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SECTION 1. Introduction 

1.1 Background 

The Town of Camp Verde (the Town or TOCV) is located in the Verde Valley along eighteen miles of the 
Verde River, in Yavapai County, Arizona. The Town was settled in 1865 and has a population of 
approximately 12,000 people1. Elevations in the Town range from 3,000 to 3,600 feet above sea level. 
Nearby cities are Prescott to the West, Cottonwood to the Northwest, and Sedona to the Northeast. The 
Town of Camp Verde encompasses approximately 42.6 square miles. TOCV and surrounding 
communities in central Arizona are shown on Figure 1-1. 

Figure 1-1 Town of Camp Verde Location2 

1 2020 US Census, 2Google 
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SECTION 2. Existing Wastewater Infrastructure 

2.1 System Overview 

The existing wastewater system comprises gravity sewer mains, two lift stations, and a wastewater 
treatment facility. The existing system serves approximately 1,300 acres of the Town and collected 
and treated an average of 265,000 gallons per day in 2024. The overall system layout is shown in 
Figure 2-1. A more detailed figure of the wastewater system, including pipe sizes, is included in 
Appendix A. 

Figure 2-1 Town of Camp Verde Wastewater System Layout 

2.2 Gravity Sewer Mains and Manholes 

A gravity sewer main network conveys wastewater from the Town’s residents and businesses. 
Wastewater generally flows towards the Verde River, where it is intercepted by a sewer trunk main 
that conveys wastewater south along the Verde River to the lift station near the intersection of 
Highway 260 and Salt Mine Road. It is pumped from the lift station to the treatment facility. The size 
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and overall lengths of the gravity sewer mains are summarized in Table 2-1. There are also various 
small-diameter service lines and cleanouts not included in the table. 

Table 2-1 Existing Sewer Mains 
Pipe Diameter Overall Quantities, LF 

8 91,068 

10 931 
12 2,754 

15 597 
18 18,242 

Total 113,592 

There are 534 existing manholes in the wastewater system. The Town has an ongoing condition 
assessment program in which the manholes are examined and scanned with a LIDAR and camera 
system. After scanning, each manhole is graded for structural integrity. The summary of the overall 
condition of the manhole structures is shown in Table 2-2. For more information about the existing 
manhole conditions, refer to the ongoing assessment reports by RH Borden and Associates. 

Table 2-2 Existing Sewer Mains 
Riser/Structure Condition Overall Number Percent of Total 

Good 497 93% 

Poor 1 1% 
Fair 14 2% 

No Data 22 4% 
Total 534 100% 

2.3 Lift Stations and Force Mains 

The Town operates two lift stations and associated force mains. Lift Station 1 is located near the 
intersection of Highway 260 and Salt Mine Road. Lift Station 1 pumps the entire Town’s wastewater 
across the Verde River to the treatment facility, approximately 2 miles away. Lift Station 2 is located 
just north of Interstate 17 at the Verde Ranch RV Resort. This lift station only serves a large 
campground and RV park, and pumps wastewater to a nearby gravity sewer manhole. Engineering 
plans are currently being developed for Lift Station 3 which will be located near Old Highway 279 
and Altman Parkway. The two lift stations’ characteristics are summarized in Table 2-3. 
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Table 2-3 Existing Lift Stations  

Lift Station Location Pumps Pump 
Head, ft 

Flow, 
gpm 

Force Main 
Diameter, 

In 

Force Main 
Length, LF 

Force 
Main 

Material 

1 
Near Verde 

River and 
HWY 260 

3 210 500 
8” (Active) 

12” 
(Inactive) 

~10,000 8” PVC  
12” DIP 

2 North of 
I17 2 190 1200 12” ~200 Ductile 

Iron 
 

 

2.4 Wastewater Treatment Facility 

The Town operates one wastewater treatment facility east of the Downtown area and the Verde 
River. The Town of Camp Verde Water Reclamation Facility (WRF) is currently permitted to treat 
0.65 million gallons per day (MGD) with a design capacity of 1.3 MGD at build-out. The overall site 
plan is shown in Figure 2-2. The treatment process at the WRF consists of headworks with bar 
screens, an extended aeration treatment train with nitrification and denitrification, clarifiers, 
ultraviolet disinfection, chlorine contact basins, a septage receiving station, and an effluent pump 
station. The process flow diagram of the WRF is shown in Figure 2-3.  
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Figure 2-2 Treatment Facility Site Plan 

08-06-2025 Regular Session Meeting August 6, 2025 Page 167 of 1026



Wastewater System Master Plan

L:\Engineering\Projects\23-087 TOCV Sewer MP & GIS Update\09 Reports\Wastewater Master Plan\TOCV Wastewater Master Plan - JA.docx P a g e  | 6

Figure 2-3 Process Flow of WRF 

2.4.1 Septage Receiving Station 

The existing septage receiving station has reached the end of its service life and needs to be 
replaced. It is recommended to utilize two new receiving tanks to separate settlers from floaters, 
and a new receiving screen to improve operations and safety. A new septage station is currently 
under design. 

2.4.2 Effluent Management 

The treated effluent is diverted to different areas of the plant based on the turbidity level of the 
effluent. The distribution of the effluent based on quality is displayed in Table 2-4. 
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Table 2-4 Distribution of Effluent Based on Quality 

Turbidity Level (NTU) Process Bypassed Effluent Class Effluent Destination 

NTU < 2 ------ A+ Sports Complex via 
irrigation pond 

2 < NTU < 5 UV Disinfection A+ Sports Complex via 
irrigation pond 

NTU > 5 
UV Disinfection and 

CCB B+ 
Evaporation Basin 

and/or Truck Fill Station 

As shown in the table above, no processes are bypassed if the turbidity level is below two NTUs. If 
the turbidity level is between two and five NTUs, the UV disinfection process is bypassed. In both 
cases, the effluent is considered A+ and is distributed to the irrigation pond. From there, it will be 
pumped to the sports complex directly west of the facility.  The pond is equipped with a temporary 
pump with plans to install a permanent pump in the future. 

If the turbidity level is above 5 NTU, the UV disinfection and chlorine contact basins are bypassed. 
The effluent is considered B+ and is distributed to the evaporation basin or the truck fill station on 
site. The B+ effluent is left to evaporate in the evaporation basin or is used for construction around 
the Town via the truck fill station. 

Future effluent management will consider additional reuse and potential recharge. 

There is also discussion about constructing a reclaimed water line down Main Street. This line 
would be used to irrigate the plants along Main Street, along with the town park. There would also 
be a truck fill station along this line that would be used for construction purposes. 

Recharge wells would require a detailed study of the aquifer and groundwater impacts in the area.  
Typically, these must be sufficiently far away from the Verde River.  Recent regulations regarding 
direct potable reuse will likely aid in this disposal option.  However, after treating to the level to 
meet these requirements, the water could be used locally as potable water.  

2.4.3 Existing Wastewater and Effluent Permits 

Table 2-5 Existing Permit 

Permit Type Permit Number Licensing Time Frame – LTF 
Number 

Aquifer Protection Permit 
(APP) 101360 82369 

08-06-2025 Regular Session Meeting August 6, 2025 Page 169 of 1026



Wastewater System Master Plan

L:\Engineering\Projects\23-087 TOCV Sewer MP & GIS Update\09 Reports\Wastewater Master Plan\TOCV Wastewater Master Plan - JA.docx P a g e  | 8

Under the current APP permit, there are eight discharge facilities. These facilities include Camp 
Verde WRF, North Evaporation Basin, South Evaporation Basin, Sludge Dewatering Lagoon #1, 
Sludge Dewatering Lagoon #2, Sludge Drying Beds, Solids Drying Area, and the Truck Fill Station/Re-
use for construction water. The APP permit is found in Appendix B. Use of the sludge dewatering 
lagoons stopped when the extended aeration treatment train began. All sludge has been removed 
from the lagoons, and they are being repurposed to store and dewater sludge. The repurposing of 
the lagoons is currently in progress.  

The routine discharge monitoring is outlined in Table 2-7. 

Table 2-6 Routine Discharge Sampling Locations 

Sampling Point # Sampling Point Identification Latitude 
(North) 

Longitude 
(West) 

1 Sampler at the downstream end of the 
backup chlorination system 34° 33’ 23” 111° 49’ 56” 

2 Flow meter located downstream of the 
disinfection system 34° 33’ 23” 111° 49’ 56” 

Table 2-7 Routine Discharge Monitoring 

Parameter Alert Level 
(AL) 

Discharge 
Limit (DL) Units Sampling 

Frequency 
Reporting 
Frequency 

Total Daily Flow NA NA mgd1 Daily Quarterly 

Total Flow: Monthly 
Average 

0.618 0.650 mgd Monthly 
Calculation 

Quarterly 

Reuse Flow: Daily NA NA mgd Daily Quarterly 

Reuse Flow: Monthly 
Average 0.494 0.650 mgd Monthly 

Calculation Quarterly 

Evaporation Pond Flow: 
Daily NA NA mgd Daily Quarterly 

Evaporation Pond Flow: 
Monthly Average 0.494 0.650 mgd Monthly 

Calculation Quarterly 

Fecal Coliform: Single 
Sample Maximum NA 23.0 CFU2 Daily Quarterly 

08-06-2025 Regular Session Meeting August 6, 2025 Page 170 of 1026



Wastewater System Master Plan 

 

L:\Engineering\Projects\23-087 TOCV Sewer MP & GIS Update\09 Reports\Wastewater Master Plan\TOCV Wastewater Master Plan - JA.docx   P a g e  | 9 

 

Parameter Alert Level 
(AL) 

Discharge 
Limit (DL) Units Sampling 

Frequency 
Reporting 
Frequency 

Fecal Coliform: 4 of 7 
samples in a week NA Non-detect CFU Weekly 

Evaluation Quarterly 

Total Nitrogen: 5 sample 
rolling geometric mean 8.0 10.0 mg/L3 Monthly 

Calculation Quarterly 

Cyanide (as free cyanide) 0.16 0.2 mg/L Quarterly Quarterly 

Fluoride 3.2 4.0 mg/L Quarterly Quarterly 
1. Million Gallons per Day 
2. Colony Forming Units 
3. milligrams per Liter 

 

The reclaimed water monitoring for Class A+ and Class B+ effluent is outlined in Table 2-8. The 
reclaimed water monitoring is to be performed in addition to the routine monitoring outlined in 
Table 2-7. As stated above, the Class A+ effluent is used to irrigate the sports complex, and the 
Class B+ effluent is distributed to the evaporation basins to evaporate or is used at the truck fill 
station for construction. 

Table 2-8 Class A+ and Class B+ Reclaimed Water Monitoring 

Parameter Class A+ DL Class B+ DL Sampling 
Frequency 

Reporting 
Frequency 

Fecal Coliform: Single 
Sample Maximum (CFU) 23 800 Daily Quarterly 

Fecal Coliform: 4 of last 7 
samples (CFU) Non-detect 200 

Daily 
Evaluation Quarterly 

Total Nitrogen: 5 sample 
rolling geometric mean (mg/L) 

10 10 Monthly 
Calculation 

Quarterly 

Turbidity: Single Reading 
(NTU1) 5 NA Daily Quarterly 

Turbidity: 24-hour Average 
(PFU2) 2 NA Daily 

Calculation Quarterly 
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Parameter Class A+ DL Class B+ DL Sampling 
Frequency 

Reporting 
Frequency 

Enteric Virus: 4 of last 7 
samples (CFU) Non-detect NA Monthly/ 

Suspended Quarterly 

1. Nephelometric Turbidity Unit
2. Plaque Forming Unit

2.4.4 PFAS Monitoring 

It is recommended to begin monitoring for per/polyfluoroalkyl substances (PFAs). The 
recommended method for monitoring is utilizing EPA's Method 537. This method is acceptable and 
widely used as it is more cost-effective. Method 537 has a quicker turnaround time for results than 
Method 1633, which is normally used for non-drinking water.  Either method will detect the levels 
of PFAs in the effluent. 

Recent PFAs sampling conducted on 8/22/2024 showed the results displayed in Table 2-9. 

Table 2-9 PFAS Sampling Results 

Parameter 
Result, ug/L 

(24H3308-01) 

Result, ug/L  

(24H3308-02) 

PQL, 

ug/L 

PFBS 11 12 2.6 

PFOS 87.8 8.8 6.9 

PFBA 7.3 5.1 3.4 

PFHpA 3.7 3.8 1.7 

PFHxA 22 23 2.6 

PFOA 24 24 4.3 

PFPeA 46 49 1.7 

The PFA concentrations within the effluent should be understood when considering future effluent 
uses. 

2.4.5 Power Consumption 

The plant is supplied with power by Arizona Public Service (APS). The service to the WRF is 1200 
amps or 956 kW. The generator is rated for 600 amps or 478 kW. With a safety factor of two to 
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account for the inrush current, in 2024, the WRF used an average of 29% of the APS service and an 
average of 59% of the generator capacity.  

The power consumption for the projected plant capacities is shown in Table 2-10. The data shows 
that additional generator capacity is needed before the 0.65 MGD expansion and more service 
capacity is needed before the 1.3 MGD expansion. 

Table 2-10 Projected Power Needs 
2023 0.65 MGD 1.3 MGD 1.7 MGD 

Flow, mgd 0.262 0.65 1.3 1.7 
kW 280 695 1390 1818 

SECTION 3. Planning 

3.1 Planning Horizons 

Both the 2050 and buildout conditions were analyzed for this report. Through discussions with the 
Town, it was determined that 2050 provides a practical horizon for planning, development, and 
design purposes. Therefore, most of the analysis and planning discussed in this report are primarily 
focused on 2050 conditions. Buildout is considered too far into the future to be of great practical 
value for planning and design; new infrastructure based on the buildout conditions will likely be 
oversized for many years and may even exceed its service life before the full capacity is utilized. 

3.2 Existing Service Areas 

3.2.1 Town 

The Town’s current designated service area per the Northern Arizona Council of Governments 
Section 208 Water Quality Management Plan is approximately 2,500 acres. However, the Town’s 
effective service area, or the area presently served by the Town’s wastewater infrastructure is 
approximately 1,300 acres. The remainder of the Town’s designated service area utilizes private 
septic tanks. There are currently no known active plans to install wastewater infrastructure to serve 
these areas.  

In recent years, the Town has begun planning to extend the Town’s wastewater infrastructure to the 
north of I-17. These plans and analyses have been incorporated into this report as needed. 

3.2.2 Yavapai Apache Nation 

The Tunlii plant, owned and operated by the Yavapai Apache Nation (YAN), also provides 
wastewater service to portions of its own administrative area and several parcels outside its 
administrative area. In particular, it provides wastewater services to the Yavapai County 
courthouse, the Sheriff’s facilities, FrameTec and several businesses located near the intersection 
of Highway 260 and the Forest 372 Route. YAN also provides services to the middle Verde YAN area 
east of the Verde River. 
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It is also understood that a small lagoon-based treatment facility located east of the Verde River 
provides services to some of the Middle Verde Area YAN administrative area east of the Verde River 
as well as some portions of the Town. 

The Town’s existing effective and designated service areas, along with existing YAN effective service 
area and YAN boundary are shown in Appendix C. 

3.3 2050 and Buildout Service Areas 

It is assumed that by 2050 all areas within the Town boundary west of the Verde River will be served 
by a centrally treated wastewater system and that no significant development will be allowed to be 
constructed without being connected to the wastewater system (i.e. no heavy use of septic 
systems). A figure showing the 2050 wastewater system service area, providers, and anticipated 
treatment facilities is shown in Appendix D.  

At Buildout, it is anticipated that all businesses and residents within the Town boundary will have 
wastewater service. It is assumed that all residents and businesses currently using septic systems 
will be connected to a centrally treated wastewater collection system. It is anticipated that the 
Town, YAN, and the Verde Lakes Water Corporation will provide the service. A figure showing the 
buildout service area, providers, and anticipated treatment facilities is shown in Appendix E. 

3.4 Wastewater Flow by Land Use 

The various land use and zoning designations from the Town and Yavapai County were analyzed 
and consolidated into land use types to project wastewater generation on a gallons per acre per 
day basis, as shown in Table 3-1. For planning purposes, the wastewater generation rate is 
assumed to be 2/3 of the assumed water demand developed for the TOCV Water Master Plan. For 
this analysis, it was assumed that the YAN areas are equivalent to a mix of low-density residential 
development and commercial areas (75% residential, 25% commercial). A figure showing the 
assumed land uses throughout the Town Boundary is included in Appendix F. 

Table 3-1 Wastewater Generation Demand by Land Use Type 

Land Use Type Assumed Lot 
Size (Acres) 

Dwellings per 
Acre, Units 

Generation 
per Dwelling, 

gpd 
gpd/acre 

Rural Residential 3 0.33 183 61 

Low Density Residential 1.25 0.80 183 146 

Medium Density Residential 0.2 5.00 183 913 

YAN (Current, Land Swap) - - - 309 

Commercial - - - 800 
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Land Use Type Assumed Lot 
Size (Acres) 

Dwellings per 
Acre, Units 

Generation 
per Dwelling, 

gpd 
gpd/acre 

PAD - - - 1,840 

Open Space / US Forest Service - - - 0 

ROW - - - 0 

State Land Department - - - 913 

State Use - - - 219 

These wastewater generation rates were applied to land use to develop buildout and 2050 flow 
projections discussed in Section 4.6.  

3.5 Population Projections 

The TOCV requested a medium and high projection for population growth. The medium projection 
annualized growth rate used is 1.5%. This was derived from the Regional Economic Development 
Center at Yavapai College using the Lightcast Q1 Data Set, using a range of 2019-2030. The high 
projection annualized growth rate used is 2.5%. This is a conservative estimate to ensure the Town 
will have the facilities online ahead of the development demand.  

Table 3-2 displays the population projections through 2050. The projections start with the 
population of the TOCV in 2023 of 12,489, based on the US Census as of July 1, 2023. Figure 3-1 
shows the historical data through 2023 and the medium and high rates of growth.  

Table 3-2 Population Projections 
Year Medium Projection High Projection 

Population, 
people 

Annualized Growth 
Rate, % Population, people Annualized Growth 

Rate, % 

2023 12,489 1.50% 12,489 2.50% 
2025 12,866 1.50% 12,994 2.50% 
2030 13,861 1.50% 14,346 2.50% 
2035 14,932 1.50% 15,839 2.50% 
2040 16,086 1.50% 17,488 2.50% 
2045 17,329 1.50% 19,308 2.50% 
2050 18,669 1.50% 21,317 2.50% 
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Figure 3-1 TOCV Population Projection 

SECTION 4. Wastewater Flow Analysis 

4.1 Historic Wastewater Flows 

Wastewater flows generated by the existing service area and received at the wastewater treatment 
plant have been trending upward for several years. The average daily flows per month between 
January 2018 and December 2024 are shown in Figure 4-1. 
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Figure 4-1 Average Daily Flow per Month 

The daily flows received at the treatment facility between January 1, 2024, and December 31, 2024, 
are shown in Figure 4-2.  

Figure 4-2 2024 Daily Flow 
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Table 4-1 presents a brief statistical analysis of the wastewater flows received at the wastewater 
treatment facility. Using data from water customers in the wastewater service area as a stand-in 
for wastewater flow data, it is estimated that approximately 60% of wastewater currently generated 
in the service area is from residential customers and 40% is generated by commercial customers. 

Table 4-1 Existing Treatment Facility Flow Statistics 

Flow Condition Flow, MGD 
Flow Factor 

(% of Average) 

Min 0.141 0.53 

8% (synthetic Avg day, min month) 0.245 0.92 

Avg 0.267 1.00 

92% (synthetic Avg day, max month) 0.307 1.15 

Max 0.364 1.36 

Average Day, Max Month 0.276 1.03 

Average Day, Min Month 0.259 0.97 

4.1.1 Wastewater Flow vs. Water Demand 

For planning purposes, the amount of wastewater flow generated is typically assumed to be 60-
85% of the water demand for a particular customer or area. The remainder of the water demand is 
used outdoors or consumed in such a way that it is not returned to the wastewater system. 

In Camp Verde, the wastewater flow received at the plant was larger than the water demand from 
the wastewater service area for a portion of 2024. The water demand and wastewater flow for the 
wastewater service area is plotted in Figure 4-3. 
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Figure 4-3 Wastewater Flow vs. Water Demand 

After discussions with the Town engineering and operations staff, it was determined that this 
occurs because there are several wastewater customers that use minimal amounts of metered 
potable water from the Town water system, while contributing large amounts of wastewater flow to 
the Town wastewater system. These customers include a car wash, a large RV resort, and a 
marijuana growing/processing facility. The “extra” wastewater originates from private wells used 
by these customers that are unmetered by the Town.  

The slow decline in wastewater flow shown in Figure 4-3 after April, comes from the decrease in 
late spring and summer use at the RV resort. The RV resort is understood to have high occupancy 
rates in winter and spring seasons, and a far lower occupancy rate in the summer and early fall. The 
spike in water demand occurring in April is due to increased summer use. 

4.2 Plant Flow and Loading 

Plant flow was analyzed from January 2024 to December 2024 to determine flow data. Lab samples 
from this same period were used to determine plant loading of total suspended solids (TSS), 
biological oxygen demand (BOD) and ammonia. The lab data was analyzed to determine max 
loading. The month that experienced the highest BOD showed ammonia and TSS levels that were 
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below 92%. This was the same for the month with the highest TSS level, showing BOD and ammonia 
levels below 92%. The same trend occurred in the month with the highest ammonia levels. Due to 
this, the synthetic 92nd percentile was used for max loading in all three cases. The results are 
displayed in Table 4-2.  

Table 4-2 Existing Treatment Facility Flows and Loading 
WWTP Flows Units Value 

AAD Flow (Plant Data Jan 2024-Dec 2024)  0.258 MGD 
ADMM Flow (Plant Data Jan 2024 - Dec 2024) 0.301 MGD 

Influent BOD 
(Lab Data 

Jan 2024 - Dec 2024) 

Average 
323 mg/L 
713 lb/d 

Synthetic 92% 
448 mg/L 

1134 lb/d 

Influent TSS 
(Lab Data 

Jan 2024 - Dec 2024) 

Average 
226 mg/L 
493 lb/d 

Synthetic 92% 
270 mg/L 
579 lb/d 

Influent Ammonia as N 
(Lab Data 

Jan 2024 - Dec 2024) 

Average 
41.9 mg/L 

91.7 lb/d 

Synthetic 92% 
 

46.9 mg/L 

108.0 lb/d 
 

The plant also receives septage that is treated in the Septage Receiving Tank to reduce nitrogen 
concentrations. The average septage flow received from January 2024 to December 2024 is shown 
in Table 4-3. 

Table 4-3 Average Monthly Septage Flow 
Month Average Flow per Month, gpd 
Jan-24 8,527 
Feb-24 11,115 
Mar-24 10,121 
Apr-24 10,122 
May-24 6,527 
Jun-24 5,804 
Jul-24 4,351 

Aug-24 5,260 
Sep-24 3,678 
Oct-24 5,520 
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Nov-24 5,129 
Dec-24 4,763 

12-month average 6,743 

The secondary treatment process consists of conventional activated sludge (using the Aero-Mod 
process) that achieves nitrification and denitrification. The current operation only uses one of the 
Aero-Mod trains. Modeling of the system was completed using the BioWin modeling program. The 
model processes were calibrated to match the Aero-Mod process and operations data. A dynamic 
model with diurnal flow was created based on the influent pump station (IPS) data. According to 
the modeling results, the existing plant is capable of treating wastewater up to 0.65 MGD with one 
train of the Aero-Mod.   

4.3 Wet Weather Flow 

Influent flows at the WRF from January 2024 to December 2024 were analyzed to determine the 
effect of rainfall within the TOCV service area. For this, precipitation information was collected from 
the Weather Underground, a community-based weather data recording organization. Rainfall data 
was collected from the Verde Ridge – KAZCAMP58 weather station from January 2024 to December 
2024. A comparison was performed with the rainfall and plant flow data during the same period. 
This was done to determine if rainfall affects the Town’s wastewater system. A rain event was 
considered a wet weather event if there was a total of 0.5 inches or more of precipitation over three 
days. Using this method, it was found that there were five such wet weather events during the 
period of analysis. Graphs were made for each wet weather event to observe the effect. A graph 
showing the wet weather event that occurred from March to April 2024 is shown in Figure 4-4. The 
weather events in orange show no visible effect on the plant flow in blue. 
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Figure 4-4 Wet Weather Event from March – April 2024 

This is typical of all the wet weather events that occurred during the period analyzed. This shows 
that very little inflow or infiltration into the wastewater system occurs. Town operations and 
engineering staff also stated they see little effect from rainfall on the wastewater collection system. 
To limit inflow, Town staff have planned on equipping all manholes in flood-prone areas with 
hinged, rain-tight, PAMREX sewer lids.   

4.4 Diurnal Pattern 

Four flow meters were placed in manholes in the wastewater collection system to collect flow data 
at those locations and develop diurnal curves. The flow meter locations and subsequent curves 
developed from each are included in Appendix G. These curves were applied to the appropriate 
upstream areas in the hydraulic model to develop a general diurnal pattern for the entire 
wastewater collection system. Specifically, this diurnal curve is experienced at Lift Station 1 and 
the Town’s treatment facility. This is shown in Figure 4-5. The hydraulic model is discussed in detail 
in SECTION 5. 
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Figure 4-5 Collection System Diurnal Curve 

4.5 Peaking Factors 

Peaking factors are applied to average flows to calculate a peak flow that is used to analyze and 
determine the capacity and appropriate size of wastewater infrastructure. Through analysis of 
historic plant and the flow meter data, it was determined that the Town’s historic wastewater 
collection system peaking factor is approximately 1.80 times the average flow during December 
2022 through November 2023. This was determined using the max flow day factor for the study 
period (1.36 x daily average) multiplied by the peak hour flow factor (1.32 x flow) determined when 
analyzing the diurnal curve and flow meter data.   

Table 4-4 2023 Historic Peaking Factors 

Daily Peak Hour Peaking 
Factor Max Day Peaking Factor Resultant Peaking Factor 

1.32 1.36 1.80 
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For planning purposes, the population-based peaking factor provided by the Arizona Administrative 
Code R18-9-E301 will be used when evaluating future infrastructure. In most cases, this will result 
in a greater, or more conservative, peaking factor, particularly with smaller flows and infrastructure. 

4.6 2050 Wastewater Plant Flow Projections 

In 2050, the Town is anticipated to provide wastewater service to all areas south and west of the 
Verde River, including a portion of county land just north of the Town boundary, but excluding the 
areas around the Tunlii plant operated by YAN. Wastewater flow growth was determined based on 
the following concepts: 

• Future wastewater flows are based on land use.

• The Town’s residential population is growing annually by 1%. By 2050, all residents would
live in the Town’s water service area, which is larger than the wastewater service area.

• The existing ratio of residential to commercial flows (60% residential, 40% commercial) will
be maintained through 2050.

The wastewater flow projections shown in Table 4-5 are based on land use, the anticipated service 
areas, and population projections. 

Table 4-5 2050 Projected Wastewater Plant Flow 
Facility Average Day Flow, gpd 

Alcantara (Town) 281,000 

Main Plant (Town) 1,240,000 
Total 1,521,000 

The projected flow to the main plant is tabulated in Table 4-6. The table includes average day, 
average day max month based on the historic average day max month peaking factor, and peak flow 
based on ADEQ peaking factors. For the ADEQ peaking factor, it is assumed that the wastewater 
generated per person per day will decrease over time. In existing conditions, it is assumed that a 
person will generate 80 gallons of wastewater per day. It is also assumed that the flow per person 
will decrease to 70 gallons per day by 2050. The projected flow is shown graphically in Figure 4-6. 
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Table 4-6 2050 Projected Main Plant Wastewater Flow 

Year Avg Flow, 
MGD 

2023 Max 
Month 
Factor 

Average 
Day Max 
Month, 

MGD 

Assumed 
gal/perso

n 

Equiv. 
Total 

Populatio
n 

ADEQ 
Peaking 
Factor 

Peak 
Flow, 
MGD 

2024 0.258 1.15 0.30 80 3,224 2.07 0.53 
2025 0.270 1.15 0.31 79.26 3,411 2.06 0.56 
2030 0.369 1.15 0.42 77.41 4,770 1.99 0.73 
2035 0.504 1.15 0.58 75.56 6,676 1.92 0.97 
2040 0.689 1.15 0.79 73.70 9,349 1.86 1.28 
2045 0.941 1.15 1.08 71.85 13,100 1.80 1.70 
2050 1.25 1.15 1.44 70 17,922 1.75 2.20 

Figure 4-6 2050 Projected Main Plant Wastewater Flow 

The main plant is currently permitted up to 0.65 MGD treatment capacity and up to 1.3 MGD for 
Phase II, as discussed in Section 2.4. Typically, construction for the next phase should start when 
the plant’s ADMM flow reaches 90% design capacity. According to the 2050 wastewater flow 
projection, the plant’s ADMM flow will reach 90% capacity of 0.65 MGD (0.59 MGD) by 2035, and 

08-06-2025 Regular Session Meeting August 6, 2025 Page 185 of 1026



Wastewater System Master Plan

L:\Engineering\Projects\23-087 TOCV Sewer MP & GIS Update\09 Reports\Wastewater Master Plan\TOCV Wastewater Master Plan - JA.docx P a g e  | 24

90% capacity for 1.3 MGD (1.17 MGD) by 2046. A new permit for a designed capacity of 1.7 MGD is 
required once the plant reaches 1.17 MGD capacity. The main plant’s capacity for the projected 
2050 wastewater flow is shown in Figure 4-7.  

Figure 4-7 2050 Projected Main Plant Capacity 

4.7 Buildout Wastewater Plant Flow Projections 

In buildout conditions, it is anticipated that the entire Town will be served by a centralized 
wastewater collection system. Table 4-7 shows the buildout wastewater flow projections for the 
entire Town. These include areas served by the Town, YAN, and the Verde Lakes Water Company. 

Table 4-7 Buildout Flow Projections 
Service Provider Facility Avg. Day Flow, MGD 

Town 

Alcantara 0.94 
Main Plant 4.08 
New Plant 0.69 

Town Subtotal 5.71 
YAN Tunlii 0.27 
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Lagoon Plant 0.93 
YAN Subtotal 1.20 

Verde Lakes Water 
Corp. Verde Lakes 0.44 

Total - 7.35 
 

SECTION 5. Hydraulic Modeling and Analysis 

5.1 Modeling Software Selection 

A hydraulic computer model of the wastewater system was developed using Aquatwin Sewer by 
Aquanuity. 

5.2 GIS Database and Model Development 

A GIS database of the Town’s wastewater system developed alongside this Master Plan was used 
as the basis for a hydraulic computer model of the wastewater collection system. The GIS database 
incorporated information from as-built drawings, an aerial survey, parts of a previous GIS database, 
and other sources as appropriate. 

Both existing and future conditions scenarios were modeled for a variety of flows and development 
conditions. The future conditions scenarios incorporate the capital improvement projects in 
SECTION 6 of this report. 

5.3 Wastewater Loading 

For the existing conditions, wastewater flow was assigned, or loaded, to manholes located 
throughout the collection system according to geolocated water meter demand data provided by 
the Town. The water demand attributed to a location was then adjusted so the overall wastewater 
flow for the system matched the Town’s average flow of 0.267 MGD. Wastewater flow for future 
conditions was attributed to the model based on land use as discussed in Section 3.4 and Section 
4.6. 

5.4 Gravity Sewer Mains and Manholes 

The locations and elevations of existing gravity sewer mains and manholes were imported into 
Aquatwin based on data from the aerial survey and field condition assessments. The data was 
supplemented by additional field data and as-built drawings as needed. 

Future gravity mains and manholes were placed throughout the anticipated 2050 service area to 
act as trunk mains for additional connections. The elevations are such that a slightly greater than 
minimum slope is maintained. In most cases, at least 8’ of cover is maintained, except for the 
gravity sewer main leading from Lift Station 3. In most locations, the future sewer depth is less than 
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15’. However, some short stretches of up to 25’ depth will be required due to local topography. 
Additional analysis and design of the final sewer locations may reduce the constructed depth. 

 

5.5 Lift Stations and Force Mains 

Lift stations were modeled using a method that does not use actual pump curves, pump controls, 
or wet well characteristics. Instead, the pumps were arranged to automatically transfer all flow to 
the downstream location.  

5.6 Model Calibration 

The steady state average day model flows in the existing conditions were adjusted to approximately 
match the data provided from the flow monitoring analysis used to develop a diurnal curve for the 
system. 

5.7 Model Scenarios 

Two development conditions were explicitly modeled in steady-state scenarios. These were the 
existing conditions and the 2050 conditions. In the 2050 model it was assumed that all the 
improvements listed in the Capital Improvements Plan in SECTION 7 were fully implemented. 
Aquatwin Sewer does not require separate scenarios to be run using separate peaking factors. 
Instead, a single scenario provides results showing both average day and peak hour conditions. The 
peaking factors used in the steady state conditions were those listed in the Arizona Administrative 
Code R18-9-E301, which is based on an equivalent population. Wet weather scenarios were not 
included because of the minimal influence of rainfall events. 

5.8 Model Results 

The model results indicate the existing wastewater collection system has sufficient capacity to 
convey the existing flows without exceeding any d/D requirements. 

The future conditions were modeled both with and without the equalization basin located at 
proposed Lift Station 3, as discussed in Section 6.5. As modeled, the results indicate that the 
projected peak flow will exceed the conveyance capacity directly downstream of the I-17 Crossing 
unless the flow is attenuated or capacity is increased. The model results also show that a segment 
of the downstream trunk main installed near the lift station may reach a d/D of approximately 0.9-
1.0 if the equalization basin is not installed.  

It should be noted that elevations assigned to this portion of the existing 21-inch trunk main indicate 
they are installed at slopes below the allowable minimum. This is somewhat unlikely and may 
indicate that flawed data was used when the model was constructed. The existing mains are 
calculated to have sufficient capacity for the future peak flow if they were installed at the minimum 
allowable slope. Therefore, it is recommended that the 21-inch main is surveyed when the 
equalization basin discussed in Section 6.5 is considered. 
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The model results show that an equalization basin installed near proposed Lift Station 3 can 
successfully reduce the flow downstream so the existing sewer mains can convey the projected 
peak flows at acceptable d/D ratios. Figures showing the projected 2050 peak flow d/D ratios with 
and without the equalization basin are included in Appendix H. 

SECTION 6. Future Wastewater Infrastructure 

6.1 Design Criteria 

The recommended design and analysis criteria for the wastewater system infrastructure are 
summarized below in Table 6-1. Appendix I contains a comparison of these recommendations 
along with the City of Cottonwood and the City of Prescott.  

Table 6-1 Recommended Infrastructure Design Criteria 

Design Parameter Recommended 

Gravity Main Velocity (full flow) 2 ft/s < V < 10 ft/s 

Force Main Velocity 3 ft/s < V < 7 ft/s 

d/D for new gravity sewer (<12”) 0.50 

d/D for new gravity sewer (=>12”) 0.75 

max d/D for existing mains 0.75 

Gravity Main Roughness n = 0.013 

Force Main Roughness c = 120 

Design Flows 
See Table 3-1 for general Land Use 

per AAC for specific uses 

Per Capita Wastewater Generation 80 gallons / person 

Dry Weather Peaking Factor 

(New Developments) 
per AAC Table 

Wet Weather Peaking Factor 

(New Developments) 

N/A 
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6.2 2050 Wastewater System 

The conceptual layout of the Town’s 2050 backbone wastewater system is shown in Figure 6-1. As 
shown in the figure, the Town will serve all areas west of or south of the Verde River and a small 
portion of county land north of the Town boundary. A more detailed figure is included in Appendix 
J. 

Ground elevations in the 2050 service generally decrease north to south, and from the Town 
boundary towards the Verde River. However, the slopes are broken due to many ridges and dry 
washes perpendicular to the river. This creates many natural, disconnected gravity sewer basins 
with the lowest point near the Verde River. From the bottom of each basin, lift stations will be 
needed to pump wastewater to Highway 260, and south along the highway to a point where it can 
be discharged to the gravity collection system, which will convey it to the Town’s main treatment 
facility. 

Wastewater from the County area north of the Town boundary will flow to a new treatment facility 
near the Alcantara winery and resort. It is understood that Town officials have held discussions with 
potential developers regarding this facility. 

The system as depicted in Figure 6-1 and the figure in  Appendix J is meant to be the basis for future 
detailed engineering design as the system expands over time. The future sewer main alignments 
show trunk or backbone sewer mains required to serve larger areas, not particular streets or 
neighborhoods. Final sewer main alignments, basin boundaries, pipe sizes, manhole inverts, and 
lift station locations will need to be carefully evaluated and finalized as the wastewater system 
develops.  
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Figure 6-1 2050 Wastewater System 
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It is understood that the High View development will install two long-term but temporary package 
treatment plants that will treat wastewater flows from those developments. However, it is also 
understood that those treatment plants will be converted into lift stations prior to 2050. For this 
reason, the two package treatment plants are not shown in the figure. 

6.3 Buildout Wastewater System 

The conceptual layout of the Town’s buildout wastewater system is shown in Figure 6-2. As shown 
in the figure, all areas within the Town boundary, except for forest service lands, are anticipated to 
be served by a centralized wastewater collection and treatment system in the buildout condition. 
The figure shows several new lift stations and treatment facilities operated by the Town and others. 
The figure generally does not show gravity sewer mains since the figure depicts a condition that is 
outside the 2050 planning horizon. 
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Figure 6-2 Buildout Wastewater System 
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6.4 2050 Gravity Mains 

Existing sewer mains and proposed gravity trunk mains required in 2050 are shown in Figure 6-1. 
The figure in Appendix J shows the 2050 system layout in greater detail. The trunk mains are sized 
for 2050 peak flows, based on the 2050 flow projections and ADEQ peaking factors. The figures do 
not depict the numerous local sewer mains and laterals that will be required to convey flow to the 
trunk mains.  

In developed areas, the trunk mains generally follow existing or likely future rights of way, or are 
shown between buildings or along property lines in developed areas of the Town. The trunk mains 
shown in currently undeveloped areas follow likely alignments required by topographic conditions. 
Alignments were chosen to minimize required depth and to enable the maximum service areas. The 
trunk mains were assumed to have an 8-foot minimum depth in most locations. This will enable 
additional local mains and service laterals to tie into them and also allow for some flexibility at final 
design. 

6.5 I-17 Crossing Bottleneck 

The existing wastewater system backbone was installed in 2006. It consists of 12-inch through 21-
inch mains that increase in size as the pipes approach Lift Station 1. There is a bottleneck caused 
by the existing gravity sewer mains both upstream and downstream of the 15-inch crossing 
underneath I-17. At this location, 12-inch and 8-inch sewer mains are installed leading to the 
crossing, and approximately 1,200 LF of 12-inch sewer main is installed downstream of the 
crossing. These pipe sizes create a bottleneck in the gravity collection system that limits the 
amount of wastewater that can be generated upstream of the crossing without requiring 
improvements. 
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Figure 6-3 I-17 Crossing 

6.5.1 Capacity Analysis 

Average day flows at the crossing in 2050 are projected to be 0.71 MGD, which equals a 1.28 MGD 
peak flow using historic peaking factors and curves. The downstream capacity of the 12-inch main 
is approximately 0.92 MGD, which is equivalent to an average day flow of 0.51 MGD. These flows 
are shown in Table 6-2. 

Table 6-2 2050 Flows at I-17 Crossing 

Projected 
Avg Day 

Flow, 

MGD 

Projected 
Peak Hour 

Avg Day, 
MGD 

Projected 
Max Day 

Flow, 

MGD 

Projected 
Peak Hour 
Max Day, 

MGD 

Downstream 
Capacity (d/D 

=0.75), 

MGD 

Downstream 
Capacity 

Equivalent Avg 
Day Flow, MGD 

0.71 0.94 0.97 1.28 0.92 0.51 

Figure 6-4 graphically depicts projected flows at the crossing on average and max day conditions 
while incorporating the diurnal pattern shown in Section 4.4. The average and max day curves are 
preceded and followed by a day with 95% of that flow. Capacity at different d/D values for the 
downstream 12-inch main is also shown. As shown on the table and figure, the 0.75 d/D will be 
exceeded on an average day basis as well as a maximum day basis. This means that additional 
capacity will be required, or flow must be attenuated. 
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Figure 6-4 2050 Projected Flow at I-17 Crossing 

 
For this report, it is recommended that detailed analysis and design of new infrastructure begin 
when flows at the crossing reach 408,000 gallons per day or 283 gpm (80% of average day 
downstream capacity). Average flows at the crossing are currently estimated to be only 20,000 
gallons per day based on hydraulic modeling. However, it must be noted that the existing flows are 
understood to be highly variable and seasonal due the Verde Ranch RV Resort and the Verde Ranch 
Car Wash. Both of these businesses are known to use water sources not monitored by the Town, 
which makes the use of metered water as a substitute for actual wastewater flows not applicable. 

The projected flow growth at the crossing is shown in Figure 6-5, assuming a straight-line growth 
between 2023 and 2050. However, actual growth will likely be “lumpy” and varied due to the 
expansion of the upstream wastewater system and new developments coming online. According 
to the figure, 80% of downstream capacity (downstream capacity is d/D=0.75) will be reached 
around 2038 and the existing capacity will be exceeded around 2042. However, flow monitoring of 
the crossing should begin when the wastewater system north of I-17 starts to significantly expand. 
The 12-inch section of main should also be carefully surveyed so that the exact capacity can be 
calculated based on the actual existing conditions. This will help the Town recognize when planning 
and design of new infrastructure should begin and the options more thoroughly evaluated. 
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Figure 6-5 Projected Flow Growth at I-17 Crossing 

Three options for mitigating the downstream bottleneck were preliminarily analyzed. These 
included the installation of a treatment facility north of I-17, which would reduce flow downstream, 
the installation of an equalization basin north of I-17 that will attenuate the flow peaks, and the 
installation of parallel or upsized pipes downstream of I-17 to add capacity.  

6.5.2 New Treatment Facility 

The first option considered was the installation of a treatment facility north of I-17. The facility 
would need to be large enough and positioned in such a location that it can intercept and treat flows 
from upstream areas. This facility will have large upfront capital costs and ongoing maintenance 
costs. 

6.5.3 Equalization Basin 

The second option considered was the installation of an equalization basin upstream of the I-17 
crossing at the anticipated location of Lift Station 3. When using the patterns and flow in Figure 6-4 
and Table 6-3 it can be determined that a 160,000-gallon equalization basin will be needed around 
2043, depending on how quickly the area develops. Figure 6-6 illustrates the volume stored in an 
equalization basin over a 4-day period. As shown in the figure, the volume stored decreases over 
time as it is slowly pumped out at a rate to match the downstream capacity of 0.92 MGD. 
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Table 6-3 Assumed Equalization Basin Flow Pattern 
Day Day 1 Day 2 Day 3 Day 4 Day 5 

% of Max Day 95% 100% 95% 95% 90% 

Figure 6-6 Equalization Volume Stored 

A 160,000-gallon equalization basin would have a 20’ x 60’ footprint and would be 20’ deep. The 
basin would need to be covered, and additional needed equipment would include odor control, 
level control, and electrical gear. It is anticipated that the Lift Station 3 pumps can be used to pump 
wastewater from the basins. 

6.5.4 Upsize Downstream Sewer Mains 

The bottleneck downstream of the crossing may also be eliminated by upsizing or installing new 
parallel downstream sewer mains. Replacing the existing 12-inch sewer main with a 15-inch sewer 
main installed at minimum slope would increase the capacity to approximately 1.43 MGD, which 
would be sufficient for the 2050 peak flow. Or, a parallel main could be installed alongside the 
existing sewer main to add the required capacity. However, installing a parallel main will do nothing 
to attenuate any peak flow that exceeds the main capacity near Lift Station 1. 
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6.5.5 Recommendation 

The new treatment facility, equalization basin, and upsizing of downstream sewer mains were all 
considered and evaluated. It is recommended that an equalization basin be installed near Lift 
Station 3. This is recommended because it will provide the most operational flexibility for the Town, 
and may be expanded with additional needs. The lift station will also reduce peak flow for all 
locations downstream, rather than adding capacity to a particular location. As discussed 
previously, it appears portions of the trunk main may be installed with shallow slopes near Lift 
Station 1. If this is true, the equalization basin will also help to attenuate the peak flows through this 
segment of the trunk main.   

6.6 2050 Lift Stations and Force Mains 

It is anticipated that seven new lift stations will be needed for the wastewater system to convey flow 
south to the Town’s main treatment facility in addition to the existing two lift stations in 2050. The 
approximate locations are shown in Figure 6-1. Lift Station 4 and Lift Station 6, shown on the figure, 
are expected to replace the packaged treatment plants installed for the High View development. It 
is anticipated that multiple lift stations will pump into a single force main since much of the force 
main will be installed along Highway 260. A schematic of the anticipated lift station and force main 
system is shown in Figure 6-7. The anticipated force main diameters are also shown. 

Figure 6-7 2050 Force Main Schematic 

 
Since flows will increase over time as the area develops and new lift stations are added, the 
installation of one large and one small force main is recommended. This will enable the force main 
to be switched from the small force main to the large force main as additional capacity is needed. 
Table 6-4 presents a summary of the flows and force mains required for each lift station and force 
main as depicted above. 
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Table 6-4 2050 Lift Station Summary 

Lift 
Station 

Local Avg 
Flow, 
gpd 

ADEQ 
Peaking 
Factor 

Local 
Peak 
Flow, 
gpd 

Local 
Force 
Main, 

in 

Local 
Force 
Main 

Velocity, 
ft/s 

Combined 

Downstream 

Force Main, 
in 

Combined 
Downstream 

Force Main 
Velocity, ft/s 

LS01 1,224,113 1.76 2,157,126 12” 4.25 NA NA 

LS02 486,027 1.91 930,430 8” 4.12 NA NA 

LS03 559,896 2.56 1,433,335 10” 4.07 NA NA 

LS04 50,405 2.48 124,938 3” 3.94 
6” 6.05 

LS05 165,683 2.15 355,537 4” 6.30 

LS06 74,941 2.36 176,671 3” 5.57 
4” 6.68 

LS07 101,851 2.27 231,305 3” 4.10 

LS08 40,676 2.55 103,684 3” 3.27 4” 5.47 
LS09 100,407 2.27 228,416 4” 4.05 

Additional local, privately owned and operated lift stations not shown here may also be required for 
individual developments and homeowners. These lift stations may be required if a new 
development is located and planned in such a way that the Town's wastewater collection system 
cannot serve them. The developers, owners, and homeowners associations of these areas will be 
responsible for the design, construction, operation, and maintenance of these lift stations.   

6.6.6 2050 Lift Station 1 Capacity 

Lift Station 1 currently pumps through an existing 8-inch force main to the Town’s wastewater 
treatment plant. There is also an existing 12-inch force main that is not currently used. Figure 6-8 
shows the pump and system curves for Lift Station 1 assuming either one or two pumps are running 
of the three total installed. The figure illustrates that the existing pumps can convey approximately 
550 gpm (792,000 gpd) through the 8-inch force main. According to the main plant flow projections 
shown in Table 4-6, this will be sufficient for peak flow until the 2025-2030 timeframe. At this point, 
the pumps will either have to be upsized or the 12-inch force main will need to be used. As also 
shown in the figure and Table 4-6, the existing pumps and 12-inch force main will be sufficient for 
approximately 1,400 gpm peak flow (2.02 MGD), which is projected to be sufficient until the 2045-
2050 timeframe. Please note that the wet well size was not included in this analysis. 
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Figure 6-8 Lift Station 1 Pump and System Curves 

 

6.7 Buildout Lift Stations and Force Mains 

Additional lift stations and capacity for existing lift stations will be needed at buildout. Below, Table 
6-5 shows the requirements of each lift station, based on the locations shown in Figure 6-1 and the 
buildout flows based on land use. 

Table 6-5 Buildout Lift Station Summary 

Lift Station Total Avg Flow, 
gpd 

ADEQ Peaking 
Factor 

Total Peak 
Flow, gpd 

Force Main 
Diameter, in 

Peak Flow 
Force Main 

Velocity, ft/s 

LS01 3,572,621 1.62 5,795,248 16 6.42 

LS02 1,294,835 1.75 2,263,610 12 4.46 

LS03 1,489,841 2.56 3,813,993 16 4.23 

LS04 112,031 2.25 251,554 4 4.46 

LS05 442,442 1.93 854,955 6 6.74 

LS06 165,641 2.15 355,457 4 6.30 

LS07 260,039 2.04 530,965 4 9.41 
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Lift Station Total Avg Flow, 
gpd 

ADEQ Peaking 
Factor 

Total Peak 
Flow, gpd 

Force Main 
Diameter, in 

Peak Flow 
Force Main 

Velocity, ft/s 

LS08 228,289 2.07 472,744 6 3.73 

LS09 350,583 1.98 693,684 6 5.47 

LS10 468,519 1.92 900,184 6 7.09 

LS11 149,990 2.17 325,530 4 5.77 

LS12 98,939 2.28 225,476 4 4.00 

LS13 459,169 1.93 883,993 6 6.97 

6.8 2050 Treatment Plant Capacity 

As discussed in Section 2.4 the existing treatment plant is permitted up to 1.3 MGD design capacity. 
This section describes all the process units and any modifications required for the Phase 2, 1.3 
MGD design capacity. The design criteria follow ADEQ Bulletin Number 11 as amended by BADCT 
and the latest WEF Manual of Practice (MOP) 8 handbook. Table 6-6 summarizes the main process 
units expansions from existing to 2050.  

Table 6-6 Buildout Process Expansion Summary 

Existing Phase 1 – 
0.65 MGD 

Phase 2 – 

1.3 MGD 
2050 

Flows 

AAD flow, mgd 0.27 0.57 1.13 1.24 

ADMM flow, mgd 0.31 0.65 1.30 1.42 

PH flow, mgd 0.45 0.96 1.92 2.17 

Aeration Basins 

No. of Duty Aero-Mod Unit 1 1 2 2 
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Existing Phase 1 – 
0.65 MGD 

Phase 2 – 

1.3 MGD 
2050 

Anoxic Zone Volume, cft 4,480 4,480 4,480 4,480 

Aeration Zone Volume, cft 43,710 43,710 87,420 87,420 

Total Volume, cft 48,190 48,190 91,900 91,900 

Secondary Clarifier 

Existing No. of Clarifiers 2 2 2 2 

Surface Area (Each), sf 960 

Number of Duty Units 1 1 2 2 

Surface Overflow Rate at AAD flow, 
gpd/sf 278 589 589 643 

Surface Overflow Rate at PH flow, 
gpd/sf 473 1,001 1,001 1,093 

Note: Surface Overflow Rate should not exceed 800 gpm/sf at AAD flow and 1,200 gpm/sf at PH flow per 
ADEQ Bulletin No. 11 and WEF MOP 8. 

Filters 

Existing No. of Filters 1 1 1 1 

Disk per Filter Unit 6 

Filter Area per Disk, sf 50 

Hydraulic Loading Rate at AAD flow, 
gpm/sf 0.62 1.31 2.62 2.86 

Hydraulic Loading Rate at PH flow, 
gpm/sf 1.05 2.22 4.45 4.86 

Note: Hydraulic loading rate should not exceed 10 gpm/sf per Title 22 Report. 

UV 
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Existing Phase 1 – 
0.65 MGD 

Phase 2 – 

1.3 MGD 
2050 

Minimum hourly flow, mgd 0.35 

PH flow, mgd 1.08 

No.of Duty Units 1 2 4 4 

No.of Standby Units 1 1 1 1 

Total No. of Units 2 3 5 5 

Chlorine Contact Basin 

Channel Width, ft 7.8 

Channel Length, ft 16.5 

Water Depth, ft 9.3 

Volume per Train, cft 1,190 

Contact Time at AAD flow, min 30 

No. of Duty Units for AAD flow 1 2 3 3 

Contact Time at PH flow, min 15 

No. of Duty Units for PH flow 2 3 5 5 

Total No. of Units (Existing/New) 4/0 4/0 4/1 5/0 

Septage Receiving Tank 

Septage flow, gpd 11,961 25,321 50,643 55,327 

Tank Volume (each), gal 40,691 

No. of Duty Units 1 2 3 3 

HRT, d 1.6 1.5 1.1 1.0 
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Existing Phase 1 – 
0.65 MGD 

Phase 2 – 

1.3 MGD 
2050 

Digester 

Septage + WAS flow, gpd 25,311 53,582 107,165 117,077 

Tank Volume (each), gal 157,678 

No. of Duty Units 2 2 4 4 

HRT, d 12 5.9 5.9 5.4 

Belt Filter Press 

Flow, gpm 19 39 79 86 

Solids, ppd 4,479 9,482 18,964 20,718 

BFP Size, m 1.5 

No. of Duty Units 1 2 3 3 

No. of Standby Units 1 1 1 1 

Total No. of Units (Existing/New) 1/1 2/0 2/1 3/0 

6.9 Equalization Basin 

The main plant could benefit from providing an equalization basin upstream of the main process units. 
This would reduce the peak hour flows significantly and allow the facility to operate more uniformly 
and offset daily peak flows and low flow overnight.  This will flatten the flow pattern, ease the 
operation of wasting, filtration, and chemical/UV dosing. 

Phase AAD Flow, MGD EQ Basin Size, gal 

Current 0.3 25,000 

Phase 1 0.7 60,000 

Phase 2 1.3 110,000 
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2050 1.42 120,000 

 

6.10 Existing Blowers Evaluation 

The main plant currently has five (5) existing blowers for the aeration process, and recently 
purchased three (3) more. The blower capacity is 536 scfm each. With one blower offline, the 
current firm blower capacity is 3,752 scfm. These blowers provide air for the Aero-Mod system, 
including the selector tank and the aeration tanks. The airflow rate requirement for each phase is 
summarized in Table 6-7.  

 

Table 6-7 Airflow Requirement Summary 

 Existing 
Phase 1 – 

0.65 MGD 

Phase 2 – 

1.3 MGD 

Airflow Requirement, scfm1 610 900 6,500 

Blowers (duty/standby) 2/6 2/6 8/0 

1Airflow requirement is based on BioWin Models. 

 

Based on the calibrated BioWin Models, the existing eight (8) blowers are sufficient to provide air to 
the aeration zones for Phase 1 (0.65 MGD). Based on the BioWin Model, it is estimated that the 
existing blowers can provide air to a maximum capacity of 0.75 MGD (projected to occur in late 
2038). There is a significant jump in airflow requirement from Phase 1 to Phase 2 based on model 
results. High nitrate concentration was observed in the model for Phase 2 (1.3 MGD) in the effluent 
due to insufficient anoxic zones for denitrification. To combat the high nitrate concentrations, 20% 
of the septage is diverted to a second-stage aeration tank as a carbon supplement to aid in 
denitrification. The septage flow contributes to high airflow requirements because septage is high 
in organic matter and hence requires high airflow to provide sufficient oxygen.  

Currently, the first-stage aeration tanks have fine-bubble diffusers, and the second-stage aeration 
tanks have coarse-bubble diffusers. Airflow requirements can be reduced if second-stage aeration 
tanks convert to fine-bubble diffusers. Oxygen transfer efficiency is higher in fine-bubble diffusers, 
therefore, the airflow requirements are lower, and the existing blowers will be sufficient. See 
Appendix K for BioWin modeling results. 
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6.11 Effluent Management 

A water balance of the ponds was conducted. Data from April 2022 through March 2024 was used. 
The estimated volume of the ponds is shown in Table 6-8. The parameters used for the water 
balance were the average effluent for each month of the study, ratioed up for future flows, average 
precipitation, irrigation, evaporation, and infiltration. A summary for one year of the water balance 
study is shown in Table 6-9.  The study showed that ponds can properly store effluent up to 0.4 mgd. 
The storage in the ponds is not sufficient to handle flows above this. It is recommended to explore 
a AZPDES outfall to accommodate additional effluent. The full water balance results can be found 
in Appendix L. 

Table 6-8 Estimated Volume of Ponds 

Parameter Dimensions 

Area, ft2 476,949 

Depth, ft 7 

Volume, ft3 3,338,643 

Volume, mg 25 

 

Table 6-9 Effluent Water Balance Study 

Parameter Result 

Future Effluent (+), mg 141.04 

Precipitation (+), mg 3.43 

Irrigation (-), mg 17.31 

Evaporation (-), mg 37.42 

Infiltration (-),mg 78.13 

Net Volume, mg1 20.81 

Current Effluent Flow, mg/mo* (mgd) 8.62 (0.29) 

Future Effluent Flow, mg/mo2* 11.8 

Future Effluent Flow, mgd 0.39 
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Parameter Result 

1. Single Month Maximum is 25 mg

2. Limited by available existing storage and infiltration rates

* 1 Year Average

SECTION 7. Capital Improvement Plans 

The Capital Improvement Plan (CIP) outlines projects required to meet future water flows within the 
Town of Camp Verde wastewater system. The CIP is packaged into recommended projects for 2025 
through 2050 based on current needs and future development.  

The following cost estimates shown in Table 7-2 are for construction-related costs and do not 
include land/ROW acquisitions (if needed), permitting, or internal Town costs for the subject 
projects. Some of the following projects and costs are driven by and funded by developers, while 
others will utilize grants and loans as funding sources. Costs associated with developer-driven 
projects may be listed here and are the developer’s responsibility. As discussed, approximately 
95,000 ft of gravity sewer has been identified for replacement over the next 25 years. The annual 
pipe replacement cost is averaged over the years. The costs are presented in both 2024 dollars and 
in future dollars, assuming a 3% inflation rate.  

7.1 Funding 

Funding needs to take place for operation, maintenance, and upgrades to the water system.  
Funding will be a combination of utilities’ rates, impact fees, and capacity fees. The impact fee is 
calculated based on costs for plant expansion and upgrades to the sewer system. Table 7-1 shows 
the approved 2025 impact fee per meter size; the impact fees for Cottonwood, AZ, and Clarkdale, 
AZ, two similarly sized communities, are shown for comparison.  
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Table 7-1 Capacity Fees 

Meter Size, in 
Proposed 2024 2022 2024 

Camp Verde Cottonwood Clarkdale 

0.625 / 0.75  $              4,500   $          4,502   $         5,527  

1  $              7,515   $          7,518   $         9,895  

1.5  $            14,985   $        14,992   $       19,740  

2  $            23,984   $        23,995   $       31,794  

3  $            45,000   $        45,020   $       63,638  
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Table 7-2 Camp Verde CIP Improvements 

Year ID Project Description 
Estimated Construction Cost / Cost Sharing Total Project 

Cost 
Town YAN Developer Grants/Partnerships 

2025 1 Blower Addition Building and 
Installation 

To prepare for the future growth of the Town sewer treatment, staff needs 
to prepare the north side blower building to add additional aeration to the 
aeration basin. The new building will provide connections as well as 
shelter for the new blowers already purchased.  

$191,000 $0 $0 $0 $191,000 

2025 2 
Black Bridge Loop Sewer Main 
Extension - Project Design 
(1/3) 

The new sewer mains will provide sewer service to residents who have 
been levied for the district improvements for more than 10 years. Allows 
future expansion to the north adjacent to Montezuma Castle HWY and 
connection of the restrooms at Rezzonico Park. To be completed in 2027. 

$200,000 $0 $0 $0 $200,000 

2025 3 Wastewater Treatment Plant 
Administration Building 

The current office is a single – wide mobile style office. The office is small 
and in disrepair. Will replace with a tough-shed style building atop a 
poured-in-place slab. 

$85,000 $0 $0 $0 $85,000 

2025 4 Wastewater Treatment Plant 
Control Panels Upgrade 

WWTP Control Panels have outdated technology. These need to be 
updated. 90% of plant controls are out of date. If failure occurs, parts are 
not available to repair system. The operation of the plant is maintained 
based on Updated Controls. 

$206,250 $0 $0 $0 $206,250 

2025 5 
Sludge Drying Bed Liner 
Installation & Septic Hauling 
Station 

The Town was issued a Notice of Violation regarding final inspection of the 
Sludge Drying Beds. ADEQ has requested that the Town install liners in 
each basin to prevent any infiltration below the liner. 

$550,000 $0 $0 $0 $550,000 

2025 6 

Northbound Sewer Collection 
System Expansion - Obtain 
sewer easement for Phase 1/2 
and finalize design 
(1/5) 

Expand the sewer system northwest along the Highway 260 corridor to 
convert septic areas into the Town sewer system and provide sewer for 
future development in the area. Removal of septic systems from older 
residential areas provides more sewer connections options for 
development within Town limits. To be completed in 2029. 

$200,000 $0 $0 $0 $200,000 

2025 7 Wastewater Master Plan 

The Master Plan will help to determine collection system and treatment 
system capacities for future development. The Town currently does not 
have a Wastewater–CAD Model to use for system design and diagnostics, 
which is a much-needed addition to the toolbox in sizing pipes, flows, lift 
station pumps, and treatment.  

$191,000 $0 $0 $0 $191,000 
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2025 8 Septage Receiving Station Install new septage receiving station to replace existing station. $500,000 $0 $0 $0 $500,000 

2025 9 SCADA Upgrades 
Upgrade existing SCADA systems to improve continuous monitoring of 
system. $150,000    $150,000 

  
  2025 Subtotals: $2,273,250 $0 $0 $0 $2,273,250 

2026 1 
Black Bridge Loop Sewer Main 
Extension - Construction Sewer 
Main(2/3) 

The new sewer mains will provide sewer service to residents who have 
been levied for the district improvements for more than 10 years. Allows 
future expansion to the north adjacent to Montezuma Castle HWY and 
connection of the restrooms at Rezzonico Park. To be completed in 2027. 

$800,000 $0 $0 $0 $800,000 

2026 3 Wastewater John Deer Compact 
Track Loader 

Purchase new Track loader, equipment is specially made for maintaining 
sludge drying area. The new equipment provides for safety and more 
productive movement of sludge and solid movement at the plant.   

$122,000 $0 $0 $0 $122,000 

2026 4 

Northbound Sewer Collection 
System Expansion - Phase 1 
Project Construction 
(2/5) 

Expand the sewer system northwest along the Highway 260 corridor to 
convert septic areas into the Town sewer system and provide sewer for 
future development in the area. Removal of septic systems from older 
residential areas provides more sewer connections options for 
development within Town limits. Lift Station 3 is part of this improvement. 
To be completed in 2029. 

$4,400,000 $0 $0 $1,100,000 $5,500,000 

2026 5 SCADA Upgrades Upgrade existing SCADA systems to improve continuous monitoring of 
system. $150,000 $0 $0 $0 $150,000 

    2026 Subtotals: $5,472,000 $0 $0 $1,100,000 $6,572,000 

2027 1 

Black Bridge Loop Sewer Main 
Extension - Construction Sewer 
Main 
(2/3) 

The new sewer mains will provide sewer service to residents who have 
been levied for the district improvements for more than 10 years. Allows 
future expansion to the north adjacent to Montezuma Castle HWY and 
connection of the restrooms at Rezzonico Park. To be completed in 2027. 

$764,909 $0 $0 $0 $764,909 

2027 2 Gravity Sewer Main Pipe 
Replacement 

This project will replace approximately 5,000 linear feet of aged, small 
undersized gravity mains and add new 8, 12, or 15-inch diameter gravity 
mains.  

$327,818 $0 $0 $0 $327,818 

2027 4 

Northbound Sewer Collection 
System Expansion - Phase 2 and 
Phase 3 Final Design 
(3/5) 

Expand the sewer system northwest along the Highway 260 corridor to 
convert septic areas into the Town sewer system and provide sewer for 
future development in the area. Removal of septic systems from older 
residential areas provides more sewer connections options for 
development within Town limits. To be completed in 2029. 

$327,818 $0 $0 $0 $327,818 
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2027 Subtotals: $1,420,545 $0 $0 $0 $1,420,545 

2028 1 Gravity Sewer Main Pipe 
Replacement 

This project will replace approximately 5,000 linear feet of aged, small 
undersized gravity mains and add new 8, 12, or 15-inch diameter gravity 
mains  

$337,653 $0 $0 $0 $337,653 

2028 3 Hydro Vac Truck Purchase a new Hydro Vac Truck. $562,754 $0 $0 $0 $562,754 

2028 5 Wastewater JLG 1055 

Purchase new JLG 1055 Lift for use in lifting aeration filters at the plant. At 
this time, staff must rent this item and put employees at risk to remove 
the filters to replace them. The expectations for running and operating the 
Wastewater Plant by the community is a safe environment for plant 
employees.   

$252,114 $0 $0 $0 $252,114 

2028 6 

Northbound Sewer Collection 
System Expansion - Phase 2 
Construction 
(4/5) 

Expand the sewer system northwest along the Highway 260 corridor to 
convert septic areas into the Town sewer system and provide sewer for 
future development in the area. Removal of septic systems from older 
residential areas provides more sewer connections options for 
development within Town limits. To be completed in 2029. 

$6,753,053 $0 $0 $0 $6,753,053 

2028 Subtotals: $7,905,574 $0 $0 $0 $7,905,574 

2029 1 Gravity Sewer Main Pipe 
Replacement 

This project will replace approximately 5,000 linear feet of aged, small 
undersized gravity mains and add new 8, 12, or 15-inch diameter gravity 
mains  

$347,782 $0 $0 $0 $347,782 

2029 3 

Northbound Sewer Collection 
System Expansion - Phase 3 
Construction Continued 
(5/5) 

Expand the sewer system northwest along the Highway 260 corridor to 
convert septic areas into the Town sewer system and provide sewer for 
future development in the area. Removal of septic systems from older 
residential areas provides more sewer connections options for 
development within Town limits. To be completed in 2029. 

$3,477,822 $0 $3,477,822 $0 $6,955,644 

2029 Subtotals: $3,825,604 $0 $3,477,822 $0 $7,303,427 

2030 1 SCADA Upgrades Upgrade existing SCADA systems to improve continuous monitoring of 
system. $179,108 $0 $0 $0 $179,108 

2030 2 Gravity Sewer Main Pipe 
Replacement 

This project will replace approximately 5,000 linear feet each year of 
aged, small undersized gravity mains and add new 8, 12, or 15-inch 
diameter gravity mains  

$1,791,078 $0 $0 $0 $1,791,078 
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2030 3 Refurbish Pumps at Lift Station 
1 Refurbish one pump each year at Lift Station 1, starting in 2030. $214,929 $0 $0 $0 $214,929 

2030 4 0.65 MGD WWTF Expansion Begin the process of the needed 0.65 MGD expansion to the WWTF in 
2030 to be completed by 2034. $19,403,350 $0 $0 $19,403,350 $38,806,700 

2030 5 3/4 or 1-Ton Pickup Truck Purchase a new Pickup Truck. $179,108 $0 $0 $0 $179,108 

2030 6 Gravity Sewer Main 
Install 10,000 feet of 8-inch gravity sewer main to serve the already 
developed Salt Mine area south of Hwy 260. This is dependent on the 
installation of LS09. 

$3,462,752 $0 $0 $0 $3,462,752 

2030 7 Lift Station 9 New lift station to serve the already developed Salt Mine area south of 
Hwy 260. Depends on LS08. $382,097 $0 $382,097 $0 $764,193 

2030 8 Force Main This force main is needed for Lift Station 9. Install 7000 feet of 4-inch 
pipe. 

$725,387 $0 $725,387 $0 $1,450,774 

2030 Subtotals: $26,337,809 $0 $1,107,484 $19,403,350 $46,848,642 

2035 1 SCADA Upgrades Upgrade existing SCADA systems to improve continuous monitoring of 
system. $207,635 $0 $0 $0 $207,635 

2035 2 
Gravity Sewer Main Pipe 
Replacement 

This project will replace approximately 5,000 linear feet each year of 
aged, small undersized gravity mains and add new 8, 12, or 15-inch 
diameter gravity mains.  

$2,076,351 $0 $0 $0 $2,076,351 

2035 3 Gravity Sewer Main 

Install 22,000 feet of 8-inch gravity sewer main to serve the undeveloped 
Salt Mine area west of Hwy 260. This will tie into the existing gravity sewer 
system serving the Verde Ranch Estate Development. Install an additional 
gravity sewer main in the already developed Salt Mine area south of Hwy 
260. This will depend on the installation of LS08 and LS09.

$1,578,027 $0 $7,336,440 $0 $8,914,466 

2035 4 Lift Station 8 New lift station to serve the already developed Salt Mine area south of 
Hwy 260. $401,428 $0 $0 $0 $401,428 

2035 5 Force Main This force main is needed for Lift Station 8. Install 4000 feet of 3-inch 
pipe. $1,591,869 $0 $0 $0 $1,591,869 

2035 6 3/4 or 1-Ton Pickup Truck Purchase a new Pickup Truck. $207,635 $0 $0 $0 $207,635 

2035 Subtotals: $6,062,944 $0 $7,336,440 $0 $13,399,384 
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2040 1 SCADA Upgrades Upgrade existing SCADA systems to improve continuous monitoring of 
system. $240,706 $0 $0 $0 $240,706 

2040 2 Gravity Sewer Main Pipe 
Replacement 

This project will replace approximately 5,000 linear feet each year of 
aged, small undersized gravity mains and add new 8, 12, or 15-inch 
diameter gravity mains.  

$2,407,060 $0 $0 $0 $2,407,060 

2040 3 Replace Pumps at Lift Station 1 Replace one pump each year at Lift Station 1, starting in 2030. $577,694 $0 $0 $0 $577,694 

2040 4 Gravity Sewer Main 

Install 21,000 feet of 8- and 15-inch gravity sewer main west of Hwy 260 
to serve the YAN properties anticipated to be acquired through a land 
swap with the US Forest Service. Install the gravity sewer main to serve 
the County area north of the Town boundary and the Alcantara area. This 
is dependent upon the Alcantara WWTP being installed. 

$263,172 $5,937,414 $3,851,295 $0 $10,051,881 

2040 5 Lift Station 4 High View packaged treatment plant converted into lift station. $561,647 $0 $0 $0 $561,647 

2040 6 Lift Station 5 Serves YAN area outside of current Tunlii WRF Service area. $1,604,706 $0 $0 $0 $1,604,706 

2040 7 Force Main This force main is needed for Lift Station 4 and 5. Install 9000 feet of 6-
inch pipe. $3,048,942 $0 $0 $0 $3,048,942 

2040 8 3/4 or 1-Ton Pickup Truck Purchase a new Pickup Truck. $240,706 $0 $0 $0 $240,706 

 
 

  2040 Subtotals: $8,944,634 $5,937,414 $3,851,295 $0 $18,733,343 

2045 1 SCADA Upgrades Upgrade existing SCADA systems to improve continuous monitoring of 
system. $279,044 $0 $0 $0 $279,044 

2045 2 Gravity Sewer Main Pipe 
Replacement 

This project will replace approximately 5,000 linear feet each year of 
aged, small undersized gravity mains and add new 8, 12, or 15-inch 
diameter gravity mains.  

$2,790,442 $0 $0 $0 $2,790,442 

2045 3 Lift Station 6 High View packaged treatment plant converted into lift station. $0 $0 $0 $0 $0 

2045 4 Force Main 
This force main is needed for Lift Station 6. Install 14,000 feet of 4-inch 
pipe. $1,562,647 $2,976,471 $0 $0 $4,539,119 

2045 5 Equalization Basin Install 160,000-gallon equalization basin to attenuate high flows south of 
I-17 crossing 

$2,083,530 $0 $0 $0 $2,083,530 

08-06-2025 Regular Session Meeting August 6, 2025 Page 214 of 1026



Wastewater System Master Plan

  L:\Engineering\Projects\23-087 TOCV Sewer MP & GIS Update\09 Reports\Wastewater Master Plan\TOCV Wastewater Master Plan - JA.docx P a g e  | 53

2045 6 0.4 MGD Expansion Begin the process of the needed 0.4 MGD expansion to the WWTF in 2043 
to be completed by 2046. $2,083,530 $0 $0 $0 $2,083,530 

2045 7 3/4- or 1-Ton Pickup Truck Purchase a new Pickup Truck. $279,044 $0 $0 $0 $279,044 

2045 Subtotals: $9,078,238 $2,976,471 $0 $0 $12,054,709 

2050 1 SCADA Upgrades Upgrade existing SCADA systems to improve continuous monitoring of 
system. $323,489 $0 $0 $0 $323,489 

2050 2 Gravity Sewer Main Pipe 
Replacement 

This project will replace approximately 5,000 linear feet each year of 
aged, small undersized gravity mains and add new 8, 12, or 15-inch 
diameter gravity mains  

$3,234,887 $0 $0 $0 $3,234,887 

2050 3 Gravity Sewer Main 
Install 9,000 feet of 8-inch gravity sewer main to serve the area around 
Mongini and the future YAN property just south and west of Mongini. This 
is dependent on the installation of LS07. 

$5,822,796 $0 $0 $0 $5,822,796 

2050 4 Lift Station 7 New lift station to serve the area around Mongini and the future YAN 
property just south and west of Mongini $1,386,746 $0 $0 $0 $1,386,746 

2050 5 Force Main This force main is needed for Lift Station 7. Install 7,000 feet of 4-inch 
pipe. $1,272,389 $1,272,389 $0 $0 $2,544,778 

2050 6 3/4- or 1-Ton Pickup Truck Purchase a new Pickup Truck. $323,489 $0 $0 $0 $323,489 

2050 Subtotals: $12,363,796 $1,272,389 $0 $0 $13,636,185 

Grand Totals: $83,984,393 $10,186,274 $15,773,041 $20,503,350 $130,447,058 
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EXISTING WASTEWATER SYSTEM LAYOUT
TOWN OF CAMP VERDE WASTEWATER MASTER PLAN

CAMP VERDE, AZ
SEPTEMBER 2024
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EXISTING WASTEWATER SYSTEM LAYOUT
TOWN OF CAMP VERDE WASTEWATER MASTER PLAN

CAMP VERDE, AZ
DECEMBER 2023
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General Gravity Sewer Design 

Design Parameter City of Cottonwood1 City of Prescott2 Recommended 

Gravity Main Velocity 2 ft/s < V < 10 ft/s 2 ft/s < V < 10 ft/s (never >15ft/s) 2 ft/s < V < 10 ft/s 

Force Main Velocity 3 ft/s < V < 7 ft/s - 3 ft/s < V < 7 ft/s 

d/D for new gravity sewer (<12”) 0.50 0.50 0.50 

d/D for new gravity sewer (=>12”) 0.75 0.75 0.75 

max d/D for existing mains 0.90 - 0.75 

Gravity Main Roughness n = 0.013 - n = 0.013 

Force Main Roughness c = 120 (max) - c = 120 

Design Flows No general land Use flows 
provided. 

See table. See table. 2/3 of Water 
Master Plan for planning 
purposes. 

per AAC for specific uses per AAC for specific uses per AAC for specific uses 

Dry Weather Peaking Factor 
(New Developments) 

per AAC Table per AAC Table per AAC Table 

Wet Weather Peaking Factor 
(New Developments) 

Dry Weather Peak +10% Dry Weather Peak +10% N/A 

1. Cottonwood 2023 Engineering Design Standards Manual 

2. 2016 City of Prescott General Engineering Standards manual and Water and Wastewater Models Report 

 

Minimum Pipe Slopes  

Pipe Size ADEQ Bulletin 11 
(Assuming n=0.013 

Cottonwood Prescott Recommended 

8 0.0033 0.005 0.0034 (0.005 preferred) 0.0034 

10 0.0024 0.0025 0.0025 0.0025 

12 0.0019 0.0020 0.0020 0.0020 

14  0.0016 0.0016 0.0016 

16  0.0014 0.0014 0.0014 

18 0.0011 (0.0011) 0.0012 0.0012 0.0012 

20  0.0010 0.0010 0.0010 

24  0.00008 0.0008 0.0008 
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Note: Prescott and Cottonwood based on 2.0 ft/s (flowing full) plus 0.0001 ft/ft. 

 

Wastewater Generation by Land Use 

Land Use Type Prescott Recommended 
(2/3 Water Demand) 

Industrial, gpad 60-470 N/A 

Business General (Commercial), gpad 430-1,585 800 

Rural Residential, gpad 105 60 

Low Density Residential, gpad 125-260 145 

Medium Density Residential, gpad 335-340 904 

Multi-Family, gpad 555-560 - 

PAD, gpad - 1,840 

YAN, gpad - 309 
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File L:\Engineering\Projects\23-087 TOCV Sewer MP & GIS Update\07 Calculations\09 Biowin Model\Camp Verde 0.27 & 0.65 mgd\Camp Verde Single Train Model 0.27 mgd 
Highest Loading - JK 060624.bwc 1

BioWin user and configuration data

Project details

Project name: 23-087 Camp Verde Project ref.: 23-074

Plant name: Camp Verde User name: davidk

Created: 3/15/2024 Saved: 8/21/2024

SRT: 6.5 days at steady state

Temperature: 20.0°C

Flowsheet

Configuration information for all Digester - Aerobic units

Physical data

Element name Volume [gallons] Area [ft2] Depth [ft] # of diffusers

Digester 1.580E+5 1320.0956 16.000 48

303412.09Flow  [gal/d]
296345.77Flow  [gal/d]

7066.32Flow  [gal/d]
15.71VSS  [lb /d]
26.41TSS  [lb /d]

23401.00Flow  [gal/d]

2318.63VSS  [mg/L]
3828.61TSS  [mg/L]
33510.00Liq.Vol.  [gallons]

Selector

5.47Q Air/diff  [ft3/min (20C, 1 atm)]
393.91Q Air  [ft3/min (20C, 1 atm)]
36.13OURt  [mgO/L/hr]
31.07SOTE  [%]
127.74SOTR  [lb/hr]
72.00# of diff  []
1.02G - DO  [mg/L]

Aeration Tank 1st Stage

2.12Q Air/diff  [ft3/min (20C, 1 atm)]
84.80Q Air  [ft3/min (20C, 1 atm)]
5.20OURt  [mgO/L/hr]
8.58SOTE  [%]
7.59SOTR  [lb/hr]
40.00# of diff  []
0.04G - DO  [mg/L]

Aeration Tank 2nd Stage Zone 1

158000.00Liq.Vol.  [gallons]
12.99VSS des.  [%]
9777.34TSS  [mg/L]
0.13Q Air  [ft3/min (20C, 1 atm)]
23401.00Flow  [gal/d]

Digester

5792.28TSS (U)  [mg/L]
3447.91VSS (U)  [mg/L]
572000.00Flow (U)  [gal/d]
10.98TSS  [mg/L]
6.53VSS  [mg/L]

Clarifier

0.55CBOD - T  [mg/L]
36.93COD - T  [mg/L]
0.48N - NH3  [mgN/L]
4.95N - NO3  [mgN/L]
0.15N - NO2  [mgN/L]
5.58N - TIN  [mgN/L]
2.85N - TKN - T  [mgN/L]
7.95N - TN  [mgN/L]
0.56TSS  [mg/L]

Effluent

97160.83VSS  [mg/L]
134001.56TSS  [mg/L]
1698.91Flow  [gal/d]

Dewatered Sludge

0.28Q Air/diff  [ft3/min (20C, 1 atm)]
11.32Q Air  [ft3/min (20C, 1 atm)]
0.59OURt  [mgO/L/hr]
7.68SOTE  [%]
0.91SOTR  [lb/hr]
40.00# of diff  []
0.00G - DO  [mg/L]

Aeration Tank 2nd Stage Zone 2

1017.17Q Air  [ft3/min (20C, 1 atm)]
84.76Q Air/diff  [ft3/min (20C, 1 atm)]

Septage

49.84TSS  [mg/L]
36.13VSS  [mg/L]
13745.75Flow  [gal/d]

Belt Filter Press

Filter

WAS split

12443.29VSS  [mg/L]
16278.29TSS  [mg/L]
11961.00Flow  [gal/d]

Septage

Decanter

391.00CBOD - T  [mg/L]
616.63COD - T  [mg/L]
66.00N - TKN - T  [mgN/L]
43.56N - NH3  [mgN/L]
191.00TSS  [mg/L]

Influent
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Operating data Average (flow/time weighted as required)

Element name Average DO Setpoint [mg/L]

Digester 0.1

Aeration equipment parameters

Element 
name

k1 in C = 
k1(PC)^
0.25 + 
k2

k2 in C = 
k1(PC)^
0.25 + 
k2

Y in Kla 
= C Usg 
^ Y - 
Usg in 
[m3/(m2 
d)]

Area of 
one 
diffuser 

Diffuser 
mountin
g height

Min. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

Max. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

'A' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'B' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'C' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

Digester 0.0500 0.3800 1.0000 0.0380 0.4572 1.1772 29.4289 0.9997 0 0

Configuration information for all Bioreactor units

Physical data

Element name Volume [gallons] Area [ft2] Depth [ft] # of diffusers

Selector 3.351E+4 279.9772 16.000 8

Aeration Tank 1st Stage 1.649E+5 1378.0294 16.000 72

Aeration Tank 2nd Stage Zone 1 8.100E+4 676.7579 16.000 40

Aeration Tank 2nd Stage Zone 2 8.100E+4 676.7579 16.000 40

Septage 4.070E+4 340.0499 16.000 12

Operating data Average (flow/time weighted as required)
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Element name Average DO Setpoint [mg/L]

Selector 0.1

Aeration Tank 1st Stage 1.0

Aeration Tank 2nd Stage Zone 1 0.5

Aeration Tank 2nd Stage Zone 2 0.1

Septage 0.1

Aeration equipment parameters

Element 
name

k1 in C = 
k1(PC)^
0.25 + 
k2

k2 in C = 
k1(PC)^
0.25 + 
k2

Y in Kla 
= C Usg 
^ Y - 
Usg in 
[m3/(m2 
d)]

Area of 
one 
diffuser 

Diffuser 
mountin
g height

Min. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

Max. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

'A' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'B' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'C' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

Selector 0.0500 0.3800 1.0000 0.0380 0.7620 1.1772 29.4289 0.9997 0 0

Aeration 
Tank 1st 
Stage

1.2400 0.8960 0.8880 1.2500 0.4572 0.2943 30.0000 2.9999 0 0

Aeration 
Tank 
2nd 
Stage 
Zone 1

0.0500 0.3800 1.0000 1.2500 0.4572 1.1772 29.4289 0.9997 0 0

Aeration 
Tank 
2nd 
Stage 
Zone 2

0.0500 0.3800 1.0000 0.0380 0.4572 1.1772 29.4289 0.9997 0 0

Septage 0.0500 0.3800 1.0000 0.5382 0.2500 1.1772 40.0000 0.9997 0 0

Configuration information for all Influent - BOD units

Operating data Average (flow/time weighted as required)
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Element name Influent

Flow 282652.7776

BOD - Total Carbonaceous mgBOD/L 391.00

Volatile suspended solids mg/L 144.00

Total suspended solids mg/L 191.00

N - Total Kjeldahl Nitrogen mgN/L 66.00

P - Total P mgP/L 6.50

S - Total S mgS/L 10.00

N - Nitrate mgN/L 0

pH 7.30

Alkalinity mmol/L 6.00

Metal soluble - Calcium mg/L 80.00

Metal soluble - Magnesium mg/L 15.00

Gas - Dissolved oxygen mg/L 0

Element name Influent

Fbs - Readily biodegradable (including Acetate)    [gCOD/g of total COD] 0.1600

Fac - Acetate    [gCOD/g of readily biodegradable COD] 0.1500

Fxsp - Non-colloidal slowly biodegradable    [gCOD/g of slowly degradable COD] 0.3362

Fus - Unbiodegradable soluble    [gCOD/g of total COD] 0.0500

Fup - Unbiodegradable particulate    [gCOD/g of total COD] 0.1300

Fcel - Cellulose fraction of unbiodegradable particulate    [gCOD/gCOD] 0.5000

Fna - Ammonia    [gNH3-N/gTKN] 0.6600

Fnox - Particulate organic nitrogen    [gN/g Organic N] 0.5000

Fnus - Soluble unbiodegradable TKN    [gN/gTKN] 0.0200

FupN - N:COD ratio for unbiodegradable part. COD    [gN/gCOD] 0.0700

Fpo4 - Phosphate    [gPO4-P/gTP] 0.5000

FupP - P:COD ratio for unbiodegradable part. COD    [gP/gCOD] 0.0220

Fsr - Reduced sulfur [H2S]    [gS/gS] 0.1500

FZbh - Ordinary heterotrophic COD fraction    [gCOD/g of total COD] 0.0200

FZbm - Methylotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZao - Ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZno - Nitrite oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZaao - Anaerobic ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4
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FZppa - Phosphorus accumulating COD fraction    [gCOD/g of total COD] 1.000E-4

FZpa - Propionic acetogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZam - Acetoclastic methanogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZhm - Hydrogenotrophic methanogenic COD fraction   [gCOD/g of total COD] 1.000E-4

FZso - Sulfur oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrpa - Sulfur reducing propionic acetogenic COD fraction [gCOD/g of total COD] 1.000E-4

FZsra - Sulfur reducing acetotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrh - Sulfur reducing hydrogenotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZe - Endogenous products COD fraction  [gCOD/g of total COD] 0

Configuration information for all Clarifier - Ideal units

Physical data

Element name Volume[gallons] Area[ft2] Depth[ft]

Clarifier 1.149E+5 960.0000 16.000

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

Clarifier Flow paced   200.00 %

Element name Average Temperature Reactive Percent removal Blanket fraction

Clarifier Uses global setting No 99.90 0.50

Configuration information for all Influent - COD units
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Operating data Average (flow/time weighted as required)

Element name Septage

Flow 11961

COD - Total mgCOD/L 31900.00

N - Total Kjeldahl Nitrogen mgN/L 588.00

P - Total P mgP/L 210.00

S - Total S mgS/L 0

N - Nitrate mgN/L 0

pH 7.30

Alkalinity mmol/L 50.00

ISS Total mgISS/L 3835.00

Metal soluble - Calcium mg/L 80.00

Metal soluble - Magnesium mg/L 15.00

Gas - Dissolved oxygen mg/L 0

Element name Septage

Fbs - Readily biodegradable (including Acetate)    [gCOD/g of total COD] 0.2500

Fac - Acetate    [gCOD/g of readily biodegradable COD] 2.000E-3

Fxsp - Non-colloidal slowly biodegradable    [gCOD/g of slowly degradable COD] 0.8400

Fus - Unbiodegradable soluble    [gCOD/g of total COD] 1.000E-3

Fup - Unbiodegradable particulate    [gCOD/g of total COD] 5.000E-3

Fcel - Cellulose fraction of unbiodegradable particulate    [gCOD/gCOD] 0.5000

Fna - Ammonia    [gNH3-N/gTKN] 0.1650

Fnox - Particulate organic nitrogen    [gN/g Organic N] 0.5000

Fnus - Soluble unbiodegradable TKN    [gN/gTKN] 0.0200

FupN - N:COD ratio for unbiodegradable part. COD    [gN/gCOD] 0.0700

Fpo4 - Phosphate    [gPO4-P/gTP] 0.4290

FupP - P:COD ratio for unbiodegradable part. COD    [gP/gCOD] 0.0220

Fsr - Reduced sulfur [H2S]    [gS/gS] 0

FZbh - Ordinary heterotrophic COD fraction    [gCOD/g of total COD] 0.0200

FZbm - Methylotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZao - Ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4
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FZno - Nitrite oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZaao - Anaerobic ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZppa - Phosphorus accumulating COD fraction    [gCOD/g of total COD] 1.000E-4

FZpa - Propionic acetogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZam - Acetoclastic methanogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZhm - Hydrogenotrophic methanogenic COD fraction   [gCOD/g of total COD] 1.000E-4

FZso - Sulfur oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrpa - Sulfur reducing propionic acetogenic COD fraction [gCOD/g of total COD] 1.000E-4

FZsra - Sulfur reducing acetotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrh - Sulfur reducing hydrogenotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZe - Endogenous products COD fraction  [gCOD/g of total COD] 0

Configuration information for all Separator - Dewatering unit 
units

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

Belt Filter Press Fraction     0.11

Filter Flow paced     2.50 %

Element name Percent removal

Belt Filter Press 99.70

Filter 95.00

Configuration information for all Clarifier - Point (volumeless) 
units
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Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

Decanter Fraction     0.66

Element name Percent removal

Decanter 99.80

Configuration information for all Splitter units

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

WAS split Flow paced     4.00 %

BioWin Album

Album page - Airflow Rate
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Album page - Effluent N concentrations

Album page - TSS & BOD

Chart

04/14/2404/11/2404/08/2404/05/2404/02/2403/30/2403/27/2403/24/2403/21/2403/18/2403/15/24

AI
R

FL
O

W
RA

TE
(ft

3/
m

in
(2

0C
,1

at
m

)) 800
750
700
650
600
550
500
450
400
350
300
250
200
150
100

50
0

Aeration Tank 1st Stage Air flow rate Aeration Tank 2nd Stage Zone 1 Air flow rate
Aeration Tank 2nd Stage Zone 2 Air flow rate Selector Air flow rate
Total Air Flow Rate

Chart

04/14/2404/11/2404/08/2404/05/2404/02/2403/30/2403/27/2403/24/2403/21/2403/18/2403/15/24

CO
NC

(m
gN

/L
)

8
7.5

7
6.5

6
5.5

5
4.5

4
3.5

3
2.5

2
1.5

1
0.5

0

Effluent N - Total N Effluent N - Total Kjeldahl Nitrogen Effluent N - Ammonia
Effluent N - Nitrate Effluent N - Nitrite Average Total N

08-06-2025 Regular Session Meeting August 6, 2025 Page 289 of 1026



File L:\Engineering\Projects\23-087 TOCV Sewer MP & GIS Update\07 Calculations\09 Biowin Model\Camp Verde 0.27 & 0.65 mgd\Camp Verde Single Train Model 0.27 mgd 
Highest Loading - JK 060624.bwc 10

Global Parameters (Same for all model)

Common

Name Default Value

Hydrolysis rate [1/d] 2.1000 2.1000 1.0290

Hydrolysis half sat. [-] 0.0600 0.0600 1.0000

External organics hydrolysis rate [1/d] 2.1000 2.1000 1.0290

External organics hydrolysis half sat. [-] 0.0600 0.0600 1.0000

Anoxic hydrolysis factor [-] 0.2800 0.2800 1.0000

Anaerobic hydrolysis factor (AS) [-] 0.0400 0.0400 1.0000

Anaerobic hydrolysis factor (AD) [-] 0.5000 0.5000 1.0000

Adsorption rate of colloids [L/(mgCOD d)] 0.1500 0.1500 1.0290

Ammonification rate [L/(mgCOD d)] 0.0800 0.0800 1.0290

Assimilative nitrate/nitrite reduction rate [1/d] 0.5000 0.5000 1.0000

Endogenous products decay rate [1/d] 0 0 1.0000

Chart
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Ammonia oxidizing

Name Default Value

Max. spec. growth rate [1/d] 0.9000 0.9000 1.0720

Substrate (NH4) half sat. [mgN/L] 0.7000 0.7000 1.0000

Byproduct NH4 logistic slope [-] 50.0000 50.0000 1.0000

Byproduct NH4 inflection point [mgN/L] 1.4000 1.4000 1.0000

Denite DO half sat. [mg/L] 0.1000 0.1000 1.0000

Denite HNO2 half sat. [mgN/L] 5.000E-6 5.000E-6 1.0000

Aerobic decay rate [1/d] 0.1700 0.1700 1.0290

Anoxic/anaerobic decay rate [1/d] 0.0800 0.0800 1.0290

KiHNO2 [mmol/L] 5.000E-3 5.000E-3 1.0000

Nitrite oxidizing

Name Default Value

Max. spec. growth rate [1/d] 0.7000 0.7000 1.0600

Substrate (NO2) half sat. [mgN/L] 0.1000 0.1000 1.0000

Aerobic decay rate [1/d] 0.1700 0.1700 1.0290

Anoxic/anaerobic decay rate [1/d] 0.0800 0.0800 1.0290

KiNH3 [mmol/L] 0.0750 0.0750 1.0000

Anaerobic ammonia oxidizing

Name Default Value

Max. spec. growth rate [1/d] 0.2000 0.2000 1.1000

Substrate (NH4) half sat. [mgN/L] 2.0000 2.0000 1.0000

Substrate (NO2) half sat. [mgN/L] 1.0000 1.0000 1.0000

Aerobic decay rate [1/d] 0.0190 0.0190 1.0290
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Anoxic/anaerobic decay rate [1/d] 9.500E-3 9.500E-3 1.0290

Ki Nitrite [mgN/L] 1000.0000 1000.0000 1.0000

Nitrite sensitivity constant [L / (d mgN) ] 0.0160 0.0160 1.0000

Ordinary heterotrophic

Name Default Value

Max. spec. growth rate [1/d] 3.2000 4.0000 1.0290

Substrate half sat. [mgCOD/L] 5.0000 5.0000 1.0000

Anoxic growth factor [-] 0.5000 0.5000 1.0000

Denite N2 producers (NO3 or NO2) [-] 0.5000 0.5000 1.0000

Aerobic decay rate [1/d] 0.6200 0.8000 1.0290

Anoxic decay rate [1/d] 0.2330 0.4000 1.0290

Anaerobic decay rate [1/d] 0.1310 0.1310 1.0290

Fermentation rate [1/d] 1.6000 1.6000 1.0290

Fermentation half sat. [mgCOD/L] 5.0000 5.0000 1.0000

Fermentation growth factor (AS) [-] 0.2500 0.2500 1.0000

Free nitrous acid inhibition [mol/L] 1.000E-7 1.000E-7 1.0000

Heterotrophic on industrial COD

Name Default Value

Maximum specific growth rate on Ind #1 COD [1/d] 4.3000 4.3000 1.0290

Substrate (Ind #1) half sat. [mgCOD/L] 1.0000 1.0000 1.0000

Inhibition coefficient for Ind #1 [mgCOD/L] 60.0000 60.0000 1.0000

Anaerobic growth factor for Ind #1 [mgCOD/L] 0.0500 0.0500 1.0000

Maximum specific growth rate on Ind #2 COD [1/d] 1.5000 1.5000 1.0290

Substrate (Ind #2) half sat. [mgCOD/L] 30.0000 30.0000 1.0000

Inhibition coefficient for Ind #2 [mgCOD/L] 3000.0000 3000.0000 1.0000

Anaerobic growth factor for Ind #2 [mgCOD/L] 0.0500 0.0500 1.0000

Maximum specific growth rate on Ind #3 COD [1/d] 4.3000 4.3000 1.0290
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Substrate (Ind #3) half sat. [mgCOD/L] 1.0000 1.0000 1.0000

Inhibition coefficient for Ind #3 COD [mgCOD/L] 60.0000 60.0000 1.0000

Anaerobic growth factor for Ind #3 [mgCOD/L] 0.0500 0.0500 1.0000

Maximum specific growth rate on adsorbed hydrocarbon COD [1/d] 2.0000 2.0000 1.0290

Substrate (adsorbed hydrocarbon ) half sat. [-] 0.1500 0.1500 1.0000

Anaerobic growth factor for adsorbed hydrocarbons [mgCOD/L] 0.0100 0.0100 1.0000

Adsorption rate of soluble hydrocarbons [l/(mgCOD d)] 0.2000 0.2000 1.0000

Methylotrophic

Name Default Value

Max. spec. growth rate [1/d] 1.3000 1.3000 1.0720

Methanol half sat. [mgCOD/L] 0.5000 0.5000 1.0000

Denite N2 producers (NO3 or NO2) [-] 0.5000 0.5000 1.0000

Aerobic decay rate [1/d] 0.0400 0.0400 1.0290

Anoxic/anaerobic decay rate [1/d] 0.0300 0.0300 1.0290

Free nitrous acid inhibition [mmol/L] 1.000E-7 1.000E-7 1.0000

Phosphorus accumulating

Name Default Value

Max. spec. growth rate [1/d] 0.9500 0.9500 1.0000

Max. spec. growth rate, P-limited [1/d] 0.4200 0.4200 1.0000

Substrate half sat. [mgCOD(PHA)/mgCOD(Zbp)] 0.1000 0.1000 1.0000

Substrate half sat., P-limited [mgCOD(PHA)/mgCOD(Zbp)] 0.0500 0.0500 1.0000

Magnesium half sat. [mgMg/L] 0.1000 0.1000 1.0000

Cation half sat. [mmol/L] 0.1000 0.1000 1.0000

Calcium half sat. [mgCa/L] 0.1000 0.1000 1.0000

Aerobic/anoxic decay rate [1/d] 0.1000 0.1000 1.0000

Aerobic/anoxic maintenance rate [1/d] 0 0 1.0000

Anaerobic decay rate [1/d] 0.0400 0.0400 1.0000
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Anaerobic maintenance rate [1/d] 0 0 1.0000

Sequestration rate [1/d] 4.5000 4.5000 1.0000

Anoxic growth factor [-] 0.3300 0.3300 1.0000

Propionic acetogenic

Name Default Value

Max. spec. growth rate [1/d] 0.2500 0.2500 1.0290

Substrate half sat. [mgCOD/L] 10.0000 10.0000 1.0000

Acetate inhibition [mgCOD/L] 10000.0000 10000.0000 1.0000

Anaerobic decay rate [1/d] 0.0500 0.0500 1.0290

Aerobic/anoxic decay rate [1/d] 0.5200 0.5200 1.0290

Methanogenic

Name Default Value

Acetoclastic max. spec. growth rate [1/d] 0.3000 0.3000 1.0290

H2-utilizing max. spec. growth rate [1/d] 1.4000 1.4000 1.0290

Acetoclastic substrate half sat. [mgCOD/L] 100.0000 100.0000 1.0000

Acetoclastic methanol half sat. [mgCOD/L] 0.5000 0.5000 1.0000

H2-utilizing CO2 half sat. [mmol/L] 0.1000 0.1000 1.0000

H2-utilizing substrate half sat. [mgCOD/L] 1.0000 1.0000 1.0000

H2-utilizing methanol half sat. [mgCOD/L] 0.5000 0.5000 1.0000

Acetoclastic propionic inhibition [mgCOD/L] 10000.0000 10000.0000 1.0000

Acetoclastic anaerobic decay rate [1/d] 0.1300 0.1300 1.0290

Acetoclastic aerobic/anoxic decay rate [1/d] 0.6000 0.6000 1.0290

H2-utilizing anaerobic decay rate [1/d] 0.1300 0.1300 1.0290

H2-utilizing aerobic/anoxic decay rate [1/d] 2.8000 2.8000 1.0290

Sulfur oxidizing
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Name Default Value

Maximum specific growth rate (sulfide) [1/d] 0.7500 0.7500 1.0290

Maximum specific growth rate (sulfur) [1/d] 0.1000 0.1000 1.0290

Substrate (H2S) half sat. [mgS/L] 1.0000 1.0000 1.0000

Substrate (sulfur) half sat. [mgS/L] 1.0000 1.0000 1.0000

Anoxic growth factor [-] 0.5000 0.5000 1.0000

Decay rate [1/d] 0.0400 0.0400 1.0290

Sulfur reducing

Name Default Value

Propionic max. spec. growth rate [1/d] 0.5830 0.5830 1.0350

Propionic acid half sat. [mgCOD/L] 295.0000 295.0000 1.0000

Hydrogen sulfide inhibition coefficient  [mgS/L] 185.0000 185.0000 1.0000

Sulfate (SO4=) half sat. [mgS/L] 2.4700 2.4700 1.0000

Decay rate [1/d] 0.0185 0.0185 1.0350

Acetotrophic max. spec. growth rate [1/d] 0.6120 0.6120 1.0350

Acetic acid half sat. [mgCOD/L] 24.0000 24.0000 1.0000

Hydrogen sulfide inhibition coefficient  [mgS/L] 164.0000 164.0000 1.0000

Sulfate (SO4=) half sat. [mgS/L] 6.4100 6.4100 1.0000

Decay rate [1/d] 0.0275 0.0275 1.0350

Hydrogenotrophic max. spec. growth rate with SO4= [1/d] 2.8000 2.8000 1.0350

Hydrogenotrophic max. spec. growth rate with S [1/d] 0.1000 0.1000 1.0350

Hydrogen half sat. [mgCOD/L] 0.0700 0.0700 1.0000

Hydrogen sulfide inhibition coefficient  [mgS/L] 550.0000 550.0000 1.0000

Sulfate (SO4=) half sat. [mgS/L] 6.4100 6.4100 1.0000

Sulfur (S) half sat. [mgS/L] 50.0000 50.0000 1.0000

Decay rate [1/d] 0.0600 0.0600 1.0350

pH
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Name Default Value

Ordinary heterotrophic low pH limit [-] 4.0000 4.0000

Ordinary heterotrophic high pH limit [-] 10.0000 10.0000

Methylotrophic low pH limit [-] 4.0000 4.0000

Methylotrophic high pH limit [-] 10.0000 10.0000

Autotrophic low pH limit [-] 5.5000 5.5000

Autotrophic high pH limit [-] 9.5000 9.5000

Phosphorus accumulating low pH limit [-] 4.0000 4.0000

Phosphorus accumulating high pH limit [-] 10.0000 10.0000

Ordinary heterotrophic low pH limit (anaerobic) [-] 5.5000 5.5000

Ordinary heterotrophic high pH limit (anaerobic) [-] 8.5000 8.5000

Propionic acetogenic low pH limit [-] 4.0000 4.0000

Propionic acetogenic high pH limit [-] 10.0000 10.0000

Acetoclastic methanogenic low pH limit [-] 5.0000 5.0000

Acetoclastic methanogenic high pH limit [-] 9.0000 9.0000

H2-utilizing methanogenic low pH limit [-] 5.0000 5.0000

H2-utilizing methanogenic high pH limit [-] 9.0000 9.0000

Switches

Name Default Value

Ordinary heterotrophic DO half sat. [mgO2/L] 0.1500 0.1500

Phosphorus accumulating DO half sat. [mgO2/L] 0.0500 0.0500

Anoxic/anaerobic NOx half sat. [mgN/L] 0.1500 0.1500

Ammonia oxidizing DO half sat. [mgO2/L] 0.2500 0.2500

Nitrite oxidizing DO half sat. [mgO2/L] 0.5000 0.5000

Anaerobic ammonia oxidizing DO half sat. [mgO2/L] 0.0100 0.0100

Sulfur oxidizing sulfate pathway DO half sat. [mgO2/L] 0.2500 0.2500

Sulfur oxidizing sulfur pathway DO half sat. [mgO2/L] 0.0500 0.0500

Anoxic NO3(->NO2) half sat. [mgN/L] 0.1000 0.1000

Anoxic NO3(->N2) half sat. [mgN/L] 0.0500 0.0500

Anoxic NO2(->N2) half sat. (mgN/L) 0.0100 0.0100
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NH3 nutrient half sat. [mgN/L] 5.000E-3 5.000E-3

PolyP half sat. [mgP/mgCOD] 0.0100 0.0100

VFA sequestration half sat. [mgCOD/L] 5.0000 5.0000

P uptake half sat. [mgP/L] 0.1500 0.1500

P nutrient half sat. [mgP/L] 1.000E-3 1.000E-3

Autotrophic CO2 half sat. [mmol/L] 0.1000 0.1000

H2 low/high half sat. [mgCOD/L] 1.0000 1.0000

Propionic acetogenic H2 inhibition [mgCOD/L] 5.0000 5.0000

Synthesis anion/cation half sat. [meq/L] 0.0100 0.0100

Common

Name Default Value

Biomass/Endog Ca content (gCa/gCOD) 3.912E-3 3.912E-3

Biomass/Endog Mg content (gMg/gCOD) 3.912E-3 3.912E-3

Biomass/Endog other cations content (mol/gCOD) 5.115E-4 5.115E-4

Biomass/Endog other Anions content (mol/gCOD) 1.410E-4 1.410E-4

N in endogenous residue [mgN/mgCOD] 0.0700 0.0700

P in endogenous residue [mgP/mgCOD] 0.0220 0.0220

Ca content of slowly biodegradabe (gCa/gCOD) 3.912E-3 3.912E-3

Mg content of slowly biodegradabe (gMg/gCOD) 3.700E-4 3.700E-4

Endogenous residue COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

Particulate substrate COD:VSS ratio [mgCOD/mgVSS] 1.6327 1.6327

Particulate inert COD:VSS ratio [mgCOD/mgVSS] 1.6000 1.6000

Cellulose COD:VSS ratio [mgCOD/mgVSS] 1.4000 1.4000

External organic COD:VSS ratio [mgCOD/mgVSS] 1.6000 1.6000

Molecular weight of other anions [mg/mmol] 35.5000 35.5000

Molecular weight of other cations [mg/mmol] 39.0983 39.0983

Ammonia oxidizing
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Name Default Value

Yield [mgCOD/mgN] 0.1500 0.1500

Denite NO2 fraction as TEA [-] 0.5000 0.5000

Byproduct NH4 fraction to N2O [-] 2.500E-3 2.500E-3

N in biomass [mgN/mgCOD] 0.0700 0.0700

P in biomass [mgP/mgCOD] 0.0220 0.0220

Fraction to endogenous residue [-] 0.0800 0.0800

COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

Nitrite oxidizing

Name Default Value

Yield [mgCOD/mgN] 0.0900 0.0900

N in biomass [mgN/mgCOD] 0.0700 0.0700

P in biomass [mgP/mgCOD] 0.0220 0.0220

Fraction to endogenous residue [-] 0.0800 0.0800

COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

Anaerobic ammonia oxidizing

Name Default Value

Yield [mgCOD/mgN] 0.1140 0.1140

Nitrate production [mgN/mgBiomassCOD] 2.2800 2.2800

N in biomass [mgN/mgCOD] 0.0700 0.0700

P in biomass [mgP/mgCOD] 0.0220 0.0220

Fraction to endogenous residue [-] 0.0800 0.0800

COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

Ordinary heterotrophic
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Name Default Value

Yield (aerobic) [-] 0.6660 0.3000

Yield (fermentation, low H2) [-] 0.1000 0.1000

Yield (fermentation, high H2) [-] 0.1000 0.1000

H2 yield (fermentation low H2) [-] 0.3500 0.3500

H2 yield (fermentation high H2) [-] 0 0

Propionate yield (fermentation, low H2) [-] 0 0

Propionate yield (fermentation, high H2) [-] 0.7000 0.7000

CO2 yield (fermentation, low H2) [-] 0.7000 0.7000

CO2 yield (fermentation, high H2) [-] 0 0

N in biomass [mgN/mgCOD] 0.0700 0.0700

P in biomass [mgP/mgCOD] 0.0220 0.0220

Endogenous fraction - aerobic [-] 0.0800 0.0800

Endogenous fraction - anoxic [-] 0.1030 0.1030

Endogenous fraction - anaerobic [-] 0.1840 0.1840

COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

Yield (anoxic) [-] 0.5400 0.2000

Yield propionic (aerobic) [-] 0.6400 0.6400

Yield propionic (anoxic) [-] 0.4600 0.4600

Yield acetic (aerobic) [-] 0.6000 0.6000

Yield acetic (anoxic) [-] 0.4300 0.4300

Yield methanol (aerobic) [-] 0.5000 0.5000

Adsorp. max. [-] 1.0000 1.0000

Max fraction to N2O at high FNA over nitrate [-] 0.0500 0.0500

Max fraction to N2O at high FNA over nitrite [-] 0.1000 0.1000

Ordinary heterotrophic on industrial COD

Name Default Value

Yield Ind #1 COD (Aerobic) [-] 0.5000 0.5000

Yield Ind #1 COD (Anoxic) [-] 0.4000 0.4000

Yield Ind #1 COD (Anaerobic) [-] 0.0400 0.0400
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COD:Mole ratio - Ind #1 COD [gCOD/Mol] 224.0000 224.0000

Yield Ind #2 COD (Aerobic ) [-] 0.5000 0.5000

Yield Ind #2 COD (Anoxic) [-] 0.4000 0.4000

Yield Ind #2 COD (Anaerobic) [-] 0.0500 0.0500

COD:Mole ratio - Ind #2 COD [gCOD/Mol] 240.0000 240.0000

Yield on Ind #3 COD (Aerobic) [-] 0.5000 0.5000

Yield on Ind #3 COD (Anoxic) [-] 0.4000 0.4000

Yield on Ind #3 COD (Anaerobic) [-] 0.0400 0.0400

COD:Mole ratio - Ind #3 COD [gCOD/Mol] 288.0000 288.0000

Yield enmeshed hydrocarbons (Aerobic) [-] 0.5000 0.5000

Yield enmeshed hydrocarbons (Anoxic) [-] 0.4000 0.4000

Yield enmeshed hydrocarbons (Anaerobic) [-] 0.0400 0.0400

COD:Mole ratio - Hydrocarbon COD [gCOD/Mol] 336.0000 336.0000

Hydrocarbon COD:VSS ratio [mgCOD/mgVSS] 3.2000 3.2000

Max. hydrocarbon adsorp. ratio [-] 1.0000 1.0000

Yield of Ind #1 on Ind #3 COD (Aerobic) [-] 0 0

Yield of Ind #1 on Ind #3 COD (Anoxic) [-] 0 0

Hydrocarbon Yield on Ind #3 COD (Aerobic) [-] 0 0

Hydrocarbon Yield on Ind #3 COD (Anoxic) [-] 0 0

Methylotrophic

Name Default Value

Yield (anoxic) [-] 0.4000 0.4000

N in biomass [mgN/mgCOD] 0.0700 0.0700

P in biomass [mgP/mgCOD] 0.0220 0.0220

Fraction to endogenous residue [-] 0.0800 0.0800

COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

Max fraction to N2O at high FNA over nitrate [-] 0.1000 0.1000

Max fraction to N2O at high FNA over nitrite [-] 0.1500 0.1500

Phosphorus accumulating
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Name Default Value

Yield (aerobic) [-] 0.6390 0.6390

Yield (anoxic) [-] 0.5200 0.5200

Aerobic P/PHA uptake [mgP/mgCOD] 0.9300 0.9300

Anoxic P/PHA uptake [mgP/mgCOD] 0.3500 0.3500

Yield of PHA on Ac sequestration [-] 0.8890 0.8890

N in biomass [mgN/mgCOD] 0.0700 0.0700

N in sol. inert [mgN/mgCOD] 0.0700 0.0700

P in biomass [mgP/mgCOD] 0.0220 0.0220

Fraction to endogenous part. [-] 0.2500 0.2500

Inert fraction of endogenous sol. [-] 0.2000 0.2000

P/Ac release ratio [mgP/mgCOD] 0.5100 0.5100

COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

Yield of low PP [-] 0.9400 0.9400

Mg to P mole ratio in polyphosphate [mmolMg/mmolP] 0.3000 0.3000

Cation to P mole ratio in polyphosphate [meq/mmolP] 0.1500 0.1500

Ca to P mole ratio in polyphosphate [mmolCa/mmolP] 0.0500 0.0500

Propionic acetogenic

Name Default Value

Yield [-] 0.1000 0.1000

H2 yield [-] 0.4000 0.4000

CO2 yield [-] 1.0000 1.0000

N in biomass [mgN/mgCOD] 0.0700 0.0700

P in biomass [mgP/mgCOD] 0.0220 0.0220

Fraction to endogenous residue [-] 0.0800 0.0800

COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

Methanogenic

08-06-2025 Regular Session Meeting August 6, 2025 Page 301 of 1026



File L:\Engineering\Projects\23-087 TOCV Sewer MP & GIS Update\07 Calculations\09 Biowin Model\Camp Verde 0.27 & 0.65 mgd\Camp Verde Single Train Model 0.27 mgd 
Highest Loading - JK 060624.bwc 22

Name Default Value

Acetoclastic yield [-] 0.1000 0.1000

Acetoclastic yield on methanol[-] 0.1000 0.1000

H2-utilizing yield [-] 0.1000 0.1000

H2-utilizing yield on methanol [-] 0.1000 0.1000

N in acetoclastic biomass [mgN/mgCOD] 0.0700 0.0700

N in H2-utilizing biomass [mgN/mgCOD] 0.0700 0.0700

P in acetoclastic biomass [mgP/mgCOD] 0.0220 0.0220

P in H2-utilizing biomass [mgP/mgCOD] 0.0220 0.0220

Acetoclastic fraction to endog. residue [-] 0.0800 0.0800

H2-utilizing fraction to endog. residue [-] 0.0800 0.0800

Acetoclastic COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

H2-utilizing COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

Sulfur oxidizing

Name Default Value

Yield (aerobic) [mgCOD/mgS] 0.5000 0.5000

Yield (Anoxic) [mgCOD/mgS] 0.3500 0.3500

N in biomass [mgN/mgCOD] 0.0700 0.0700

P in biomass [mgP/mgCOD] 0.0220 0.0220

Fraction to endogenous residue [-] 0.0800 0.0800

COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

Sulfur reducing

Name Default Value

Yield [mgCOD/mg H2 COD] 0.0712 0.0712

Yield [mgCOD/mg Ac COD] 0.0470 0.0470

Yield [mgCOD/mg Pr COD] 0.0384 0.0384
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N in biomass [mgN/mgCOD] 0.0700 0.0700

P in biomass [mgP/mgCOD] 0.0220 0.0220

Fraction to endogenous residue [-] 0.0800 0.0800

COD:VSS ratio [mgCOD/mgVSS] 1.4200 1.4200

General

Name Default Value

Tank head loss per metre of length (from flow) [m/m] 2.500E-3 2.500E-3

BOD calculation rate constant for Xsc degradation  [/d] 0.5000 0.5000

BOD calculation rate constant for Xsp (and hydrocarbon) degradation  [/d] 0.5000 0.5000

BOD calculation rate constant for Xeo degradation  [/d] 0.5000 0.5000

Heating fuel/Chemical Costs

Name Default Value

Methanol [$/gal] 1.6656 1.6656

Ferric chloride [$/lb Fe ] 0.5307 0.5307

Ferric sulfate [$/lb Fe ] 0.3583 0.3583

Ferrous chloride [$/lb Fe ] 0.2767 0.2767

Ferrous sulfate [$/lb Fe ] 1.0750 1.0750

Aluminum sulfate [$/lb Al ] 0.7666 0.7666

Aluminum chloride [$/lb Al ] 0.8981 0.8981

Poly Aluminum Chloride (PAC) [$/lb Al ] 0.5307 0.5307

Natural gas [$/MMBTU] 3.1652 3.1652

Heating oil [$/gal] 1.8927 1.8927

Diesel [$/gal] 2.6498 2.6498

Custom fuel [$/gal] 3.7854 3.7854

Biogas sale price [$/MMBTU] 2.1101 2.1101
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Anaerobic digester

Name Default Value

Bubble rise velocity (anaerobic digester)  [cm/s] 23.9000 23.9000

Bubble Sauter mean diameter (anaerobic digester)  [cm] 0.3500 0.3500

Anaerobic digester gas hold-up factor [] 1.0000 1.0000

Combined Heat and Power (CHP) engine

Name Default Value

Methane heat of combustion [kJ/mole] 800.0000 800.0000

Hydrogen heat of combustion [kJ/mole] 240.0000 240.0000

CHP engine heat price [$/kWh] 0 0

CHP engine power price [$/kWh] 0.1500 0.1500

Calorific values of heating fuels

Name Default Value

Calorific value of natural gas [kJ/kg] 48000 48000

Calorific value of heating fuel oil [kJ/kg] 42000 42000

Calorific value of diesel [kJ/kg] 46000 46000

Calorific value of custom fuel [kJ/kg] 32000 32000

Density of liquid heating fuels

Mass transfer
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Name Default Value

Kl for H2  [m/d] 17.0000 17.0000 1.0240

Kl for CO2  [m/d] 10.0000 10.0000 1.0240

Kl for NH3  [m/d] 1.0000 1.0000 1.0240

Kl for CH4  [m/d] 8.0000 8.0000 1.0240

Kl for N2  [m/d] 15.0000 15.0000 1.0240

Kl for N2O  [m/d] 8.0000 8.0000 1.0240

Kl for H2S  [m/d] 1.0000 1.0000 1.0240

Kl for Ind #1 COD  [m/d] 0 0 1.0240

Kl for Ind #2 COD  [m/d] 0.5000 0.5000 1.0240

Kl for Ind #3 COD  [m/d] 0 0 1.0240

Kl for O2  [m/d] 13.0000 13.0000 1.0240

Henry's law constants

Name Default Value

CO2  [M/atm] 3.4000E-2 3.4000E-2 2400.0000

O2  [M/atm] 1.3000E-3 1.3000E-3 1500.0000

N2  [M/atm] 6.5000E-4 6.5000E-4 1300.0000

N2O  [M/atm] 2.5000E-2 2.5000E-2 2600.0000

NH3  [M/atm] 5.8000E+1 5.8000E+1 4100.0000

CH4  [M/atm] 1.4000E-3 1.4000E-3 1600.0000

H2  [M/atm] 7.8000E-4 7.8000E-4 500.0000

H2S  [M/Atm] 1.0000E-1 1.0000E-1 2200.0000

Ind 1 [M/Atm] 1.9000E+3 1.9000E+3 7300.0000

Ind 2 [M/Atm] 1.8000E-1 1.8000E-1 2200.0000

Ind 3 [M/Atm] 1.5000E-1 1.5000E-1 1900.0000

Properties constants
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Name Default Value

K in Viscosity = K e ^(Ea/RT) [Pa s] 6.849E-7 6.849E-7

Ea in Viscosity = K e ^(Ea/RT) [j/mol] 1.780E+4 1.780E+4

Y in ML Viscosity = H2O viscosity * (1+A*MLSS^Y) [-] 1.0000 1.0000

A in ML Viscosity = H2O viscosity * (1+A*MLSS^Y) [m3/g] 1.000E-7 1.000E-7

A in ML Density = H2O density + A*MLSS [(kg/m3)/(g/m3)] 3.248E-4 3.248E-4

A in Antoine equn. [T in K, P in Bar {NIST}] 5.2000 5.2000

B in Antoine equn. [T in K, P in Bar {NIST}] 1734.0000 1734.0000

C in Antoine equn. [T in K, P in Bar {NIST}] -39.5000 -39.5000

Metal salt solution densities

Name Default Value

Ferric chloride solution density [kg/m3] 3820.0000 3820.0000

Ferric sulfate solution density [kg/m3] 4800.0000 4800.0000

Ferrous chloride solution density [kg/m3] 3160.0000 3160.0000

Ferrous sulfate solution density [kg/m3] 1150.0000 1150.0000

Aluminum sulfate solution density [kg/m3] 1950.0000 1950.0000

Aluminum chloride solution density [kg/m3] 2480.0000 2480.0000

Mineral precipitation rates

Name Default Value

Vivianite precipitation rate [L/(mol d)] 1.000E+5 1.000E+5 1.0240

Vivianite redissolution rate [L/(mol d)] 1.000E+5 1.000E+5 1.0240

Vivianite half sat. [mgTSS/L] 0.0100 0.0100 1.0000

FeS precipitation rate [L/(mol d)] 1000.0000 1000.0000 1.0240

FeS redissolution rate [L/(mol d)] 10.0000 10.0000 1.0240

FeS half sat. [mgTSS/L] 0.1000 0.1000 1.0000

Struvite precipitation rate [L^2/(mol^2 d)] 3.000E+10 3.000E+10 1.0240

Struvite redissolution rate [L^2/(mol^2 d)] 3.000E+11 3.000E+11 1.0240
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Struvite half sat. [mgTSS/L] 1.0000 1.0000 1.0000

Brushite precipitation rate [L/(mol d)] 1.000E+6 1.000E+6 1.0000

Brushite redissolution rate [L/(mol d)] 10000.0000 10000.0000 1.0000

Brushite half sat. [mgTSS/L] 1.0000 1.0000 1.0000

HAP precipitation rate [g/d] 5.000E-4 5.000E-4 1.0000

Mineral precipitation constants

Name Default Value

Vivianite solubility product [mol/L]^5 1.710E-36 1.710E-36

FeS solubility product [mol/L]^2 4.258E-4 4.258E-4

Struvite solubility product [mol/L]^3 6.918E-14 6.918E-14

Brushite solubility product [mol/L]^2 2.490E-7 2.490E-7

Fe rates

Name Default Value

A in aging rate = A * exp(-G/B) [1/d)] 16.1550 16.1550 1.0000

B in aging rate = A * exp(-G/B) [1/s)] 57.3000 57.3000 1.0000

HFO(L) aging rate factor 2.500E-4 2.500E-4 1.0000

HFO(H) with H2PO4- bound aging factor [] 1.000E-5 1.000E-5 1.0000

HFO(L) with H2PO4- bound aging factor [] 0.4000 0.4000 1.0000

H2PO4- coprecipitation rate [mol/(L d)] 1.500E-9 1.500E-9 1.0000

H2PO4- Adsorption rate [mol /(L d)] 2.000E-11 2.000E-11 1.0000

H+ competition for HFO(H) protonation sites [L/(mmol . d)] 1000.0000 1000.0000 1.0000

H+ competition for HFO(L) protonation sites [L/(mmol . d)] 100.0000 100.0000 1.0000

Fe constants
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Name Default Value

Ferric active site factor(high) [ {mol Sites}/{mol HFO(H)}] 4.0000 4.0000

Ferric active site factor(low) [ {mol Sites}/{mol HFO(L)}] 2.4000 2.4000

H+ competition level for Fe(OH)3 [mol/L] 7.000E-7 7.000E-7

Equilibrium constant for FeOH3-H2PO4- [ {mf HFO(H).H2PO4}/({mol H2PO4-}{mf HFO(H)}^2)] 2.000E-9 2.000E-9

Colloidal COD removed with Ferric [gCOD/Fe active site] 80.0000 80.0000

Minimum residual P level with iron addition [mgP/L] 0.0150 0.0150

HFO(H) with H2PO4- P release factor 10000.0000 10000.0000

HFO(L) with H2PO4- P release factor 10000.0000 10000.0000

Fe RedOx rates

Name Default Value

Iron reduction using acetic acid 1.000E-7 1.000E-7 1.0000

Half Sat. acetic acid 0.5000 0.5000 1.0000

Iron reduction using propionic acid 1.000E-7 1.000E-7 1.0000

Half Sat. propionic acid 0.5000 0.5000 1.0000

Iron reduction using dissolved hydrogen gas 1.000E-7 1.000E-7 1.0000

Half Sat. dissolved hydrogen gas 0.5000 0.5000 1.0000

Iron reduction using hydrogen sulfide 5.000E-5 5.000E-5 1.0000

Half Sat. hydrogen sulfide 0.5000 0.5000 1.0000

Iron oxidation rate (aerobic) 1.000E-3 1.000E-3 1.0000

Abiotic iron reduction using acetic acid 2.000E-5 2.000E-5 1.0000

Abiotic iron reduction using propionic acid 2.000E-5 2.000E-5 1.0000

Abiotic iron reduction using dissolved hydrogen gas 2.000E-5 2.000E-5 1.0000

Abiotic iron reduction using hydrogen sulfide 2.000E-5 2.000E-5 1.0000

Abiotic iron oxidation rate (aerobic) 1.0000 1.0000 1.0000

CEPT rates

Name Default Value
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HFO colloidal adsorption rate 1.0000 1.0000 1.0000

Residual Xsc for adsorption to HFO 5.0000 5.0000 1.0000

Slope for Xsc residual 1.0000 1.0000 1.0000

HAO colloidal adsorption rate 1.0000 1.0000 1.0000

Residual Xsc for adsorption to HAO 5.0000 5.0000 1.0000

Slope for Xsc residual 1.0000 1.0000 1.0000

Al rates

Name Default Value

A in aging rate = A * exp(-G/B) [1/d)] 16.1550 16.1550 1.0000

B in aging rate = A * exp(-G/B) [1/s)] 57.3000 57.3000 1.0000

HAO(L) aging rate factor 2.500E-4 2.500E-4 1.0000

HAO(H) with H2PO4- bound aging factor [] 1.000E-5 1.000E-5 1.0000

HAO(L) with H2PO4- bound aging factor [] 0.4000 0.4000 1.0000

H2PO4- coprecipitation rate [mol/(L d)] 1.500E-9 1.500E-9 1.0000

H2PO4- Adsorption rate [mol /(L d)] 1.000E-9 1.000E-9 1.0000

Al constants

Name Default Value

Al active site factor(high)  [ {mol Sites}/{mol HAO(H)}] 3.0000 3.0000

Al active site factor(low)  [ {mol Sites}/{mol HAO(L)}] 1.5000 1.5000

Equilibrium constant for AlOH3-H2PO4- [ {mf HAO(H).H2PO4}/({mol H2PO4-}{mf HAO(H)}^2)] 8.000E-10 8.000E-10

Colloidal COD removed with Al [gCOD/Al active site] 30.0000 30.0000

Minimum residual P level with Al addition [mgP/L] 0.0150 0.0150

HAO(H) with H2PO4- P release factor 10000.0000 10000.0000

HAO(L) with H2PO4- P release factor 10000.0000 10000.0000

Pipe and pump parameters
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Name Default Value

Static head [ft] 0.8202 0.8202

Pipe length (headloss calc.s) [ft] 164.0420 164.0420

Pipe inside diameter [in] 19.68504 19.68504

K(fittings) - Total minor losses K 5.0000 5.0000

Pipe roughness [in] 0.00787 0.00787

'A' in overall pump efficiency = A + B*Q + C*(Q^2)[ - ] 0.8500 0.8500

'B' in overall pump efficiency = A + B*Q + C*(Q^2)[   [ - ]/(gal/d) ] 0 0

'C' in overall pump efficiency = A + B*Q + C*(Q^2)[   [ - ]/(gal/d)^2 ] 0 0

Fittings and loss coefficients ('K' values)

Name Default Value

Pipe entrance (bellmouth) 0.0500 1.0000

90° bend 0.7500 5.0000

45° bend 0.3000 2.0000

Butterfly value (open) 0.3000 1.0000

Non-return value 1.0000 0

Outlet (bellmouth) 0.2000 1.0000

Aeration

Name Default Value

Surface pressure [kPa] 101.3250 101.3250

Fractional effective saturation depth (Fed) [-] 0.3250 0.3250

Supply gas CO2 content [vol. %] 0.0400 0.0400

Supply gas O2 [vol. %] 20.9500 20.9500

Off-gas CO2 [vol. %] 2.0000 2.0000

Off-gas O2 [vol. %] 18.8000 18.8000

Off-gas H2 [vol. %] 0 0

08-06-2025 Regular Session Meeting August 6, 2025 Page 310 of 1026



File L:\Engineering\Projects\23-087 TOCV Sewer MP & GIS Update\07 Calculations\09 Biowin Model\Camp Verde 0.27 & 0.65 mgd\Camp Verde Single Train Model 0.27 mgd 
Highest Loading - JK 060624.bwc 31

Off-gas NH3 [vol. %] 0 0

Off-gas CH4 [vol. %] 0 0

Off-gas N2O [vol. %] 0 0

Surface turbulence factor [-] 2.0000 2.0000

Set point controller gain [] 1.0000 1.0000

MABR Membrane effective diffusivities

Name Default Value

O2 [m2/s] 2.500E-11 2.500E-11 1.0000

N2 [m2/s] 1.900E-11 1.900E-11 1.0000

CO2 [m2/s] 1.960E-11 1.960E-11 1.0000

H2 [m2/s] 5.850E-11 5.850E-11 1.0000

CH4 [m2/s] 1.963E-11 1.963E-11 1.0000

NH3 [m2/s] 2.000E-11 2.000E-11 1.0000

N2O [m2/s] 1.607E-11 1.607E-11 1.0000

H2S [m2/s] 1.530E-11 1.530E-11 1.0000

Ind 1 [m2/s] 7.240E-12 7.240E-12 1.0000

Ind 2 [m2/s] 8.900E-12 8.900E-12 1.0000

Ind 3 [m2/s] 7.960E-12 7.960E-12 1.0000

MABR Membrane transfer factors

Name Default Value

O2 [] 1.0000 1.0000 1.0000

N2 [] 1.0000 1.0000 1.0000

CO2 [] 1.0000 1.0000 1.0000

H2 [] 1.0000 1.0000 1.0000

CH4 [] 1.0000 1.0000 1.0000

NH3 [] 1.0000 1.0000 1.0000

N2O [] 1.0000 1.0000 1.0000
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H2S [] 1.0000 1.0000 1.0000

Ind 1 [] 1.0000 1.0000 1.0000

Ind 2 [] 1.0000 1.0000 1.0000

Ind 3 [] 1.0000 1.0000 1.0000

Blower

Name Default Value

Intake filter pressure drop [psi] 0.5076 0.5076

Pressure drop through distribution system (piping/valves) [psi] 0.4351 0.4351

Adiabatic/polytropic compression exponent (1.4 for adiabatic) 1.4000 1.4000

'A' in blower efficiency = A + B*Qa + C*(Qa^2)[ - ] 0.7500 0.7500

'B' in blower efficiency = A + B*Qa + C*(Qa^2)[   [ - ]/(ft3/min (20C, 1 atm)) ] 0 0

'C' in blower efficiency = A + B*Qa + C*(Qa^2)[   [ - ]/(ft3/min (20C, 1 atm))^2 ] 0 0

Diffuser

Name Default Value

k1 in C = k1(PC)^0.25 + k2 1.2400 1.2400

k2 in C = k1(PC)^0.25 + k2 0.8960 0.8960

Y in Kla = C Usg ^ Y - Usg in [m3/(m2 d)] 0.8880 0.8880

Area of one diffuser  [ft2] 0.4413 0.4413

Diffuser mounting height [ft] 0.8202 0.8202

Min. air flow rate per diffuser  ft3/min (20C, 1 atm) 0.2943 0.2943

Max. air flow rate per diffuser  ft3/min (20C, 1 atm) 5.8858 5.8858

'A' in diffuser pressure drop = A + B*(Qa/Diff) + C*(Qa/Diff)^2 [psi] 0.4351 0.4351

'B' in diffuser pressure drop = A + B*(Qa/Diff) + C*(Qa/Diff)^2[psi/(ft3/min (20C, 1 atm)) ] 0 0

'C' in diffuser pressure drop = A + B*(Qa/Diff) + C*(Qa/Diff)^2[psi/(ft3/min (20C, 1 atm))^2] 0 0

Surface aerators
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Name Default Value

Surface aerator Std. oxygen transfer rate [lb O /(hp hr)] 2.46697 2.46697

Modified Vesilind

Name Default Value

Maximum Vesilind settling velocity (Vo) [ft/min] 0.387 0.387

Vesilind hindered zone settling parameter (K) [L/g] 0.370 0.370

Clarification switching function [mg/L] 100.000 100.000

Specified TSS conc.for height calc. [mg/L] 2500.000 2500.000

Maximum compactability constant [mg/L] 15000.000 15000.000

Maximum compactability slope [L/mg] 0.010 0.010

Double exponential

Name Default Value

Maximum Vesilind settling velocity (Vo) [ft/min] 0.934 0.934

Maximum (practical) settling velocity (Vo') [ft/min] 0.615 0.615

Hindered zone settling parameter (Kh) [L/g] 0.400 0.400

Flocculent zone settling parameter (Kf) [L/g] 2.500 2.500

Maximum non-settleable TSS [mg/L] 20.0000 20.0000

Non-settleable fraction [-] 1.000E-3 1.000E-3

Specified TSS conc. for height calc. [mg/L] 2500.0000 2500.0000

Emission factors

Name Default Value
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Carbon dioxide equivalence of nitrous oxide 296.0000 296.0000

Carbon dioxide equivalence of methane 23.0000 23.0000

Biofilm general

Name Default Value

Attachment rate [ g / (m2 d)  ] 8.0000 8.0000 1.0000

Attachment TSS half sat.  [mg/L] 100.0000 100.0000 1.0000

Detachment rate [g/(m3 d)] 8000.0000 8000.0000 1.0000

Solids movement factor [] 10.0000 10.0000 1.0000

Diffusion neta [] 0.8000 0.8000 1.0000

Thin film limit  [mm] 0.5000 0.5000 1.0000

Thick film limit [mm] 3.0000 3.0000 1.0000

Assumed Film thickness for tank volume correction (temp independent) [mm] 1.2500 1.2500 1.0000

Film surface area to media area ratio - Max.[ ] 1.0000 1.0000 1.0000

Minimum biofilm conc. for streamer formation [gTSS/m2] 4.0000 4.0000 1.0000

Maximum biofilm concentrations [mg/L]

Name Default Value

Biomass - Ordinary heterotrophic 5.000E+4 5.000E+4 1.0000

Biomass - Methylotrophic 5.000E+4 5.000E+4 1.0000

Biomass - Ammonia oxidizing 1.000E+5 1.000E+5 1.0000

Biomass - Nitrite oxidizing 1.000E+5 1.000E+5 1.0000

Biomass - Anaerobic ammonia oxidizing 5.000E+4 5.000E+4 1.0000

Biomass - Phosphorus accumulating 5.000E+4 5.000E+4 1.0000

Biomass - Propionic acetogenic 5.000E+4 5.000E+4 1.0000

Biomass - Acetoclastic methanogenic 5.000E+4 5.000E+4 1.0000

Biomass - Hydrogenotrophic methanogenic 5.000E+4 5.000E+4 1.0000

Biomass - Endogenous products 3.000E+4 3.000E+4 1.0000

CODp - Slowly degradable particulate 5000.0000 5000.0000 1.0000
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CODp - Slowly degradable colloidal 4000.0000 4000.0000 1.0000

CODp - Degradable external organics 5000.0000 5000.0000 1.0000

CODp - Undegradable non-cellulose 5000.0000 5000.0000 1.0000

CODp - Undegradable cellulose 5000.0000 5000.0000 1.0000

N - Particulate degradable organic 0 0 1.0000

P - Particulate degradable organic 0 0 1.0000

N - Particulate degradable external organics 0 0 1.0000

P - Particulate degradable external organics 0 0 1.0000

N - Particulate undegradable 0 0 1.0000

P - Particulate undegradable 0 0 1.0000

CODp - Stored PHA 5000.0000 5000.0000 1.0000

P - Releasable stored polyP 1.150E+6 1.150E+6 1.0000

P - Unreleasable stored polyP 1.150E+6 1.150E+6 1.0000

CODs - Complex readily degradable 0 0 1.0000

CODs - Acetate 0 0 1.0000

CODs - Propionate 0 0 1.0000

CODs - Methanol 0 0 1.0000

Gas - Dissolved hydrogen 0 0 1.0000

Gas - Dissolved methane 0 0 1.0000

N - Ammonia 0 0 1.0000

N - Soluble degradable organic 0 0 1.0000

Gas - Dissolved nitrous oxide 0 0 1.0000

N - Nitrite 0 0 1.0000

N - Nitrate 0 0 1.0000

Gas - Dissolved nitrogen 0 0 1.0000

P - Soluble phosphate 0 0 1.0000

CODs - Undegradable 0 0 1.0000

N - Soluble undegradable organic 0 0 1.0000

Influent inorganic suspended solids 1.300E+6 1.300E+6 1.0000

Precipitate - Struvite 8.500E+5 8.500E+5 1.0000

Precipitate - Brushite 1.165E+6 1.165E+6 1.0000

Precipitate - Hydroxy - apatite 1.600E+6 1.600E+6 1.0000

Precipitate - Vivianite 1.340E+6 1.340E+6 1.0000

HFO - High surface 5.000E+4 5.000E+4 1.0000

HFO - Low surface 5.000E+4 5.000E+4 1.0000
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HFO - High with H2PO4- adsorbed 5.000E+4 5.000E+4 1.0000

HFO - Low with H2PO4- adsorbed 5.000E+4 5.000E+4 1.0000

HFO - Aged 5.000E+4 5.000E+4 1.0000

HFO - Low with H+ adsorbed 5.000E+4 5.000E+4 1.0000

HFO - High with H+ adsorbed 5.000E+4 5.000E+4 1.0000

HAO - High surface 5.000E+4 5.000E+4 1.0000

HAO - Low surface 5.000E+4 5.000E+4 1.0000

HAO - High with H2PO4- adsorbed 5.000E+4 5.000E+4 1.0000

HAO - Low with H2PO4- adsorbed 5.000E+4 5.000E+4 1.0000

HAO - Aged 5.000E+4 5.000E+4 1.0000

P - Bound on aged HMO 5.000E+4 5.000E+4 1.0000

Metal soluble - Magnesium 0 0 1.0000

Metal soluble - Calcium 0 0 1.0000

Metal soluble - Ferric 0 0 1.0000

Metal soluble - Ferrous 0 0 1.0000

Metal soluble - Aluminum 0 0 1.0000

Other Cations (strong bases) 0 0 1.0000

Other Anions (strong acids) 0 0 1.0000

Gas - Dissolved total CO2 0 0 1.0000

User defined - UD1 0 0 1.0000

User defined - UD2 0 0 1.0000

User defined - UD3 5.000E+4 5.000E+4 1.0000

User defined - UD4 5.000E+4 5.000E+4 1.0000

Biomass - Sulfur oxidizing 1.000E+5 1.000E+5 1.0000

Biomass - Sulfur reducing propionic acetogenic 5.000E+4 5.000E+4 1.0000

Biomass - Sulfur reducing acetotrophic 5.000E+4 5.000E+4 1.0000

Biomass - Sulfur reducing hydrogenotrophic 1.000E+5 1.000E+5 1.0000

Gas - Dissolved total sulfides 0 0 1.0000

S - Soluble sulfate 0 0 1.0000

S - Particulate elemental sulfur 5.000E+4 5.000E+4 1.0000

Precipitate - Ferrous sulfide 5.000E+4 5.000E+4 1.0000

CODp - Adsorbed hydrocarbon 5.000E+4 5.000E+4 1.0000

CODs - Degradable volatile ind. #1 0 0 1.0000

CODs - Degradable volatile ind. #2 0 0 1.0000

CODs - Degradable volatile ind. #3 0 0 1.0000
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CODs - Soluble hydrocarbon 0 0 1.0000

Gas - Dissolved oxygen 0 0 1.0000

Effective diffusivities [m2/s]

Name Default Value

Biomass - Ordinary heterotrophic 5.000E-14 5.000E-14 1.0290

Biomass - Methylotrophic 5.000E-14 5.000E-14 1.0290

Biomass - Ammonia oxidizing 5.000E-14 5.000E-14 1.0290

Biomass - Nitrite oxidizing 5.000E-14 5.000E-14 1.0290

Biomass - Anaerobic ammonia oxidizing 5.000E-14 5.000E-14 1.0290

Biomass - Phosphorus accumulating 5.000E-14 5.000E-14 1.0290

Biomass - Propionic acetogenic 5.000E-14 5.000E-14 1.0290

Biomass - Acetoclastic methanogenic 5.000E-14 5.000E-14 1.0290

Biomass - Hydrogenotrophic methanogenic 5.000E-14 5.000E-14 1.0290

Biomass - Endogenous products 5.000E-14 5.000E-14 1.0290

CODp - Slowly degradable particulate 5.000E-14 5.000E-14 1.0290

CODp - Slowly degradable colloidal 5.000E-10 5.000E-10 1.0290

CODp - Degradable external organics 5.000E-14 5.000E-14 1.0290

CODp - Undegradable non-cellulose 5.000E-14 5.000E-14 1.0290

CODp - Undegradable cellulose 5.000E-14 5.000E-14 1.0290

N - Particulate degradable organic 5.000E-14 5.000E-14 1.0290

P - Particulate degradable organic 5.000E-14 5.000E-14 1.0290

N - Particulate degradable external organics 5.000E-14 5.000E-14 1.0290

P - Particulate degradable external organics 5.000E-14 5.000E-14 1.0290

N - Particulate undegradable 5.000E-14 5.000E-14 1.0290

P - Particulate undegradable 5.000E-14 5.000E-14 1.0290

CODp - Stored PHA 5.000E-14 5.000E-14 1.0290

P - Releasable stored polyP 5.000E-14 5.000E-14 1.0290

P - Unreleasable stored polyP 5.000E-14 5.000E-14 1.0290

CODs - Complex readily degradable 6.900E-10 6.900E-10 1.0290

CODs - Acetate 1.240E-9 1.240E-9 1.0290

CODs - Propionate 8.300E-10 8.300E-10 1.0290
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CODs - Methanol 1.600E-9 1.600E-9 1.0290

Gas - Dissolved hydrogen 5.850E-9 5.850E-9 1.0290

Gas - Dissolved methane 1.963E-9 1.963E-9 1.0290

N - Ammonia 2.000E-9 2.000E-9 1.0290

N - Soluble degradable organic 1.370E-9 1.370E-9 1.0290

Gas - Dissolved nitrous oxide 1.607E-9 1.607E-9 1.0290

N - Nitrite 2.980E-9 2.980E-9 1.0290

N - Nitrate 2.980E-9 2.980E-9 1.0290

Gas - Dissolved nitrogen 1.900E-9 1.900E-9 1.0290

P - Soluble phosphate 2.000E-9 2.000E-9 1.0290

CODs - Undegradable 6.900E-10 6.900E-10 1.0290

N - Soluble undegradable organic 6.850E-10 6.850E-10 1.0290

Influent inorganic suspended solids 5.000E-14 5.000E-14 1.0290

Precipitate - Struvite 5.000E-14 5.000E-14 1.0290

Precipitate - Brushite 5.000E-14 5.000E-14 1.0290

Precipitate - Hydroxy - apatite 5.000E-14 5.000E-14 1.0290

Precipitate - Vivianite 5.000E-14 5.000E-14 1.0290

HFO - High surface 5.000E-14 5.000E-14 1.0290

HFO - Low surface 5.000E-14 5.000E-14 1.0290

HFO - High with H2PO4- adsorbed 5.000E-14 5.000E-14 1.0290

HFO - Low with H2PO4- adsorbed 5.000E-14 5.000E-14 1.0290

HFO - Aged 5.000E-14 5.000E-14 1.0290

HFO - Low with H+ adsorbed 5.000E-14 5.000E-14 1.0290

HFO - High with H+ adsorbed 5.000E-14 5.000E-14 1.0290

HAO - High surface 5.000E-14 5.000E-14 1.0290

HAO - Low surface 5.000E-14 5.000E-14 1.0290

HAO - High with H2PO4- adsorbed 5.000E-14 5.000E-14 1.0290

HAO - Low with H2PO4- adsorbed 5.000E-14 5.000E-14 1.0290

HAO - Aged 5.000E-14 5.000E-14 1.0290

P - Bound on aged HMO 5.000E-14 5.000E-14 1.0290

Metal soluble - Magnesium 7.200E-10 7.200E-10 1.0290

Metal soluble - Calcium 7.200E-10 7.200E-10 1.0290

Metal soluble - Ferric 4.800E-10 4.800E-10 1.0290

Metal soluble - Ferrous 4.800E-10 4.800E-10 1.0290

Metal soluble - Aluminum 4.800E-10 4.800E-10 1.0290
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Other Cations (strong bases) 1.440E-9 1.440E-9 1.0290

Other Anions (strong acids) 1.440E-9 1.440E-9 1.0290

Gas - Dissolved total CO2 1.960E-9 1.960E-9 1.0290

User defined - UD1 6.900E-10 6.900E-10 1.0290

User defined - UD2 6.900E-10 6.900E-10 1.0290

User defined - UD3 5.000E-14 5.000E-14 1.0290

User defined - UD4 5.000E-14 5.000E-14 1.0290

Biomass - Sulfur oxidizing 5.000E-14 5.000E-14 1.0290

Biomass - Sulfur reducing propionic acetogenic 5.000E-14 5.000E-14 1.0290

Biomass - Sulfur reducing acetotrophic 5.000E-14 5.000E-14 1.0290

Biomass - Sulfur reducing hydrogenotrophic 5.000E-14 5.000E-14 1.0290

Gas - Dissolved total sulfides 1.530E-9 1.530E-9 1.0290

S - Soluble sulfate 2.130E-10 2.130E-10 1.0290

S - Particulate elemental sulfur 5.000E-14 5.000E-14 1.0290

Precipitate - Ferrous sulfide 5.000E-14 5.000E-14 1.0290

CODp - Adsorbed hydrocarbon 5.000E-14 5.000E-14 1.0290

CODs - Degradable volatile ind. #1 7.240E-10 7.240E-10 1.0290

CODs - Degradable volatile ind. #2 8.900E-10 8.900E-10 1.0290

CODs - Degradable volatile ind. #3 7.960E-10 7.960E-10 1.0290

CODs - Soluble hydrocarbon 7.120E-10 7.120E-10 1.0290

Gas - Dissolved oxygen 2.500E-9 2.500E-9 1.0290

EPS Strength coefficients [ ]

Name Default Value

Biomass - Ordinary heterotrophic 1.0000 1.0000 1.0000

Biomass - Methylotrophic 1.0000 1.0000 1.0000

Biomass - Ammonia oxidizing 5.0000 5.0000 1.0000

Biomass - Nitrite oxidizing 25.0000 25.0000 1.0000

Biomass - Anaerobic ammonia oxidizing 10.0000 10.0000 1.0000

Biomass - Phosphorus accumulating 1.0000 1.0000 1.0000

Biomass - Propionic acetogenic 1.0000 1.0000 1.0000

Biomass - Acetoclastic methanogenic 1.0000 1.0000 1.0000
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Biomass - Hydrogenotrophic methanogenic 1.0000 1.0000 1.0000

Biomass - Endogenous products 1.0000 1.0000 1.0000

CODp - Slowly degradable particulate 1.0000 1.0000 1.0000

CODp - Slowly degradable colloidal 1.0000 1.0000 1.0000

CODp - Degradable external organics 1.0000 1.0000 1.0000

CODp - Undegradable non-cellulose 1.0000 1.0000 1.0000

CODp - Undegradable cellulose 1.0000 1.0000 1.0000

N - Particulate degradable organic 1.0000 1.0000 1.0000

P - Particulate degradable organic 1.0000 1.0000 1.0000

N - Particulate degradable external organics 1.0000 1.0000 1.0000

P - Particulate degradable external organics 1.0000 1.0000 1.0000

N - Particulate undegradable 1.0000 1.0000 1.0000

P - Particulate undegradable 1.0000 1.0000 1.0000

CODp - Stored PHA 1.0000 1.0000 1.0000

P - Releasable stored polyP 1.0000 1.0000 1.0000

P - Unreleasable stored polyP 1.0000 1.0000 1.0000

CODs - Complex readily degradable 0 0 1.0000

CODs - Acetate 0 0 1.0000

CODs - Propionate 0 0 1.0000

CODs - Methanol 0 0 1.0000

Gas - Dissolved hydrogen 0 0 1.0000

Gas - Dissolved methane 0 0 1.0000

N - Ammonia 0 0 1.0000

N - Soluble degradable organic 0 0 1.0000

Gas - Dissolved nitrous oxide 0 0 1.0000

N - Nitrite 0 0 1.0000

N - Nitrate 0 0 1.0000

Gas - Dissolved nitrogen 0 0 1.0000

P - Soluble phosphate 0 0 1.0000

CODs - Undegradable 0 0 1.0000

N - Soluble undegradable organic 0 0 1.0000

Influent inorganic suspended solids 0.3300 0.3300 1.0000

Precipitate - Struvite 1.0000 1.0000 1.0000

Precipitate - Brushite 1.0000 1.0000 1.0000

Precipitate - Hydroxy - apatite 1.0000 1.0000 1.0000
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Precipitate - Vivianite 1.0000 1.0000 1.0000

HFO - High surface 1.0000 1.0000 1.0000

HFO - Low surface 1.0000 1.0000 1.0000

HFO - High with H2PO4- adsorbed 1.0000 1.0000 1.0000

HFO - Low with H2PO4- adsorbed 1.0000 1.0000 1.0000

HFO - Aged 1.0000 1.0000 1.0000

HFO - Low with H+ adsorbed 1.0000 1.0000 1.0000

HFO - High with H+ adsorbed 1.0000 1.0000 1.0000

HAO - High surface 1.0000 1.0000 1.0000

HAO - Low surface 1.0000 1.0000 1.0000

HAO - High with H2PO4- adsorbed 1.0000 1.0000 1.0000

HAO - Low with H2PO4- adsorbed 1.0000 1.0000 1.0000

HAO - Aged 1.0000 1.0000 1.0000

P - Bound on aged HMO 1.0000 1.0000 1.0000

Metal soluble - Magnesium 0 0 1.0000

Metal soluble - Calcium 0 0 1.0000

Metal soluble - Ferric 0 0 1.0000

Metal soluble - Ferrous 0 0 1.0000

Metal soluble - Aluminum 0 0 1.0000

Other Cations (strong bases) 0 0 1.0000

Other Anions (strong acids) 0 0 1.0000

Gas - Dissolved total CO2 0 0 1.0000

User defined - UD1 0 0 1.0000

User defined - UD2 0 0 1.0000

User defined - UD3 1.0000 1.0000 1.0000

User defined - UD4 1.0000 1.0000 1.0000

Biomass - Sulfur oxidizing 1.0000 1.0000 1.0000

Biomass - Sulfur reducing propionic acetogenic 1.0000 1.0000 1.0000

Biomass - Sulfur reducing acetotrophic 1.0000 1.0000 1.0000

Biomass - Sulfur reducing hydrogenotrophic 1.0000 1.0000 1.0000

Gas - Dissolved total sulfides 0 0 1.0000

S - Soluble sulfate 0 0 1.0000

S - Particulate elemental sulfur 1.0000 1.0000 1.0000

Precipitate - Ferrous sulfide 1.0000 1.0000 1.0000

CODp - Adsorbed hydrocarbon 1.0000 1.0000 1.0000
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CODs - Degradable volatile ind. #1 0 0 1.0000

CODs - Degradable volatile ind. #2 0 0 1.0000

CODs - Degradable volatile ind. #3 0 0 1.0000

CODs - Soluble hydrocarbon 0 0 1.0000

Gas - Dissolved oxygen 0 0 1.0000
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BioWin user and configuration data

Project details

Project name: 23-087 Camp Verde Project ref.: 23-074

Plant name: Camp Verde User name: jackiek

Created: 3/15/2024 Saved: 8/21/2024

SRT: **** days

Temperature: 20.0°C

Flowsheet

Configuration information for all Digester - Aerobic units

Physical data

691551.62Flow  [gal/d]

11500.00Flow  [gal/d]
24.04VSS  [lb /d]
35.60TSS  [lb /d]

39041.00Flow  [gal/d]

2199.10VSS  [mg/L]
3224.59TSS  [mg/L]
33510.00Liq.Vol.  [gallons]

Selector

12.06Q Air/diff  [ft3/min (20C, 1 atm)]
867.96Q Air  [ft3/min (20C, 1 atm)]
72.64OURt  [mgO/L/hr]
28.44SOTE  [%]
257.64SOTR  [lb/hr]
72.00# of diff  []
1.03G - DO  [mg/L]

Aeration Tank 1st Stage

0Q Air/diff  [ft3/min (20C, 1 atm)]
0Q Air  [ft3/min (20C, 1 atm)]
2.21OURt  [mgO/L/hr]
100.00SOTE  [%]
0SOTR  [lb/hr]
40.00# of diff  []
0.01G - DO  [mg/L]

Aeration Tank 2nd Stage Zone 1

158000.00Liq.Vol.  [gallons]
0VSS des.  [%]
9151.24TSS  [mg/L]
0.15Q Air  [ft3/min (20C, 1 atm)]
39041.00Flow  [gal/d]

Digester

4870.87TSS (U)  [mg/L]
3291.30VSS (U)  [mg/L]
1354000.00Flow (U)  [gal/d]
9.40TSS  [mg/L]
6.35VSS  [mg/L]

Clarifier

4.14CBOD - T  [mg/L]
38.21COD - T  [mg/L]
1.13N - NH3  [mgN/L]
4.14N - NO3  [mgN/L]
2.33N - NO2  [mgN/L]
7.60N - TIN  [mgN/L]
3.18N - TKN - T  [mgN/L]
9.65N - TN  [mgN/L]
0.48TSS  [mg/L]

Effluent

95830.37VSS  [mg/L]
125420.66TSS  [mg/L]
2834.38Flow  [gal/d]

Dewatered Sludge

0Q Air/diff  [ft3/min (20C, 1 atm)]
0Q Air  [ft3/min (20C, 1 atm)]
0.02OURt  [mgO/L/hr]
100.00SOTE  [%]
0SOTR  [lb/hr]
0# of diff  []
0.00G - DO  [mg/L]

Aeration Tank 2nd Stage Zone 2

0Q Air  [ft3/min (20C, 1 atm)]
0Q Air/diff  [ft3/min (20C, 1 atm)]

Septage

46.64TSS  [mg/L]
35.64VSS  [mg/L]
22932.68Flow  [gal/d]

Belt Filter Press

Filter

WAS split

12443.29VSS  [mg/L]
16278.29TSS  [mg/L]
11961.00Flow  [gal/d]

Septage

Decanter

391.00CBOD - T  [mg/L]
616.63COD - T  [mg/L]
66.00N - TKN - T  [mgN/L]
43.56N - NH3  [mgN/L]
191.00TSS  [mg/L]

Influent
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Element name Volume [gallons] Area [ft2] Depth [ft] # of diffusers

Digester 1.580E+5 1320.0956 16.000 48

Operating data Average (flow/time weighted as required)

Element name Average DO Setpoint [mg/L]

Digester 0.1

Aeration equipment parameters

Element 
name

k1 in C = 
k1(PC)^
0.25 + 
k2

k2 in C = 
k1(PC)^
0.25 + 
k2

Y in Kla 
= C Usg 
^ Y - 
Usg in 
[m3/(m2 
d)]

Area of 
one 
diffuser 

Diffuser 
mountin
g height

Min. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

Max. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

'A' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'B' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'C' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

Digester 0.0500 0.3800 1.0000 0.0380 0.4572 1.1772 29.4289 0.9997 0 0

Configuration information for all Bioreactor units

Physical data

Element name Volume [gallons] Area [ft2] Depth [ft] # of diffusers

Selector 3.351E+4 279.9772 16.000 8

Aeration Tank 1st Stage 1.650E+5 1378.5808 16.000 72

Aeration Tank 2nd Stage Zone 1 8.100E+4 676.7579 16.000 40

Aeration Tank 2nd Stage Zone 2 8.100E+4 676.7579 16.000 Un-aerated

Septage 4.070E+4 340.0499 16.000 Un-aerated
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Operating data Average (flow/time weighted as required)

Element name Average DO Setpoint [mg/L]

Selector 0.1

Aeration Tank 1st Stage 1.0

Aeration Tank 2nd Stage Zone 1 1.0

Aeration Tank 2nd Stage Zone 2 0

Septage 0

Aeration equipment parameters

Element 
name

k1 in C = 
k1(PC)^
0.25 + 
k2

k2 in C = 
k1(PC)^
0.25 + 
k2

Y in Kla 
= C Usg 
^ Y - 
Usg in 
[m3/(m2 
d)]

Area of 
one 
diffuser 

Diffuser 
mountin
g height

Min. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

Max. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

'A' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'B' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'C' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

Selector 0.0500 0.3800 1.0000 0.0380 0.7620 1.1772 29.4289 0.9997 0 0

Aeration 
Tank 1st 
Stage

1.2400 0.8960 0.8880 1.2500 0.4572 0.2943 30.0000 2.9999 0 0

Aeration 
Tank 
2nd 
Stage 
Zone 1

0.0500 0.3800 1.0000 1.2500 0.4572 1.1772 29.4289 0.9997 0 0

Aeration 
Tank 
2nd 
Stage 
Zone 2

0.0500 0.3800 1.0000 0.0380 0.4572 1.1772 29.4289 0.9997 0 0

Septage 0.0500 0.3800 1.0000 0.5382 0.2500 1.1772 40.0000 0.9997 0 0

Configuration information for all Influent - BOD units
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Operating data Average (flow/time weighted as required)

Element name Influent

Flow 668097.2225

BOD - Total Carbonaceous mgBOD/L 391.00

Volatile suspended solids mg/L 144.00

Total suspended solids mg/L 191.00

N - Total Kjeldahl Nitrogen mgN/L 66.00

P - Total P mgP/L 6.50

S - Total S mgS/L 10.00

N - Nitrate mgN/L 0

pH 7.30

Alkalinity mmol/L 6.00

Metal soluble - Calcium mg/L 80.00

Metal soluble - Magnesium mg/L 15.00

Gas - Dissolved oxygen mg/L 0

Element name Influent

Fbs - Readily biodegradable (including Acetate)    [gCOD/g of total COD] 0.1600

Fac - Acetate    [gCOD/g of readily biodegradable COD] 0.1500

Fxsp - Non-colloidal slowly biodegradable    [gCOD/g of slowly degradable COD] 0.3362

Fus - Unbiodegradable soluble    [gCOD/g of total COD] 0.0500

Fup - Unbiodegradable particulate    [gCOD/g of total COD] 0.1300

Fcel - Cellulose fraction of unbiodegradable particulate    [gCOD/gCOD] 0.5000

Fna - Ammonia    [gNH3-N/gTKN] 0.6600

Fnox - Particulate organic nitrogen    [gN/g Organic N] 0.5000

Fnus - Soluble unbiodegradable TKN    [gN/gTKN] 0.0200

FupN - N:COD ratio for unbiodegradable part. COD    [gN/gCOD] 0.0700

Fpo4 - Phosphate    [gPO4-P/gTP] 0.5000

FupP - P:COD ratio for unbiodegradable part. COD    [gP/gCOD] 0.0220

Fsr - Reduced sulfur [H2S]    [gS/gS] 0.1500

FZbh - Ordinary heterotrophic COD fraction    [gCOD/g of total COD] 0.0200

FZbm - Methylotrophic COD fraction    [gCOD/g of total COD] 1.000E-4
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FZao - Ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZno - Nitrite oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZaao - Anaerobic ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZppa - Phosphorus accumulating COD fraction    [gCOD/g of total COD] 1.000E-4

FZpa - Propionic acetogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZam - Acetoclastic methanogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZhm - Hydrogenotrophic methanogenic COD fraction   [gCOD/g of total COD] 1.000E-4

FZso - Sulfur oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrpa - Sulfur reducing propionic acetogenic COD fraction [gCOD/g of total COD] 1.000E-4

FZsra - Sulfur reducing acetotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrh - Sulfur reducing hydrogenotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZe - Endogenous products COD fraction  [gCOD/g of total COD] 0

Configuration information for all Clarifier - Ideal units

Physical data

Element name Volume[gallons] Area[ft2] Depth[ft]

Clarifier 1.149E+5 960.0000 16.000

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

Clarifier Flow paced   200.00 %

Element name Average Temperature Reactive Percent removal Blanket fraction

Clarifier Uses global setting No 99.90 0.50
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Configuration information for all Influent - COD units

Operating data Average (flow/time weighted as required)

Element name Septage

Flow 11961

COD - Total mgCOD/L 31900.00

N - Total Kjeldahl Nitrogen mgN/L 588.00

P - Total P mgP/L 210.00

S - Total S mgS/L 0

N - Nitrate mgN/L 0

pH 7.30

Alkalinity mmol/L 50.00

ISS Total mgISS/L 3835.00

Metal soluble - Calcium mg/L 80.00

Metal soluble - Magnesium mg/L 15.00

Gas - Dissolved oxygen mg/L 0

Element name Septage

Fbs - Readily biodegradable (including Acetate)    [gCOD/g of total COD] 0.2500

Fac - Acetate    [gCOD/g of readily biodegradable COD] 2.000E-3

Fxsp - Non-colloidal slowly biodegradable    [gCOD/g of slowly degradable COD] 0.8400

Fus - Unbiodegradable soluble    [gCOD/g of total COD] 1.000E-3

Fup - Unbiodegradable particulate    [gCOD/g of total COD] 5.000E-3

Fcel - Cellulose fraction of unbiodegradable particulate    [gCOD/gCOD] 0.5000

Fna - Ammonia    [gNH3-N/gTKN] 0.1650

Fnox - Particulate organic nitrogen    [gN/g Organic N] 0.5000

Fnus - Soluble unbiodegradable TKN    [gN/gTKN] 0.0200

FupN - N:COD ratio for unbiodegradable part. COD    [gN/gCOD] 0.0700

Fpo4 - Phosphate    [gPO4-P/gTP] 0.4290

FupP - P:COD ratio for unbiodegradable part. COD    [gP/gCOD] 0.0220
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Fsr - Reduced sulfur [H2S]    [gS/gS] 0

FZbh - Ordinary heterotrophic COD fraction    [gCOD/g of total COD] 0.0200

FZbm - Methylotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZao - Ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZno - Nitrite oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZaao - Anaerobic ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZppa - Phosphorus accumulating COD fraction    [gCOD/g of total COD] 1.000E-4

FZpa - Propionic acetogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZam - Acetoclastic methanogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZhm - Hydrogenotrophic methanogenic COD fraction   [gCOD/g of total COD] 1.000E-4

FZso - Sulfur oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrpa - Sulfur reducing propionic acetogenic COD fraction [gCOD/g of total COD] 1.000E-4

FZsra - Sulfur reducing acetotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrh - Sulfur reducing hydrogenotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZe - Endogenous products COD fraction  [gCOD/g of total COD] 0

Configuration information for all Separator - Dewatering unit 
units

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

Belt Filter Press Fraction     0.11

Filter Flow paced     2.50 %

Element name Percent removal

Belt Filter Press 99.70

Filter 95.00
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Configuration information for all Clarifier - Point (volumeless) 
units

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

Decanter Fraction  0.66

Element name Percent removal

Decanter 99.80

Configuration information for all Splitter units

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

WAS split Flow paced  4.00 %

BioWin Album

Album page - Airflow Rate
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Album page - Effluent N concentrations

Chart
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BioWin user and configuration data

Project details

Project name: 23-087 Camp Verde Project ref.: 23-074

Plant name: Camp Verde User name: jackiek

Created: 3/15/2024 Saved: 8/21/2024

Steady state solution

Target SRT: 3.50 days SRT #0: 3.50 days

Temperature: 20.0°C

Flowsheet

Configuration information for all Digester - Aerobic units

Physical data

1350650.00Flow  [gal/d]

26000.00Flow  [gal/d]
62.87VSS  [lb /d]
113.95TSS  [lb /d]

3048.15VSS  [mg/L]
5394.29TSS  [mg/L]
33510.00Liq.Vol.  [gallons]

Selector

2511.19Q Air  [ft3/min (20C, 1 atm)]
101.65OURt  [mgO/L/hr]
27.28SOTE  [%]
715.21SOTR  [lb/hr]
144.00# of diff  []
1.00G - DO  [mg/L]

Aeration Tank 1st Stage

2630.23Q Air  [ft3/min (20C, 1 atm)]
70.46OURt  [mgO/L/hr]
8.58SOTE  [%]
235.44SOTR  [lb/hr]
80.00# of diff  []
0.50G - DO  [mg/L]

Aeration Tank 2nd Stage Zone 1

315400.00Liq.Vol.  [gallons]
7.34VSS des.  [%]
14108.23TSS  [mg/L]
2306.88Q Air  [ft3/min (20C, 1 atm)]
75239.90Flow  [gal/d]

Digester

11045.25TSS (U)  [mg/L]
6094.28VSS (U)  [mg/L]
1300000.00Flow (U)  [gal/d]
10.44TSS  [mg/L]
5.76VSS  [mg/L]

Clarifier

0.52CBOD - T  [mg/L]
37.02COD - T  [mg/L]
1.12N - NH3  [mgN/L]
0.68N - NO3  [mgN/L]
0.04N - NO2  [mgN/L]
1.84N - TIN  [mgN/L]
3.43N - TKN - T  [mgN/L]
4.16N - TN  [mgN/L]
0.53TSS  [mg/L]

Effluent

128152.61VSS  [mg/L]
180547.16TSS  [mg/L]
5850.00Flow  [gal/d]

Dewatered Sludge

0Q Air  [ft3/min (20C, 1 atm)]
0.34OURt  [mgO/L/hr]
100.00SOTE  [%]
0SOTR  [lb/hr]
0# of diff  []
0.00G - DO  [mg/L]

Aeration Tank 2nd Stage Zone 2

0Q Air  [ft3/min (20C, 1 atm)]
0Q Air/diff  [ft3/min (20C, 1 atm)]
24426.99CBOD - T  [mg/L]

Septage

119.25TSS  [mg/L]
84.65VSS  [mg/L]
26650.00Flow  [gal/d]

Belt Filter Press

Filter

WAS split

12443.29VSS  [mg/L]
16278.29TSS  [mg/L]
56500.00Flow  [gal/d]

SeptageDecanter

391.00CBOD - T  [mg/L]
616.63COD - T  [mg/L]
66.00N - TKN - T  [mgN/L]
43.56N - NH3  [mgN/L]
191.00TSS  [mg/L]
1300000.00Flow  [gal/d]

Influent

Splitter36
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Element name Volume [gallons] Area [ft2] Depth [ft] # of diffusers

Digester 3.154E+5 2635.1781 16.000 96

Operating data Average (flow/time weighted as required)

Element name Average DO Setpoint [mg/L]

Digester 0.1

Aeration equipment parameters

Element 
name

k1 in C = 
k1(PC)^
0.25 + 
k2

k2 in C = 
k1(PC)^
0.25 + 
k2

Y in Kla 
= C Usg 
^ Y - 
Usg in 
[m3/(m2 
d)]

Area of 
one 
diffuser 

Diffuser 
mountin
g height

Min. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

Max. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

'A' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'B' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'C' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

Digester 0.0500 0.3800 1.0000 0.0380 0.4572 1.1772 29.4289 0.9997 0 0

Configuration information for all Bioreactor units

Physical data

Element name Volume [gallons] Area [ft2] Depth [ft] # of diffusers

Selector 3.351E+4 279.9772 16.000 8

Aeration Tank 1st Stage 3.299E+5 2756.3261 16.000 144

Aeration Tank 2nd Stage Zone 1 1.620E+5 1353.5157 16.000 80

Aeration Tank 2nd Stage Zone 2 1.620E+5 1353.5157 16.000 Un-aerated
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Septage 4.069E+4 339.9664 16.000 Un-aerated

Operating data Average (flow/time weighted as required)

Element name Average DO Setpoint [mg/L]

Selector 0.1

Aeration Tank 1st Stage 1.0

Aeration Tank 2nd Stage Zone 1 0.5

Aeration Tank 2nd Stage Zone 2 0

Septage 0

Aeration equipment parameters

Element 
name

k1 in C = 
k1(PC)^
0.25 + 
k2

k2 in C = 
k1(PC)^
0.25 + 
k2

Y in Kla 
= C Usg 
^ Y - 
Usg in 
[m3/(m2 
d)]

Area of 
one 
diffuser 

Diffuser 
mountin
g height

Min. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

Max. air 
flow rate 
per 
diffuser  
ft3/min 
(20C, 1 
atm)

'A' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'B' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

'C' in 
diffuser 
pressure 
drop = A 
+ 
B*(Qa/Di
ff) + 
C*(Qa/Di
ff)^2

Selector 0.0500 0.3800 1.0000 0.0380 0.7620 1.1772 29.4289 0.9997 0 0

Aeration 
Tank 1st 
Stage

1.2400 0.8960 0.8880 1.2500 0.4572 0.2943 30.0000 2.9999 0 0

Aeration 
Tank 
2nd 
Stage 
Zone 1

0.0500 0.3800 1.0000 1.2500 0.4572 1.1772 29.4289 0.9997 0 0

Aeration 
Tank 
2nd 
Stage 
Zone 2

0.0500 0.3800 1.0000 0.0380 0.4572 1.1772 29.4289 0.9997 0 0

Septage 0.0500 0.3800 1.0000 0.5382 0.2500 1.1772 40.0000 0.9997 0 0
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Configuration information for all Influent - BOD units

Operating data Average (flow/time weighted as required)

Element name Influent

Flow 1300000

BOD - Total Carbonaceous mgBOD/L 391.00

Volatile suspended solids mg/L 144.00

Total suspended solids mg/L 191.00

N - Total Kjeldahl Nitrogen mgN/L 66.00

P - Total P mgP/L 6.50

S - Total S mgS/L 10.00

N - Nitrate mgN/L 0

pH 7.30

Alkalinity mmol/L 6.00

Metal soluble - Calcium mg/L 80.00

Metal soluble - Magnesium mg/L 15.00

Gas - Dissolved oxygen mg/L 0

Element name Influent

Fbs - Readily biodegradable (including Acetate)    [gCOD/g of total COD] 0.1600

Fac - Acetate    [gCOD/g of readily biodegradable COD] 0.1500

Fxsp - Non-colloidal slowly biodegradable    [gCOD/g of slowly degradable COD] 0.3362

Fus - Unbiodegradable soluble    [gCOD/g of total COD] 0.0500

Fup - Unbiodegradable particulate    [gCOD/g of total COD] 0.1300

Fcel - Cellulose fraction of unbiodegradable particulate    [gCOD/gCOD] 0.5000

Fna - Ammonia    [gNH3-N/gTKN] 0.6600

Fnox - Particulate organic nitrogen    [gN/g Organic N] 0.5000

Fnus - Soluble unbiodegradable TKN    [gN/gTKN] 0.0200

FupN - N:COD ratio for unbiodegradable part. COD    [gN/gCOD] 0.0700

Fpo4 - Phosphate    [gPO4-P/gTP] 0.5000

FupP - P:COD ratio for unbiodegradable part. COD    [gP/gCOD] 0.0220
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Fsr - Reduced sulfur [H2S]    [gS/gS] 0.1500

FZbh - Ordinary heterotrophic COD fraction    [gCOD/g of total COD] 0.0200

FZbm - Methylotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZao - Ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZno - Nitrite oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZaao - Anaerobic ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZppa - Phosphorus accumulating COD fraction    [gCOD/g of total COD] 1.000E-4

FZpa - Propionic acetogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZam - Acetoclastic methanogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZhm - Hydrogenotrophic methanogenic COD fraction   [gCOD/g of total COD] 1.000E-4

FZso - Sulfur oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrpa - Sulfur reducing propionic acetogenic COD fraction [gCOD/g of total COD] 1.000E-4

FZsra - Sulfur reducing acetotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrh - Sulfur reducing hydrogenotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZe - Endogenous products COD fraction  [gCOD/g of total COD] 0

Configuration information for all Clarifier - Ideal units

Physical data

Element name Volume[gallons] Area[ft2] Depth[ft]

Clarifier 2.298E+5 1919.9871 16.000

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

Clarifier Flow paced   100.00 %

Element name Average Temperature Reactive Percent removal Blanket fraction
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Clarifier Uses global setting No 99.90 0.50

Configuration information for all Influent - COD units

Operating data Average (flow/time weighted as required)

Element name Septage

Flow 56500

COD - Total mgCOD/L 31900.00

N - Total Kjeldahl Nitrogen mgN/L 588.00

P - Total P mgP/L 210.00

S - Total S mgS/L 0

N - Nitrate mgN/L 0

pH 7.30

Alkalinity mmol/L 50.00

ISS Total mgISS/L 3835.00

Metal soluble - Calcium mg/L 80.00

Metal soluble - Magnesium mg/L 15.00

Gas - Dissolved oxygen mg/L 0

Element name Septage

Fbs - Readily biodegradable (including Acetate)    [gCOD/g of total COD] 0.2500

Fac - Acetate    [gCOD/g of readily biodegradable COD] 2.000E-3

Fxsp - Non-colloidal slowly biodegradable    [gCOD/g of slowly degradable COD] 0.8400

Fus - Unbiodegradable soluble    [gCOD/g of total COD] 1.000E-3

Fup - Unbiodegradable particulate    [gCOD/g of total COD] 5.000E-3

Fcel - Cellulose fraction of unbiodegradable particulate    [gCOD/gCOD] 0.5000

Fna - Ammonia    [gNH3-N/gTKN] 0.1650

Fnox - Particulate organic nitrogen    [gN/g Organic N] 0.5000

Fnus - Soluble unbiodegradable TKN    [gN/gTKN] 0.0200

FupN - N:COD ratio for unbiodegradable part. COD    [gN/gCOD] 0.0700
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Fpo4 - Phosphate    [gPO4-P/gTP] 0.4290

FupP - P:COD ratio for unbiodegradable part. COD    [gP/gCOD] 0.0220

Fsr - Reduced sulfur [H2S]    [gS/gS] 0

FZbh - Ordinary heterotrophic COD fraction    [gCOD/g of total COD] 0.0200

FZbm - Methylotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZao - Ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZno - Nitrite oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZaao - Anaerobic ammonia oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZppa - Phosphorus accumulating COD fraction    [gCOD/g of total COD] 1.000E-4

FZpa - Propionic acetogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZam - Acetoclastic methanogenic COD fraction    [gCOD/g of total COD] 1.000E-4

FZhm - Hydrogenotrophic methanogenic COD fraction   [gCOD/g of total COD] 1.000E-4

FZso - Sulfur oxidizing COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrpa - Sulfur reducing propionic acetogenic COD fraction [gCOD/g of total COD] 1.000E-4

FZsra - Sulfur reducing acetotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZsrh - Sulfur reducing hydrogenotrophic COD fraction    [gCOD/g of total COD] 1.000E-4

FZe - Endogenous products COD fraction  [gCOD/g of total COD] 0

Configuration information for all Separator - Dewatering unit 
units

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

Belt Filter Press Fraction     0.18

Filter Flow paced     2.00 %

Element name Percent removal

Belt Filter Press 99.70

Filter 95.00
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Configuration information for all Clarifier - Point (volumeless) 
units

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

Decanter Flow paced  2.50 %

Element name Percent removal

Decanter 99.80

Configuration information for all Splitter units

Operating data Average (flow/time weighted as required)

Element name Split method Average Split specification

WAS split Flowrate [Side] 30039.9019958183

Splitter36 Flow paced    20.00 %
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Wastewater System Master Plan 

 

Appendix L Water Balance 
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TOWN COUNCIL 
AGENDA INFORMATION MEMORANDUM 

MEETING DATE: August 6, 2025 

AGENDA ITEM TYPE:  

☐ Consent Agenda ☒ Informational Presentation ☐ Discussion Item
☐ Action/Decision Item ☐ Executive Session Request ☐ Other:

REQUESTING DEPARTMENT: Public Works STAFF RESOURCE:  Martin Smith, CIP Project Manager 

AGENDA TITLE: Presentation on the Status of the Sports Complex Phase 1 Improvement Projects. 

ATTACHED DOCUMENTS:  
• Presentation slides

ESTIMATED PRESENTATION TIME: 15 minutes ESTIMATED DISCUSSION TIME:  15 minutes 

REVIEWED BY:  
☒ Town Manager ☒ Legal ☐ Risk Management ☐ Finance ☐ Other:

FINANCIAL REVIEW (if applicable):

• Funding Source / GL Account Number: CIP
• Approved in the FY25 Budget?  ☒ Yes ☐ No ☐ N/A ☐ Other:
• Is this an approved CIP Project? ☒ Yes ☐ No ☐ N/A ☐ Other:

BACKGROUND INFORMATION: 

Staff continues to advance the completion of Phase 1 of the Sports Complex. While the park is currently 
open to the public and available for use, several infrastructure elements and amenities remain under 
construction or unfinished. 

This presentation will provide Council with an overview of recent progress, current activities, and 
upcoming milestones related to the project. The update will highlight work completed to date, identify 
remaining components of Phase 1, and outline the timeline and next steps for bringing the project to full 
completion. 

The goal is to ensure Council remains informed on the development status and is aware of what to 
expect in the near term as the complex moves toward full operational readiness. 

CONNECTION TO THE FY25-FY30 STRATEGIC PLAN    

This project complies with the Community Infrastructure section described in the Strategic Plan. 

QUESTION(S) BEFORE THE COUNCIL:  

• Does Council have any questions for staff?

Agenda Item 7.4
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Town Council Update

July 16, 2025
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Concession Stand / Restroom Building

 July 2023 – Bid of Westervelt design

 March 2024 – Direction to proceed with alternative design

 April 2024 – Approval of floor plan

 July 2024 – Award of contract to CorWorth Restroom Facilities

 October 2024 – Selection of building colors

 April 2025 – ADOH approval of building plans

Past Activities:

08-06-2025 Regular Session Meeting August 6, 2025 Page 345 of 1026



Concession Stand / Restroom Building

 Electric service being installed

 Geotechnical report completed

 Foundation in design

 Construction of foundation

 Delivery / Installation of building

Current Activities:
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 Will be completed after installation of the Concession / Restroom
Building

 Install pvc sleeves for future irrigation / electric needs

 Concrete surface
Promenade, Walkway, and Parking Lot
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Promenade & Walkway
 Previous Council action

 To be completed after Concession 
/ Restroom Building installation

 Install pvc sleeves for future 
electric or irrigation needs

 Installation of flagpole

 Installation of lighting
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Parking Lot
 Previous Council action

 Installation of lighting

 Installation of ADA parking

 Installation of concrete curb

 Installation of chip seal

 Parking space striping
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 Will be completed after installation of the Concession / Restroom 
Building

 Install pvc sleeves for future irrigation / electric needs

 Concrete surface
Lift Station & Force Main Improvements
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Lift Station & Force Main

 July 2024 – Award of bids for materials purchases

 August 2024 – Award of bid for wet well purchase

 October 2024 – Award of bid for pumps purchase

 March 2025 – Award of bid for revised materials purchase

 May 2025 – Award of bid for electric service to lift station

Past Activities:
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Lift Station & Force Main

 Currently under construction.

 Force main construction is complete.

 Lift station installation in progress.

Current Activities:
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Irrigation Improvements
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Irrigation Improvements

 July 2024 – Award of bids for materials purchases

 March 2025 – Award of bids for materials, pumps, and 
pump building

 June 2025 – Award of bid for pump building slab 
construction

Past Activities:
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Irrigation Improvements

 Pump building slab pending construction

 Pump building arrival / installation mid-August

 Final irrigation improvements plans completed

 Grading of retention pond / install pond liner

 Install underground piping

 Install retaining wall

Current Activities:
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Electrical Improvements
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Electrical Improvements

 March 2025 – Award of bid for concession stand electrical 

service

 May 2025 – Award of bids for lift station and irrigation 

pump electrical services

Past Activities:
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Electrical Improvements

 Irrigation pump electric service under construction

 Lift Station electrical service under construction

 Concession Stand electrical service under
construction.

 Perimeter 50-amp outlets pending

Current Activities:
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Landscaping Improvements
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Landscape Improvements

 Plant shade trees throughout park

 $10,000 APS tree grant / $4,350 donated from Hauser Farms

 To be completed after main irrigation improvements are complete

 Will require irrigation lines run to each tree location

 Landscaping between walkway and baseball fields

 Possible landscaping of curb islands in parking lot

Current Activities:
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Construction Schedule

Concession / Restroom Building

ADA Walkway

Parking Lot

Lift Station & Force Main

Irrigation Improvements

Electrical Improvements

Landscaping
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Remaining Budget

 AZ State Parks Grant: $1,210,160

 Possible remaining expenses: $2,439,995

 Probable Town Match shortage: $19,674

 Grant completely consumed
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No. Description Individual Cost Project Cost Notes

1 Concession Stand Electric $        89,185.03 

$      158,685.03 

Under construction

2 Concession Stand Foundation $        65,000.00 Needs bid and constructed

3 Concession Stand Foundation Design $          4,500.00 In design with SEC

4 ADA Walkway Concrete $      400,000.00 

$      627,450.00 

Pending installation of concession stand - needs bid

5 ADA Parking Area $        90,000.00 Curb & gutter, sidewalk, concrete slab, striping

6 ADA Walkway Landscaping $        40,000.00 Somebody needs to make a decision what this looks like

7 ADA Walkway Lighting $        94,950.00 May incur additional cost due to Community Development

8 Flag Pole $          2,500.00 Donated by APS - will have installation costs

9 Parking lot curb & gutter $        65,000.00 

$      430,470.00 

Necessary for drainage / Protect light poles

10 Parking lot chip seal $      125,000.00 Necessary for stabilized parking surface

11 Parking lot striping $        15,000.00 Necessary to delineate parking spaces

12 Parking lot lighting $      216,970.00 May incur additional cost due to Community Development

13 Parking lot landscaping $          8,500.00 Inside curb islands / Somebody needs to make a decision what this looks like

14 Lift Station / Force Main Construction $      341,570.00 

$      399,953.77 

Will overrun due to extra parts needed

15 Lift Station Electric $        41,234.00 Under construction

16 Lift Station fencing $          3,609.77 Waiting for completion of lift station

17 Wet well coating $        13,540.00 Waiting for completion of lift station

18 Irrigation Electric $        69,662.00 

$      543,436.73 

Under construction

19 Irrigation Pump Building $        42,399.00 Scheduled to be delivered and installed mid-August

20 Irrigation Pump Building Slab $        52,000.00 Bid awarded to Ligon Excavation / pending construction

21 Irrigation Pond Grading $      250,000.00 Waiting on plans from Town Engineer

22 Irrigation Pond Liner $        50,000.00 Will need new quotes, council approval, ordered and installed

23 Irrigation Piping Materials $        79,375.73 Likely to overrun if town supplies materials

24 Irrigation To Proposed Trees $        50,000.00 
$        50,000.00 

Pending irrigation system improvements / needs bid

25 Shade Trees $                    -   $10,000 from APS, $4,350 from Hauser Farms - May have incidental material/installation costs

26 Perimeter Electrical Outlets $      150,000.00 $      150,000.00 Needs bid and constructed

27 Drainage improvements $        45,000.00 

$        65,000.00 

Necessary to mitigate ongoing drainage challenges

28 Erosion Control for ditches $        10,000.00 Necessary to mitigate ongoing drainage challenges

29 Erosion control for slopes $        10,000.00 Necessary to mitigate ongoing drainage challenges

30 Archeological Monitoring $        15,000.00 $        15,000.00 Required for any excavation payable through the grant 

TOTAL: $   2,439,995.53 

Grant Funding Currently Remaining: $   1,210,160.80 

Funding Shortage: $      (19,673.93)
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Questions?

Contact: Martin Smith

  CIP Project Manager

(928) 554-0822

martin.smith@campverde.az.gov
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TOWN COUNCIL 
AGENDA INFORMATION MEMORANDUM 

MEETING DATE: August 6, 2025 

AGENDA ITEM TYPE:  
☐ Consent Agenda ☒ Informational Presentation ☐ Discussion Item
☐ Action/Decision Item ☐ Executive Session Request ☐ Other:

REQUESTING DEPARTMENT: Public Works STAFF RESOURCE:  Public Works Director Ken Krebbs 

AGENDA TITLE: Proclamation declaring the month of August 2025 as National Emergency Management 
Awareness Month. 

ATTACHED DOCUMENTS: 
• Proclamation

ESTIMATED PRESENTATION TIME: 5 minutes ESTIMATED DISCUSSION TIME:  5 minutes 

REVIEWED BY:  
☒ Town Manager ☒ Legal ☐ Risk Management ☐ Finance ☐ Other:

FINANCIAL REVIEW (if applicable):

• Funding Source / GL Account Number: N/A
• Approved in the FY25 Budget?  ☐ Yes ☐ No ☒ N/A ☐ Other:
• Is this an approved CIP Project? ☐ Yes ☐ No ☒ N/A ☐ Other:

BACKGROUND INFORMATION: 

National Emergency Management Awareness Month, observed each August, highlights the critical role 
emergency managers play in preparing for, responding to, and recovering from disasters. With the 
support of national organizations such as the International Association of Emergency Managers (IAEM), 
the National Emergency Management Association (NEMA), and Big City Emergency Managers (BCEM), 
this awareness month encourages communities across the country to acknowledge and appreciate the 
dedication and expertise of emergency management professionals. 

In Camp Verde, we recognize the efforts of emergency personnel and support staff who play a vital role 
in maintaining public safety and ensuring community resilience. This proclamation serves not only to 
thank them for their service but also to encourage residents to take proactive steps in personal and 
family preparedness. 

QUESTION(S) BEFORE THE COUNCIL: 

• Does Council have any questions for Staff?

Agenda Item 7.5

08-06-2025 Regular Session Meeting August 6, 2025 Page 367 of 1026



Town of Camp Verde 
Proclamation 

WHEREAS, emergencies and disasters can occur unexpectedly, posing significant threats to life, 
property, and the environment; and 

WHEREAS, local emergency managers, emergency managers across all sectors, community leaders, 
State governments, and the Federal Emergency Management Agency (FEMA) dedicate countless hours to 
developing preparedness, response, recovery, and mitigation programs to protect the lives and property of 
all persons living in the United States and U.S. territories; and 

WHEREAS, emergency managers across the United States and U.S. territories are charged with 
establishing and maintaining the capabilities necessary to effectively direct, coordinate, and support 
emergency and disaster response and recovery efforts; and 

WHEREAS, the mission areas of prevention, protection, mitigation, response, and recovery align with 
the core capabilities identified in the National Preparedness Goal; and 

WHEREAS, the emergency managers serve the nation by responding to countless emergencies and 
disasters each year, demonstrating commitment, compassion, and professionalism in protecting the 
public; and 

WHEREAS, the efforts of our nation’s emergency managers have helped millions of community 
members across the United States recover, rebuild, and become more resilient in the face of adversity: 

NOW, THEREFORE, I, Marie Moore, Mayor of the Town of Camp Verde, on the behalf of the Town 
Council and the residents of Camp Verde, do hereby designate the month of August 2025 as 

"National Emergency Management Awareness Month" 
IN WITNESS WHEREOF, I have hereunto set my hand and caused to be affixed the Seal of the Town 
of Camp Verde on this 6th day of August 2025.  

___________________________ 
 Marie Moore, Mayor 

  Attest: 

___________________________ 
 Leah Rhodes, Town Clerk 
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Town Council 
Agenda Information Memorandum 

Meeting Date: August 6, 2025 

Agenda Item Type:  
☐ Consent Agenda ☒ Informational Presentation ☐ Discussion Item
☐ Action/Decision Item ☐ Executive Session Request ☐ Other:

Requesting Department: Community Development 
Staff Resource: Town Manager Miranda Fisher    

Agenda Title: Presentation of General Plan Draft Elements: Circulation & Transportation 

Attached Documents: Draft element chapters: Circulation & Transportation  

Estimated Presentation Time: 5 minutes Estimated Discussion Time: 10 minutes 

Reviewed By: 
☒ Town Manager ☒ Legal ☐ Risk Management ☐ Finance  ☐ Other:

Financial Review (if applicable): N/A

• Funding Source / GL Account Number:
• Approved in the FY25 Budget?  ☐ Yes ☐ No ☐ N/A ☐ Other:
• Is this an approved CIP Project? ☐ Yes ☐ No ☐ N/A ☐ Other:

Background Information: 

The Technical Advisory Committee for the General Plan has been working on drafting the element 
chapters. These chapters represent the core policy areas required by Arizona Revised Statutes, along 
with supplemental elements that reflect the Town’s vision, values, and community priorities. As drafts 
are finalized, Town staff will make them publicly available and present them to the Commissions and 
Council for initial review and input. 

The Circulation & Transportation element was presented to the Parks & Recreation Commission on July 
7th and to the Planning & Zoning Commission on July 24th. The draft chapter is also available on the 
Town’s website and has been shared through the Town’s social media channels to encourage public 
review and feedback. General Plan | Town of Camp Verde, AZ 

We encourage the Council to share these chapters with friends, family, and members of the community 
to help broaden public input. Comments may be submitted to GeneralPlan@campverde.az.gov. 

Connection to the FY25-FY30 Strategic Plan  

The General Plan element chapters serve as a policy framework for guiding key priorities identified in the 
Strategic Plan. 

Question(s) before the Council: 

• Does the Council have any initial questions, comments or feedback on the Circulation and
Transportation chapter?

Agenda Item 7.6
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Section #.#  TRANSPORTATION & CIRCULATION ELEMENT 
 
Section #.#  Introduction:  
Transportation and circulation in the Town of Camp Verde are critical components of the 
community’s overall functionality, quality of life, and long-term economic vitality. 
Strategically located at the intersection of Interstate 17 and State Route 260, Camp Verde 
serves as a regional hub for both residents and visitors traveling through central Arizona. 
This positioning offers significant advantages for commerce, tourism, and regional access, 
while also placing increasing demands on the Town’s transportation infrastructure. 
 
The Town’s circulation system must accommodate a diverse range of users, including 
local commuters, commerce traffic, tourists, bicyclists, Yavapai-Apache Nation transit 
riders, and pedestrians, all within a context that balances rural character with the 
pressures of economic development. Camp Verde’s continued growth, combined with the 
increasing volume of regional pass-through traffic, necessitates a coordinated and 
forward-thinking approach to transportation planning.  
 
This element chapter presents a comprehensive overview of the Town’s transportation 
infrastructure, patterns of use, planned improvements, and strategic goals for the future. 
 
Section #.#  Guiding Principles:  
The Town of Camp Verde’s approach to transportation is guided by core principles that 
prioritize safety, accessibility, efficiency and supports the General Plan. These principles 
reflect the community’s values and serve as the foundation for transportation planning, 
project prioritization, and long-range visioning: 
 

• Connective: Foster a transportation network that connects neighborhoods, 
commercial centers, schools, parks, and regional destinations efficiently and 
intuitively. 

• Safe: Ensure all users, including but not limited to motorists, pedestrians, and 
bicyclists, can move through the community safely. 

• Accessible: Expand transportation access to underserved populations, including 
low-income residents, seniors, and people with disabilities. 

• Maintained: Protect and maintain existing infrastructure through timely 
maintenance and strategic capital improvements. 

• Resilient: Invest in transportation systems that can withstand environmental 
stressors and adapt to future growth. 

• Collaborative: Strengthen partnerships with regional agencies, the Yavapai-
Apache Nation, and the private sector to leverage funding and expertise. 
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Section #.#  Discussion: 
A. Historical Context

Camp Verde's transportation development is deeply rooted in its history. The Town was 
originally established as a military fort in the 1860s to secure settlement in the Verde 
Valley, and over time, civilian settlers created a community grounded in agriculture, 
ranching, and trade. The indigenous peoples who preceded early settlers engaged in 
agriculture, trade, hunting, fishing, and gathering. They relied on horses and established 
foot trails as their primary modes of transportation, many of which later evolved into the 
roadways we use today. As transportation needs evolved, so did the infrastructure. Roads 
that once served horse-drawn wagons and military movements eventually supported 
trucks hauling produce, tourists visiting Montezuma Castle National Monument, and daily 
commuter traffic. 

A key piece of Camp Verde’s regional transportation evolution was the development of 
what is now known as State Route 260 (SR-260). The origins of this corridor trace back to 
the 1870s with the construction of the General Crook Trail, a military supply route 
connecting Fort Verde and Fort Apache. This early trail established a critical east-west 
connection across the central part of Arizona, laying the foundation for modern roadways 
in the region.  

However, the most dramatic transformation occurred with the construction of Interstate 
17 (I-17) in the 1970s, positioning Camp Verde as a pivotal north-south travel corridor 
between Phoenix and Flagstaff. This shift not only changed the physical layout of the Town 
but also significantly influenced patterns of growth, commerce, and accessibility, 
integrating Camp Verde deeper into the broader regional economy. (Image Source: 
LoopNet Commercial Real Estate).  
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B. Existing Conditions
Roadway Network 
Camp Verde’s transportation system is predominantly auto-oriented, supported by a 
network of arterial highways, collector roads, and local streets. Spanning more than 43 
square miles, the Town’s expansive and varied landscape, which includes rural 
subdivisions, agricultural lands, and scenic natural areas, shapes both the character of the 
community and the complexity of its transportation needs. This geographic spread 
presents unique challenges and opportunities in planning and maintaining an efficient, 
connected roadway network that serves a dispersed population. 

Interstate 17 (I-17) serves as the Town’s most significant transportation asset, bisecting 
the community with three access points: Exits 285 (General Crook Trail), 287 (State Route 
260), and 289 (Middle Verde Road). These interchanges facilitate the daily movement of 
residents, tourists, and commercial freight and serve as gateways into the Town’s 
residential neighborhoods, commercial corridors, and visitor destinations. (Image Source: 
AA Roads).  

Running east to west, State Route 260 (SR-260) serves as another critical link, connecting 
Camp Verde with jurisdictions like Cottonwood and Clarkdale to the north and Strawberry-
Pine and Payson to the southeast. This corridor not only supports substantial daily 
commuter traffic but also acts as a primary freight and tourism route, with high volumes 
especially noticeable during weekends and peak seasons. 

Main Street once served as the primary highway through Camp Verde before the 
construction of the SR-260 bypass. As the original alignment of SR260, it was the main 
thoroughfare for residents, travelers, and freight. With the completion of the bypass, Main 
Street transitioned into a local route, allowing it to evolve into a more community-focused 
corridor. Today, local routes such as Main Street function as the heart of the Heritage 
Character Area, hosting community events, small businesses, and pedestrian-oriented 
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activity. Finnie Flat Road and Montezuma Castle Highway operate as major collector 
roads, bridging the gap between residential and commercial areas and guiding visitors 
toward natural and cultural landmarks such as Montezuma Castle National Monument. 
 
In addition to the Town-maintained roadway system, Camp Verde also contains a number 
of privately owned roads within its municipal boundaries. These roads are typically located 
within private developments or historically subdivided areas and are not maintained by the 
Town. As a result, property owners or homeowner associations are responsible for upkeep. 
While these roads serve local travel needs, their condition and maintenance standards can 
vary widely and present unique challenges in emergency response, drainage control, and 
integration into the broader circulation network. 
 
Traffic Volumes 
Traffic volume data from the Arizona Department of Transportation (ADOT) provides insight 
into how heavily Camp Verde's roads are used. Average Annual Daily Traffic (AADT) 
volumes for I-17 in the Camp Verde vicinity show consistently high levels of vehicle 
movement. Exit 285 (General Crook Trail) sees approximately 34,711 vehicles per day, 
while Exits 287 (SR-260) and 289 (Middle Verde Road) report daily volumes of 34,853 and 
33,842 respectively. These numbers underscore the importance of I-17 as a backbone for 
regional mobility. 
 
Similarly, SR-260 within Town limits sees substantial use. Between Cherry Creek Road and 
Exit 287, the AADT is estimated at 15,329 vehicles. Projections by ADOT estimate this 
number will increase to over 25,000 vehicles per day by the year 2042, reflecting 
anticipated population growth and commercial development across the Verde Valley. 
 
Street Conditions 
Camp Verde’s road conditions are evaluated using the Pavement Condition Index (PCI), a 
nationwide standard for measuring road surface integrity. A recent survey revealed the 
Town’s average PCI rating is just 36.2, with the majority of Camp Verde’s roadways 
(approximately 90%) falling into the “Poor” to “Serious” condition categories. Such 
conditions demand significant rehabilitation to ensure the safety and efficiency of the 
transportation network.  
 
The Public Works Department Streets Division is tasked with managing road maintenance. 
Historically, the Streets Division has faced financial challenges, but the Town is actively 
working to adjust Highway User Revenue Funds (HURF) allocations to bolster financial 
support and improve long-term roadway conditions. (Image Source: City of Tempe, AZ) 
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Safety and Congestion 
Although Camp Verde is not generally characterized by urban-level congestion, traffic 
chokepoints do exist, especially during peak tourism periods. Exits 285 (General Crook 
Trail) and 287 (SR-260) along I-17 are consistently busy, with Exit 287, serving the Finnie 
Flat commercial area, experiencing the highest levels of local congestion. The tri-
intersection of Finnie Flat Road, Main Street, and Montezuma Castle Highway is also a 
known trouble spot for traffic flow and safety, and it has become a focal point for planned 
improvements. Additionally, there have been noted concerns about speeding and cut-
through traffic in quieter neighborhoods, prompting the Town to consider future traffic-
calming strategies in residential zones. 

C. Multimodal and Non-Motorized Transportation
Pedestrian and Bicycle Infrastructure 
Camp Verde lacks a comprehensive and connected pedestrian and bicycle network. While 
certain areas, such as the Heritage Character Area, have benefited from recent sidewalk 
improvements, many other parts of Town remain underserved in terms of non-motorized 
infrastructure. This limited connectivity poses challenges for residents who do not have 
access to a personal vehicle and restricts opportunities for alternative transportation. 

Improving walkability and bike accessibility has been identified as a key priority through the 
Town’s Character Area planning process. Strategies under consideration include 
expanding sidewalks and bike lanes, adding pedestrian amenities like benches and shade 
structures, implementing traffic-calming measures, expansion of public transit, and 
hosting community events that promote active transportation. Where appropriate, the 
Town will also prioritize the protection of bike lanes with physical barriers to improve 
cyclist safety and encourage broader use.  

These efforts reflect a broader vision to create a safer and more accessible transportation 
network throughout Camp Verde. This vision is further supported by the Urban Upland 
Trails document, which outlines potential routes and design standards for enhancing non-
motorized trail connectivity across the community. 

Barriers to Access 
Physical barriers to active transportation are evident throughout the Town. ADA-accessible 
sidewalks are absent in large portions of the community, and many neighborhoods lack 
pedestrian crossings across busy arterials like SR-260 or Montezuma Castle Highway. The 
disjointed nature of existing paths makes it difficult to travel safely and efficiently by foot or 
bicycle from residential areas to commercial or recreational destinations. 
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Future Vision 
Long-range planning efforts currently underway, including the Verde Valley Master 
Transportation Plan and the Parks and Recreation Master Plan, will outline a forward-
looking vision for a more connected, accessible, and equitable transportation system in 
Camp Verde. Conceptual proposals include the development of multi-use paths along 
State Route 260 and Montezuma Castle Highway, greenway trails linking neighborhoods to 
the Verde River, and expanded sidewalk coverage throughout key business and civic 
corridors. These improvements are intended to promote walkability, encourage active 
transportation, and ensure safer mobility options for residents and visitors alike. As the 
Town continues to grow, these planning documents will serve as roadmaps for creating a 
more sustainable and inclusive transportation network. 
 

D.  Public and Regional Transportation 
Public transit options in Camp Verde are limited, though efforts are underway to expand 
services in partnership with regional stakeholders. The Yavapai-Apache Nation operates a 
network of fixed-route buses that provide essential connections for both tribal and non-
tribal residents, serving key destinations such as medical centers, shopping areas, and 
employment hubs throughout the region. Due to the Town’s rural nature and low 
population density, rideshare services are not readily available, further limiting 
transportation options for those without access to a personal vehicle. (Image Source: YAN 
Transit)  
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In addition, intercity bus operators like Groome Transportation and Greyhound provide 
service to major cities including Phoenix and Flagstaff, offering viable options for residents 
who rely on longer-distance travel. 

Looking ahead, the Town is exploring opportunities to collaborate with the Yavapai-Apache 
Nation on expanding local and regional transit solutions as a part of the Department of 
Transportation’s Thriving Communities Grant. This partnership aims to improve 
transportation access for underserved populations, including seniors, low-income 
households, and those without a private vehicle. 

E. Parking
As Camp Verde continues to grow as a destination for tourism, commerce, and residential 
development, the availability and functionality of parking have become increasingly 
important components of the Town’s overall transportation network. A well-planned 
parking system supports local businesses, improves access to community facilities, and 
reduces unnecessary congestion caused by vehicles circulating in search of parking. In 
areas where pedestrian activity is prioritized, such as the Heritage Character Area, parking 
should be located nearby but thoughtfully separated from the main corridors to minimize 
congestion and preserve walkability. Removing on-street parking in these zones can help 
reduce traffic congestion and create a more welcoming, pedestrian-focused environment. 

Camp Verde’s current parking inventory consists of a mix of on-street spaces, municipal 
lots, and informal parking areas, particularly in the Heritage Character Area and near high-
traffic civic destinations. While overall demand is generally manageable, peak periods, 
including special events and seasonal tourism surges, highlight gaps in availability and 
accessibility, especially on Main Street.  

F. Investment and Capital Improvements
Capital Improvement Projects  
Camp Verde is making strategic investments in its transportation network through a series 
of capital improvement projects outlined in the five-year funding plan starting Fiscal Year 
2025. 

A $896,500 grant awarded through the Arizona Statewide Mobility and Access for Reliable 
Transportation (SMART) program is currently funding the design phase of the Finnie Flat 
Road and Montezuma Castle Highway Improvement Project. This initiative, with an 
anticipated total cost exceeding $20 million, aims to enhance pedestrian accessibility, 
improve roadway safety, and reduce congestion along one of the Town’s most heavily 
traveled corridors. These upgrades will also help support long-term economic growth by 
strengthening infrastructure in a primary commercial area. 

In tandem, the Town has developed 90% design plans for the Main Street Reconstruction 
Project, which will address aging underground utilities, failing surface infrastructure, and 
persistent drainage issues. The total cost for this project is expected to exceed $15 million. 
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To help fund construction, the Town is pursuing a federal Rebuilding American 
Infrastructure with Sustainability and Equity (RAISE) grant. 
 
Several smaller-scale but high-impact projects are also underway. One such project is the 
7th Street Sidewalk Extension, which will extend pedestrian access south toward General 
Crook Trail. This project is being funded through Yavapai County’s Community 
Development Block Grant program and will serve an area designated as low-income, 
improving mobility and safety for nearby residents. 
 
Additionally, the Town has initiated the Verde Lakes Drive Sidewalk Improvements Project. 
This project will install new curb, gutter, and sidewalk along the west side of Verde Lakes 
Drive between SR-260 and Catclaw Drive. The design is being completed in-house by Town 
staff, while construction is being funded through the Northern Arizona Council of 
Governments’ Transportation Improvement Program. The Town is scheduled to receive 
$664,780 in Fiscal Year 2026 for the construction phase of this important pedestrian 
improvement. 
 
These ongoing and planned investments demonstrate Camp Verde’s commitment to 
improving mobility, safety, and connectivity through targeted infrastructure improvements 
that benefit both residents and visitors. 
 
Road Preservation Ordinance 
Recognizing the importance of protecting new infrastructure investments, the Town has 
adopted Ordinance 24-A497 that restricts cutting or trenching into recently paved roads. 
Under this policy, asphalt less than seven years old and chip seal surfaces less than three 
years old are protected unless specific permission is granted. If granted, the utility or 
contractor is required to repave the full affected lane for a minimum of 25 feet in either 
direction of the trench to preserve the road’s integrity and appearance. 
 
Ongoing Maintenance 
Routine maintenance remains a priority. The Town annually contracts street striping 
services to improve visibility and road safety. Camp Verde also operates an annual chip 
seal program, which significantly extends pavement life and reduces the need for costly 
reconstructions. These efforts reflect the Town’s focus on preservation, even amid times 
where resource are limited. 
 

G.  Funding and Advocacy 
Camp Verde participates actively in regional advocacy efforts through organizations like 
the Arizona Department of Transportation (ADOT), the League of Arizona Cities and Towns 
(LACT), and Northern Arizona Council of Governments (NACOG). The Town has submitted 
both the Main Street and Montezuma Castle Highway projects for inclusion in NACOG’s 
Regional Priority Project List (RPPL), which serves as a tool to lobby state and federal 
legislators for increased rural transportation funding. 
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As of FY2025, NACOG has $21.9 million in available funding, prioritizing projects that 
improve regional access, economic resilience, and safety. Camp Verde’s inclusion in 
these advocacy efforts ensures that its needs as a rural community are heard and 
considered in statewide transportation planning. 

Section #.#  Goals and Implementation Strategies:  
Goal #1: Improve Roadway Conditions Across the Network 

• Identify and prioritize streets with the lowest Pavement Condition Index ratings for
resurfacing or reconstruction.

• Establish a formal Pavement Management Program that includes annual condition
assessments and capital planning for resurfacing cycles.

• Enforce Ordinance 24-A497, which restricts the cutting of newly paved or chip-
sealed roads to preserve surface integrity. Where permitted, utility trench repairs
must follow high-quality restoration standards.

Goal #2: Enhance Safety and Reduce Congestion at Key Intersections 
• Advance the design and eventual construction of the critical Finnie Flat Road, Main

Street, and Montezuma Castle Highway intersection, where existing congestion and
safety concerns are most acute.

• Implement traffic-calming strategies in neighborhoods affected by excessive speeds
or high levels of cut-through traffic.

• Upgrade signage, striping, and intersection technology to modern standards that
improve visibility, reduce congestion, and support smoother traffic flow.

• Conduct a comprehensive parking study to analyze current capacity, utilization,
and future needs in areas of high demand such as the Heritage Character Area.

Goal #3: Expand Multimodal Infrastructure and Accessibility 
• Develop and implement a community-wide sidewalk, trail, and pathway connectivity

plan to close gaps and improve safe pedestrian circulation.
• Construct new multimodal paths along high-volume corridors such as State Route

260 and Montezuma Castle Highway that link residential areas with schools, parks,
and commercial nodes.

• Develop clear wayfinding signage and public information tools to better guide
residents and visitors to available parking locations.

Goal #4: Increase Access to Regional and Public Transit 
• Continue working in close partnership with the Yavapai-Apache Nation to expand

local and regional fixed-route transit services.
• Formally adopt and integrate the Northern Arizona Council of Governments' Verde

Valley Master Transportation Plan into Town operations to support coordinated
planning and service delivery.
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Goal #5: Secure Funding for Transportation Projects 
• Actively pursue grants such as the Rebuilding American Infrastructure with 

Sustainability and Equity program and Community Development Block Grants. 
• Continue submitting shovel-ready projects to the Northern Arizona Council of 

Governments’ Regional Priority Project List to position Camp Verde for funding 
consideration. 

• Establish infrastructure development agreements with private developers to ensure 
new growth supports improvements to the public transportation system. 
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Town Council 
Agenda Information Memorandum 

Meeting Date: August 6, 2025 

Agenda Item Type:  
☐ Consent Agenda ☒ Informational Presentation ☐ Discussion Item
☐ Action/Decision Item ☐ Executive Session Request ☐ Other:

Requesting Department: Town Manager Staff Resource: Town Manager Miranda Fisher 

Agenda Title: Status update on agenda items discussed by Town Council in Q2 2025. 

Attached Documents: 
• Q1 2025 Council Actions & Implementation Status Report

Estimated Presentation Time: 10 minutes Estimated Discussion Time: 5 minutes 

Reviewed By:  
☐ Town Manager ☒ Legal ☐ Risk Management ☐ Finance  ☐ Other:

Financial Review (if applicable): 

• Funding Source / GL Account Number:
• Approved in the FY25 Budget?  ☐ Yes ☐ No ☐ N/A ☐ Other:
• Is this an approved CIP Project? ☐ Yes ☐ No ☐ N/A ☐ Other:

Background Information: 

At the request of Councilor Bolton, the Town Manager will provide a quarterly update on the status of 
agenda items approved in the preceding quarter. The attached report offers a comprehensive summary 
of actions taken by the Town Council during the second quarter of 2025 (April – June), along with the 
current status of each initiative.   

Connection to the FY25-FY30 Strategic Plan  

This report reflects the Town’s continued commitment to advancing Council priorities and achieving 
strategic goals.   

Question(s) before the Council: 

• Does the Council have any questions for staff?

Agenda Item 7.7
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Q2 2025 Council Action Status Report 
This report provides a comprehensive summary of some of the actions taken by the Town Council in 
the second quarter of 2025 (April – June) and the current status of those initiatives.  

REGULAR SESSION: APRIL 2, 2025 
Discussion, consideration, and possible approval of Resolution 2025-1171, approving a 
Development Agreement between the Town of Camp Verde and Verde Commercial LLC for the 
development of approximately 58.86 acres of real property identified as parcel number 403-
22-035Q.
Status Update: Following execution of the Development Agreement, Town staff finalized the $2
million WIFA grant to fund construction of 500,000-gallon water storage tanks and a pump station
on land provided through the Verde Commercial Subdivision.

Public Hearing: Discussion, consideration, and possible Approval of Ordinance 2025-A503, an 
ordinance of the Mayor and Common Council of the Town of Camp Verde, Yavapai County, 
Arizona, amending the Planning and Zoning Ordinance, Part Two - Zoning Classifications, 
Section 203 – Use Districts, Subsection L, Planned Area Development Overlay District, related 
to exempting subdivisions developing on vacant lots twenty (20) acres or more from the 
Planned Area Development process; providing for repeal of conflicting ordinances; providing 
for severability; and setting an effective date. 
Status Update: This ordinance became effective May 2, 2025. 

Public Hearing: Discussion, consideration, and possible approval of Ordinance 2024-A497, an 
ordinance of the Mayor and Common Council of the Town of Camp Verde, Yavapai County, 
Arizona, amending the Code of Camp Verde, Arizona, Chapter 7 Building, Article 7-5 Road 
Specifications and Detail, related to renumbering the article and adding a section regarding 
restrictions on work in newly paved or resurfaced public roadways and rights-of-way.  
Status Update: This ordinance became effective May 2, 2025. 

SPECIAL SESSION: APRIL 9, 2025 
Public Hearing: Discussion, consideration, and possible approval for a Use Permit to operate a 
Recreational Vehicle Park with conditions, located at 1738 Arena Del Loma Road (APN 404-18-
178Q). 
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Status Update: Town staff are currently working with the applicant through the Development 
Standards Review process. 

REGULAR SESSION: APRIL 16, 2025 
Public Hearing: Discussion, consideration, and possible approval of Resolution 2025-1169, a 
Resolution of the Mayor and Common Council of Camp Verde, Yavapai County, Arizona, for 
Preliminary Plat 20240487, Equestrian Estates Subdivision Phase-2 for the property generally 
located at the corner of Paso Fino Way and Belgian Way (APN 403-20-002B). 
Status Update: Town staff are working with the applicant on their final plat.   

Public Hearing: Discussion, consideration, and possible approval of Resolution 2025-1168, a 
Resolution of the Mayor and Common Council of Camp Verde, Yavapai County, Arizona, for 
Preliminary Plat 20250032M, Verde Commercial Subdivision for the property generally located 
off North George Rothrock Road (APN 403-22-035Q). 
Status Update: Town staff are working with the applicant on their final plat.   

Discussion, consideration and possible direction to Town staff regarding the renovation of the 
Heritage Pool facility or construction of a new aquatic facility at the Sports Complex. 
Status Update: Repairs to the Heritage Pool were completed in time for opening Memorial Day 
weekend. However, ongoing mechanical issues have resulted in intermittent closures. On July 8, 
2025, Town staff presented renovation plans to the Camp Verde Unified School District (CVUSD) 
Board, which is evaluating internally before scheduling a joint session. Their internal work session 
date will be set on August 12, 2025.  

Discussion, consideration, and possible approval for RFP 2025-207 to organize, produce, 
manage and execute a concert series. 
Status Update: Town staff are preparing a Professional Services Agreement with Christian Berry, 
the RFP sole respondent. The first of three outdoor concerts is targeted for September 2025. 

Discussion, consideration and possible approval of the updated FY25-30 Strategic Plan and 
the FY26 Action Plan. Staff Resource: Town Manager Miranda Fisher. 
Status Update: Implementation of the FY26 Action Plan is underway. A full progress report will be 
provided at the September 17, 2025 Council meeting. 
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REGULAR SESSION: MAY 7, 2025 
Consideration, and possible approval to purchase three (3) new Ford Explorer Patrol Units 
through Enterprise, not to exceed $180,000.00 from the FY26 CIP budget. 
Status Update: The three vehicles have been purchased and are currently being outfitted for patrol 
use. While the project was selected for Congressionally Directed Spending (CDS), staff proceeded 
with the purchase due to timing needs. If CDS funds are awarded, an additional three units will be 
acquired this fiscal year. 

Consideration, and possible approval of Request for Proposal #2025-208 for auditor services. 
Status Update: Council awarded the contract to CLA. Staff are drafting the engagement agreement 
to begin the FY25 audit this fall. 

Discussion, consideration, and possible award of Bid No. 25-206, Dickison Circle Waterline 
Relocation Project, to Ligon Excavation in the amount of $291,389.76. 
Status Update: Staff are coordinating with contractors and ADOT on implementation of this 
waterline relocation project. 

Public Hearing: Discussion, consideration, and possible approval of Resolution 2025-1167, a 
Resolution of the Mayor and Common Council of the Town of Camp Verde, Yavapai County, 
Arizona, approving Use Permit 20240465M, with conditions, for Tom Boggess of Verde 17, LLC 
(Mariposa RV Resort) for assessor’s parcel number (APN) 403-23-104T consisting of 17.41 
acres. 
Status Update: The applicant is preparing for the Development Standards Review. 

Public Hearing: Discussion, consideration, and possible approval of Ordinance 2025-A502, an 
ordinance of the Mayor and Common Council of the Town of Camp Verde, Yavapai County, 
Arizona, amending the Planning and Zoning Ordinance, Part Two – Zoning Classifications, 
Section 203 – Use Districts, Subsections B – R1-District; C – R2 – District, D – R-R District, and E 
– RS District, all related to use permits for RV Parks; providing for repeal of conflicting
ordinances; providing for severability; and setting an effective date.
Status Update: This ordinance became effective June 7, 2025.

Discussion, consideration, and possible approval of Resolution 2025-1178 approving the 
Congressionally Directed Spending priorities. 
Status Update: The Town submitted ten applications. The three police vehicles and Verde Lakes 
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repeater were selected to advance. Due to project urgency, staff are proceeding with these CIP 
items now, with CDS funds to be used to purchase three additional vehicles and a repeater for 
Highway 260 North if awarded. 

SPECIAL SESSION: MAY 14, 2025 
Discussion, consideration, and possible direction regarding contracting with Sustainability 
Partners for funding Capital Improvement Projects. 
Status Update: The Town Attorney is drafting a contract addendum to accompany Sustainability 
Partner’s engagement agreement. Given Council’s lack of interest in using Black Bridge Loop as the 
project that could be funded through the Sustainability Partner’s model, staff are evaluating the 
feasibility of using their funding structure for a water loop project near the Highway 260/I-17 
interchange. 

Discussion, consideration and possible direction regarding a potential increase to the bed tax. 
Status Update: Council expressed interest in increasing the bed tax to 5%. A public hearing is 
required, and staff anticipate scheduling it for October 2025, following the 60-day noticing period. 

Discussion, consideration and possible direction regarding budgeting in FY26 CIP for an 
impact fee study. 
Status Update: Council approved $100,000 in CIP funds for the study. The RFP is scheduled for 
Council approval on August 6, 2025. 

REGULAR SESSION: MAY 21, 2025 
Discussion, consideration, and possible award of Sports Complex Irrigation Electrical 
Improvements Project to Connolly Electric in the amount of $76,700. 
Status Update: Construction at the Sports Complex is ongoing. A full project update will be shared 
at the August 6, 2025 Council meeting. 

Discussion, consideration, and possible award of Sports Complex Lift Station Electrical 
Improvements Project to Connolly Electric in the amount of $45,400. 
Status Update: Construction at the Sports Complex is ongoing. A full project update will be shared 
at the August 6, 2025 Council meeting. 
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Discussion, consideration, and possible adoption of Resolution 2025-1183, approving the 
Planning Fee Refund, Waiver, and Reduction Policy. 
Status Update: Three refund requests submitted by John Bassous were partially approved under 
the new policy, and Finance completed the disbursements. 

Discussion, consideration, and possible recommended approval Resolution 2025-1180, 
supporting the Town’s participation in the National Fitness Campaign and committing to 
securing the necessary match funding. 
Status Update: The Town of Camp Verde was awarded a $50,000 grant through the National Fitness 
Campaign (NFC) to support installation of an outdoor Fitness Court®. To move forward with 
accepting the award, the Town was required to secure a local match of approximately $120,000–
$150,000 by July 9, 2025. 

Following review, it was determined that the Fitness Court® was not an eligible expense under the 
current Arizona State Parks Sports Complex grant. Therefore, the project would need to be fully 
funded through the Town’s Capital Improvement Program (CIP). After consulting with Finance 
Director Michael Showers, CIP Project Manager Martin Smith, and Public Works Director Ken 
Krebbs, it was concluded that committing funds at this time could compromise the delivery of other 
critical capital projects. 

Given the potential for construction contingencies or change orders, staff recommended that the 
Town retain financial flexibility until all ongoing CIP projects are completed. As a result, the Town 
was unable to allocate matching funds by the original deadline. 

Town Manager Miranda Fisher notified the National Fitness Campaign of the situation, and NFC 
responded by extending the funding deadline to November 12, 2025. This extension gives the Town 
additional time to assess year-end CIP balances for the Sports Complex and seek alternative grant 
funding sources to potentially move the project forward. 

Discussion, consideration and possible adoption of Ordinance 2025-A504, an Ordinance of the 
Town Council of the Town of Camp Verde, Yavapai County Arizona, establishing a policy of 
conducting criminal record checks for prospective Town Employees and Volunteers. 
Status Update: This ordinance became effective June 21, 2025. 

SPECIAL SESSION: MAY 28, 2025 
Discussion, consideration, and possible award of bid for the Dickison Circle Drainage 
Improvements Project culvert materials to Pacific Corrugated Pipe Company for $254,509.48. 
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Status Update: Staff continue to coordinate with the contractors and ADOT on installation of the 
new culvert. 

Discussion, consideration, and possible approval of Resolution 2025-1182 accepting a 
permanent public water utility easement and a temporary construction easement for parcel 
403-23-430B and 403-23-425B located within Verde Ranch Estates, Camp Verde, Arizona
86322, for the purpose of construction of the Sycamore Villas 12-inch water main extension
project.
Status Update: The property owner is moving forward with the water main loop installation. The
Town will share in the project costs.

Discussion about the impact of and resources available to address homelessness in Camp 
Verde. Staff Resource: Town Manager Miranda Fisher. 
Status Update: Town staff are collaborating with the Verde Valley Homeless Coalition to explore 
how the Town can support local efforts to connect individuals experiencing homelessness with 
needed resources. 

WORK SESSION: MAY 29, 2025 
Review and discussion of the Town of Camp Verde Engineering Design Standards Manual. 
Status Update: Staff are incorporating Council feedback into the updated Engineering Design 
Standards Manual, which is scheduled for final review and possible adoption on September 3, 
2025. 

REGULAR SESSION: JUNE 4, 2025 
Discussion, consideration and possible approval to issue a Request for Statement of 
Qualifications for Engineering On-Call for Professional Services. 
Status Update: Staff are reviewing and scoring the submissions. Recommendations for contract 
award will be brought before Council. 

SPECIAL SESSION: JUNE 11, 2025 
Discussion with the Copper Canyon Fire and Medical District Governing Board about the 
impact recreational vehicle parks and trailer parks have on the Fire District. 
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Status Update: Due to other high-priority items, staff and the Town Attorney have not yet evaluated 
ways to assist the Fire District with the funding challenges posed by parcel-based assessments. 
This will be prioritized in the coming months. 

REGULAR SESSION: JUNE 18, 2025 
Discussion, consideration and possible approval of Contract No. 25-209 with Water Works 
Engineers for engineering design and construction services for the Town of Camp Verde, 
Arizona Wastewater Plant Dryer Design and Construction Services, in an amount not to 
exceed $85,049.00. 
Status Update: Staff are working with Water Works Engineers and ADEQ to proceed with the 
decommissioning of the existing drying beds. 

Discussion, consideration, and possible award of Bid No. 25-211, Sports Complex Irrigation 
Pump Building Slab Project to Ligon Excavation in the amount of $50,208.00. 
Status Update: Construction is ongoing. An overall project update will be provided at the August 6, 
2025 Council meeting. 

Town of Camp Verde Outstanding Citizen program and nomination process review. 
Status Update: Based on Council feedback, staff are refining the program and will return with a 
revised proposal on September 3, 2025. 

Discussion, consideration, and possible awarding of the FY25 $50,000 Community Outreach 
Funds. 
Status Update: All checks have been distributed to the selected recipients: 

• The Bread of Life Missions, Inc.
• Society of St. Vincent de Paul
• Humane Society of Sedona, Inc.
• Verde Valley Homeless Coalition
• Calvary Chapel Camp Verde, CARE Ministry
• Verde Valley Senior Center
• Home for New Beginnings
• Verde Valley Sanctuary
• Hope Women’s Center
• Manzanita Outreach
• Seventh-Day Adventist Food Pantry
• Senior Citizens of Camp Verde Inc.

08-06-2025 Regular Session Meeting August 6, 2025 Page 390 of 1026



08-06-2025 Regular Session Meeting August 6, 2025 Page 390 of 1026



TOWN COUNCIL 
AGENDA INFORMATION MEMORANDUM 

MEETING DATE: August 6, 2025 

AGENDA ITEM TYPE:  
☐ Consent Agenda ☐ Informational Presentation ☐ Discussion Item
☒ Action/Decision Item ☐ Executive Session Request ☐ Other:

REQUESTING DEPARTMENT: Public Works STAFF RESOURCE:  Martin Smith, CIP Project Manager 

AGENDA TITLE: Discussion, consideration, and possible ratification of Change Order One requested by 
Traffic Safety Inc. for the FY25 Street Striping Project, in the amount of $14,484.59. 

ATTACHED DOCUMENTS: 
• Change Order One and documentation from the contractor
• Street Stripping Project 24-198 Agreement

ESTIMATED PRESENTATION TIME: 5 minutes ESTIMATED DISCUSSION TIME:  10 minutes 

REVIEWED BY:  
☒ Town Manager ☒ Legal ☐ Risk Management ☐ Finance ☐ Other:

FINANCIAL REVIEW (if applicable):

• Funding Source / GL Account Number: 03-480-20-871400 ($115,000 budgeted)
• Approved in the FY25 Budget?  ☒ Yes ☐ No ☐ N/A ☐ Other:
• Is this an approved CIP Project? ☒ Yes ☐ No ☐ N/A ☐ Other:

BACKGROUND INFORMATION: 

On March 5, 2025, the Town Council approved awarding the street striping project to Traffic Safety, Inc.  
in the amount of $67,307.59 (Award of Bid No. 24-198). The scope of the project was to refresh all 
pavement striping on Town-maintained roadways. At the time of bidding, staff relied on quantity 
estimates from previous striping projects. 

During the course of the work, the contractor discovered that the actual striping quantities were 
significantly higher than the original estimates. This discrepancy was brought to staff's attention, and the 
contractor indicated that an additional $14,484.59 would be required to complete the project as 
intended, for a total project cost of $81,792.18. Given that $115,000 was budgeted for the project and 
the increased cost is still well below this amount, Town staff authorized the contractor to proceed in 
order to avoid delays. 

Following the completion of the project, all the street striping that was included in the bid package was 
completed except for a small section of white edge line on Middle Verde Road between Arena Del Loma 
and the Distant Drums RV Park because the existing white line was still in good shape.  

To prevent similar issues in the future, staff plans to acquire a GPS-based measuring tool and conduct a 
comprehensive audit of all pavement striping throughout the Town. The equipment (Jamar Technologies 
RAC Geo II) will cost approximately $1,520 and will be funded through the Public Works operating 
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budget.  The audit will be completed within the next year, ensuring more accurate quantity data is 
available for future bids.  Another benefit of having this equipment is that it will also be used for 
measuring chip seal quantities. 
 
CONNECTION TO THE FY25-FY30 STRATEGIC PLAN    

This project complies with the Community Infrastructure section described in the Strategic Plan.   

QUESTION(S) BEFORE THE COUNCIL:  

• Does Council have any questions that staff can answer? 

PROPOSED MOTION: 
Move to approve the ratification of Change Order 1 requested by Traffic Safety Inc. for the FY25 Street 
Striping Project, in the amount of $14,484.59. 
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Town of Camp Verde 
Public Works Division 

395 South Main Street 
Camp Verde, AZ 86322 

Tel: (928) 554-0820 
www.campverde.az.gov 

CHANGE ORDER 

PROJECT: Project Title 

TOCV Project No.       Contract Date:    

Change Order No: 

TO: Traffic Safety, Inc. 

8901 E. Laredo Drive 

Prescott Valley, AZ 86314 

Modify the Contract per the following Change Proposal Requests, which are attached to this 

Change Order. 

Original CONTRACT PRICE $     67,307.59 

Original Owner’s Allowance  $       6,118.87 

Current Owner’s Allowance adjusted by pervious Change Order $       6,118.87 

Reduction to Owner’s Allowance per this Change Order $       6,118.87 

Remaining Owner’s Allowance $ 0.00 

Current Contract Price adjusted by previous Change Order  $     67,307.59 

The Contract Price due to this Change Order will be  

(Increased) (Decreased) by:  $      14,484.59 

The new Contract Price, including this Change Order will be: $      81,792.18 

The Contract Time to Substantial Completion will be (increased) (decreased) by 

calendar days. 

The Contract Time to Final Completion will be (increased) (decreased) by  calendar days. 

The date for Substantial Completion of all Work will be  

The date for Final Completion of all Work will be 

Accepted for Contractor by:  Date: 

Approved for Owner by:  Date: 

3/19/2025 

1 

24-198

0 

0 

TBD 

TBD 
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Town of Camp Verde 
Public Works Division 

395 South Main Street 
Camp Verde, AZ 86322 

Tel: (928) 554-0820 
www.campverde.az.gov 

Reason for Change Order 

During the course of the work, the contractor discovered that the actual striping quantities 
were significantly higher than the original estimates. This discrepancy was brought to staff's 
attention, and the contractor indicated that an additional $15,000 would be required to 
complete the project as intended. Given that $115,000 was budgeted for the project and the 
increased cost was still well below this amount, staff authorized the contractor to proceed in 
order to avoid delays. 
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Invoice
Date

7/15/2025

Invoice #

4973

Bill To

Town Of Camp Verde
Finance Dept.
395 S. Main St
Camp Verde, AZ 86322

Traffic Safety, Inc.

8901 E. Laredo Drive
Prescott Valley, AZ 86314

P.O. No. Terms

Net 30

Project

00525 - Camp Verde Street Striping

Phone #

928-775-0813

Fax #

928-772-8570

Total

Subtotal

Sales Tax (6.0775%)

DescriptionQty Rate Amount

Paint:

4" Yellow Stripe467,122 0.11 51,383.42T
4" White Stripe135,862 0.12 16,303.44T
8" White Stripe4,993 0.24 1,198.32T

Thermoplastic:
12" Crosswalk Stripe4,405 1.80 7,929.00T
18" Stop Bar966 3.00 2,898.00T
Turn Arrow46 40.00 1,840.00T
Legend3 80.00 240.00T
Back out taxes1 -4,686.12 -4,686.12T

0.00T
0.00

$81,792.18

$77,106.06

$4,686.12
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Town Council 
Agenda Information Memorandum 

Meeting Date: August 6, 2025 

Agenda Item Type:  
☐ Consent Agenda ☐ Informational Presentation ☐ Discussion Item
☒ Action/Decision Item ☐ Executive Session Request ☐ Other:

Requesting Department: Town Clerk Staff Resource:  Town Clerk Leah Rhodes 

Agenda Title:   Public Hearing: Discussion, consideration and possible approval of a recommendation to 
the Arizona Department of Liquor Licenses and Control regarding an application for a Series 12, 
Restaurant Liquor License for Bullpen Grill and Watering Hole, located at 564 S. Main Street, #100, Camp 
Verde, Arizona, 86322.   

Attached Documents: Liquor License Application 

Estimated Presentation Time:  5 minutes Estimated Discussion Time:  10 minutes 

Reviewed By:  
☒ Town Manager ☐ Legal ☐ Risk Management ☐ Finance ☐ Other:

Financial Review (if applicable): N/A 

• Funding Source / GL Account Number:
• Approved in the FY25 Budget?  ☐ Yes ☐ No ☒ N/A ☐ Other:
• Is this an approved CIP Project? ☐ Yes ☐ No ☒ N/A ☐ Other:

Background Information:    
An application for a Series 12, Restaurant Liquor License, was submitted by Agent Jared Repinski for 
Bullpen Grill and Watering Hole, located at 564 S. Main Street, #100.  The non-transferable, on-sale retail 
privileges liquor license allows the holder of a restaurant license to sell and serve all types of spiritous 
liquor solely for consumption on the premises of an establishment that derives at least forty percent (40%) 
of its gross revenue from the sale of food.  Failure to meet the forty percent (40%) food requirement may 
result in revocation of the license. 

Mr. Repinski has submitted all the necessary paperwork to the Town of Camp Verde and the Arizona 
Department of Liquor Licenses and Control. Mr. Repinski has paid all fees associated with the application. 

Per Arizona Revised Statute §4-201, the application and public notice were posted for 20 days in a 
conspicuous place on the subject property. No comments for or against the application were received. 

A copy of the attached application was distributed to the necessary Town Departments for review. Town 
Staff has no objection to the license’s approval. 

Question(s)  before the Counci l :  

Agenda Item 9
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• Does Council have any questions for staff?
• Does Council have any questions for the applicant?

Proposed  Motion:  

Move to APPROVE submitting to the Arizona Department of Liquor License and Control a 
recommendation of approval for a Series 12, Restaurant Liquor License for Bullpen Grill and Watering 
Hole, located at 564 S. Main Street, #100, Camp Verde, Arizona, 86322.   

OR 

Move to DENY submitting to the Arizona Department of Liquor License and Control a recommendation 
of approval. 
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	DECLARATIONS

	ARTICLE 1
	DEFINITIONS
	ARTICLE 2
	PROJECT PLAN
	2.1 Project General Plan; Binding Effect.  This Declaration is being Recorded to establish a general plan for the development, sale, lease and use of the Project in order to protect and enhance the value and desirability of the Project.  Declarant dec...
	2.2 Disclaimer of Representations and Implied Covenants.  Declarant makes no representations or warranties whatsoever about (i) completion of the Project in accordance with the plans for the Project as they exist on the date this Declaration is Record...
	2.3 Conveyance of Common Areas.  Any area designated by a Plat as “Common Area” shall be conveyed to the Association, and the Association shall accept such conveyance, upon the completion of the improvements to such Common Area in accordance with the ...
	2.4 Automatic Assignment. In the event Declarant sells, encumbers, pledges, or otherwise conveys or attempts to convey ownership of fifty percent (50%) or more of the lots owned or held by Declarant to Builder, all of Declarant’s right, title, and int...
	2.5 Setback Encroachments and Indemnity.

	ARTICLE 3
	EASEMENTS AND DEVELOPMENT RIGHTS
	3.1 Easements for Use of Common Area.
	3.2 Utility and Development Easements.  A non-exclusive, perpetual blanket easement is hereby granted over, under and through the Common Area and any public utility easements shown on any Plat executed by Declarant, so long as Declarant owns any Lots,...
	3.3 Rights and Easements to Facilitate Development.
	3.4 Easement for Maintenance and Enforcement.  The Association and its directors, officers, agents, and employees are hereby granted an easement and right of access over and through any Lots and Common Area (excluding the interior of any Residence) fo...
	3.5 Easements for Encroachments.  If any Improvement on any Lot, or Common Area now or hereafter encroaches on any other property by reason of the original construction thereof, deviations within normal construction tolerances in the Maintenance of an...
	3.6 Dedications and Easements Required by Governmental Authority. Declarant hereby reserves to itself and its successors and assigns, the right to make any dedications and to grant any easements, rights-of-way and licenses required by any government o...

	ARTICLE 4
	THE ASSOCIATION
	4.1 Formation and Powers of the Association.
	4.2 Authorized Community Activities, Services and Programs.
	4.3 Relationship with Other Entities.  The Association may enter into cooperative agreements and expend funds for facilities, services and activities which benefit the Project and the surrounding community. The Association may provide, or provide for,...
	4.4 Identity of Members.  The members of the Association shall be Owners of the Lots.  All Owners of Lots shall be mandatory members of the Association.  An Owner of a Lot shall automatically, upon becoming the Owner thereof, be a member of the Associ...
	4.5 Classes of Members and Voting Rights.  The Association shall have the following two (2) classes of voting membership:
	4.6 Voting Procedures. No change in the ownership of a Lot shall be effective for voting purposes unless and until the Board is given actual written notice of such change and is provided satisfactory proof thereof. The vote for each such Lot must be c...
	4.7 The Association Rules.  The Board may adopt, amend and repeal rules and regulations pertaining to any of the following: (a) the management, operation and use of the Areas of Association Responsibility including, but not limited to, any recreationa...
	4.8 Personal Liability.  No director, officer, or employee of the Association, and no other Person acting on behalf of the Association shall be personally liable to any Person for any damage, loss or prejudice suffered or claimed on account of any act...
	4.9 Conveyance, Lease or Encumbrance of Common Area.  The Association may dedicate parts of the Common Area to the City or any public agency, authority or utility for such purposes and subject to such conditions as the Board may determine to be in the...
	4.10 Transfer of Membership. The rights and obligations of any Member other than the Declarant shall not be assigned, transferred, pledged, conveyed or alienated in any way except upon transfer of ownership of an Owner’s Lot, and then only to the tran...
	4.11 Suspension of Voting Rights. If any Owner fails to pay any Assessments or other amounts due to the Association under the Community Documents within ninety (90) days after such payment is due or if any Owner violates any other provision of the Com...

	ARTICLE 5
	COVENANT FOR ASSESSMENTS AND CREATION OF LIEN
	5.1 Creation of Lien and Personal Obligation of Assessments.  Each Owner, other than the Declarant, by becoming the Owner of a Lot, is deemed to covenant and agree, to pay Assessments to the Association in accordance with this Declaration. All Assessm...
	5.2 Regular Assessments.
	5.3 Special Assessments.  The Association may levy against each Assessable Lot a Special Assessment for the purpose of obtaining funds to pay the cost of any construction, reconstruction, repair or replacement of an Improvement upon the Common Area (i...
	5.4 Enforcement Assessment.  The Association may impose against an Owner as an Enforcement Assessment any Collection Costs incurred by the Association in attempting to collect Assessments or other amounts payable to the Association by the Owner; and a...
	5.5 Assessment Period.  The period for which the Regular Assessments shall be levied shall be the calendar year, except that the first Assessment Period shall commence on the first day of the first month after the conveyance of the first Lot to a Purc...
	5.6 Rules Regarding Billing and Collection Procedures.  Regular Assessments shall be collected on a monthly basis or such other basis as may be selected by the Board.  Special Assessments may be collected as specified by the Board.  The Board shall ha...
	5.7 Effect of Nonpayment of Assessments; Remedies of the Association.
	5.8 Purposes for which Association’s Funds May Be Used.  The Association may use all funds and property collected and received by it (including the Assessments, fees, loan proceeds, surplus funds and all funds and property received by it from any othe...
	5.9 Surplus Funds.  The Association shall not be obligated to spend in any year all the Assessments and other sums received by it in such year, and may carry forward as surplus any balances remaining. The Association shall not be obligated to reduce t...
	5.10 Contribution to Reserves.
	5.11 Reserves. The Board shall establish reserves for the future periodic maintenance, repair or replacement of the major components of the Areas of the Association Responsibility. The reserves may be funded from Regular Assessments, the Reserve Contr...
	5.12 Transfer Fee.  Each Purchaser (other than a Builder) of a Lot shall pay to the Association immediately upon becoming the Owner of the Lot a transfer fee in such amount as is established from time to time by the Board to compensate the Association...
	5.13 Contribution to Working Capital.

	ARTICLE 6
	USE RESTRICTIONS
	3
	4
	5
	6
	6.1       Improvements.
	6.2 Temporary Occupancy and Temporary Structures.  No trailer, recreational vehicle, basement of an incomplete building, tent, shack, garage, sheds, barn and no temporary buildings or structures of any kind shall be used at any time as a Residential D...
	6.3 Nuisances; Construction Activities/Maintenance of Improvements.  No rubbish or debris of any kind shall be placed or permitted to accumulate upon or adjacent to any Lot or any other portion of the Project and no odors or loud noises shall be permi...
	6.4 Diseases and Insects.  No Person shall permit anything or condition to exist upon any Lot or other portion of the Project which shall induce, breed or harbor infectious plant or animal diseases or noxious insects.
	6.5 Antennas. Subject to the provisions of Section 6.15 below regarding the protected class of satellite dishes under the FCC Rules, no antenna or other device for the transmission or reception of television or radio signals or any other form of elect...
	6.6 Mineral Exploration.   No Lot shall be used in any manner to explore for or to remove any water, oil or other hydrocarbons, minerals of any kind, gravel, gas, earth or any earth substance of any kind.  Neither the foregoing restriction nor any oth...
	6.7 Environmental Restrictions.  All Owners and Residents in the Project shall be responsible for complying with all federal and state environmental and health laws and for causing their Invitees to so comply.  Without limiting the foregoing, no Perso...
	6.8 Trash and Recycling Collection.  No Person shall place or keep garbage, trash, or other recyclable materials for collection by Town waste collection trucks except in covered canisters or barrels as may be supplied by the Town, to be stored, except...
	6.9 Clothes Drying Facilities.   No outside clotheslines or other outside facilities for drying or airing clothes shall be erected, placed or maintained on the Public Yard of a Lot or other portion of the Project (including Private Yards) so as to be ...
	6.10 Utility Service.     Subject to the further provisions of Sections 6.15 below, no lines, wires, or devices for the communication or transmission of electric current or power, including telephone, television, and radio signals, shall be erected, p...
	6.11 Overhead Encroachments.  No tree, shrub, or planting of any kind on any Lot or other portion of the Project shall be allowed to overhang or otherwise to encroach upon any sidewalk, street, pedestrian way or other area from ground level to a heigh...
	6.12 Residential Use/Leasing Restrictions/Political Activity and Door to Door Solicitation.
	6.13 Animals.   No animal, bird, fowl, poultry, or livestock may be kept on a Lot temporarily or permanently, except for a up to two (2) total dogs, cats, common domestic birds such as parakeets, hens (no roosters), cockatiels and parrots, or similar ...
	6.14 Machinery and Equipment.   No machinery or equipment of any kind shall be placed, operated or maintained upon or adjacent to any Lot, or any other portion of the Project, except (i) such machinery or equipment used in connection with the initial ...
	6.15 Roof Structures and Equipment.  Roof-top or other solar panels or other solar equipment Visible from Neighboring Property should attractively screened or low-profile to the roof, subject to applicable federal or state energy conservation laws gov...
	6.16 Window Treatments. Each Purchaser shall cause all windows within his Residential Dwelling facing a street or Visible from Neighboring Property to be covered with appropriate window treatments within ninety (90) days after first occupancy by a Res...
	6.17 Signs/Flagpoles; Flag Display.
	6.18 Restriction on Further Subdivision, Property Restrictions, Rezoning and Timeshares.  No Owner other than Declarant, or any Builder with the written consent of Declarant, shall do any of the following (i) further subdivide a Lot or separate the Lo...
	6.19 Commercial Vehicle Restrictions/Family and Municipal Service Type Vehicle Exemptions.
	6.20 Further Vehicle and Parking Restrictions.
	3
	4
	5
	6
	6.20
	6.21 Lighting.  Except as initially installed by Declarant or any Builder, no spotlights, flood lights or other high intensity lighting shall be placed or utilized on any Lot which will allow light to be directed or reflected in any manner onto anothe...
	6.22 Drainage. No Residential Dwelling or other Improvement or Modification thereto shall be constructed, installed, placed or maintained in any manner that would obstruct, interfere with or change the direction or flow of water in the Project as orig...
	6.23 Planting and Landscaping/Installation and Maintenance.
	6.24 No Warranty of Enforceability.    While Declarant has no reason to believe that any of the restrictive covenants contained in this Article 6 or elsewhere in this Declaration are or may be invalid or unenforceable for any reason or to any extent, ...
	6.25 Savings Clause.  The provisions of this Declaration shall be construed to be consistent with Applicable Laws, and should any provision violate Applicable Laws and be unenforceable as a result thereof, then Applicable Laws shall govern.
	6.26 Maximum Number of Residents.  To protect the health and safety of all Residents within the Project, each Residential Dwelling shall be permitted to have no more than the number of natural persons residing therein as set forth in this Section 6.26...
	6.27 Further Declaration/Property Restrictions. No further covenants,  conditions, restrictions or easements (each a “Further Declaration”) shall be Recorded by any Owner, Resident, or other Person against any Lot without the provisions thereof having...
	6.28 Architectural Control. Declarant shall have the power and authority to adopt, amend, and repeal architectural guidelines, standards and procedures to be used in rendering its decisions (the “Design Guidelines”). The Design Guidelines may include,...
	6.29 Notwithstanding anything to the contrary in this Agreement, Declarant and Builder, reserve the right to utilize Lots owned by Declarant and undeveloped portions of the Project not belonging to an Owner, as construction and staging yards, includin...

	ARTICLE 7
	MAINTENANCE
	7.1 Areas of Association Responsibility.  The Association shall be responsible for the management, operation and Maintenance of all Areas of Association Responsibility, and all Improvements located thereon, except for any part of the Areas of Associat...
	4
	5
	6
	7
	7.1
	7.2 Maintenance of Lots by Owners.
	7.3 Boundary Walls.  Each wall or fence which is located between two Lots shall constitute a boundary wall (“Boundary Wall”) and, to the extent not inconsistent with this Section 7.3, the general rules of law regarding Boundary or “party” Walls shall ...
	7.4 Maintenance of Walls Other than Boundary Walls.  Walls or fences (other than Boundary Walls as described in Section 7.3 above) located on a Lot shall be maintained, repaired and replaced by an Owner of the Lot.  Any wall which is placed on the bou...
	7.5 Payment of Utility Charges.  Each Residential Dwelling shall be separately metered for water, sewer, electrical and cable TV service, and all charges for such service to the Residential Dwellings shall be the sole obligation and responsibility of ...
	7.6 Assessment of Certain Costs of Maintenance and Repair.  In the event that the need for Maintenance of an Area of Association Responsibility is caused through the willful or negligent act of any Owner, his family, tenants, guests or invitees, the c...
	7.7 Construction Activities. Normal construction activities and parking in connection with the Construction or Modification of Improvements on a Lot shall not be considered a nuisance or otherwise prohibited by this Declaration.  Lots shall be kept in...
	7.8 Installation of Landscaping.  If not installed by Builder, within sixty (60) days after the date on which a Lot is first conveyed to a Purchaser other than a Builder, landscaping must be installed and substantially completed in the front yard and ...
	7.9 Improper Maintenance and Use of Lots.  In the event (a) any portion of any Lot is so maintained as to present a public or private nuisance, or as to substantially detract from the appearance or quality of the surrounding Lots or other areas of the...

	ARTICLE 8
	ENFORCEMENT
	5
	6
	7
	8
	9
	10
	8.1 General Right of Enforcement.  Subject to the limitations of Article 8, the Association and Declarant shall have the exclusive right to enforce the Project Documents (and all restrictions, conditions, covenants, reservations, liens or charges cont...
	8.2 Items of Construction/Equitable Relief.  As provided in this Article 8, Declarant, any Builder and/or any Owner shall have the right to use summary abatement or similar means to enforce the restrictions set forth in this Declaration, provided, how...
	8.3 Limited Enforcement Obligation.  Declarant shall have no obligation to undertake any such enforcement obligations set forth in this Article 8 or elsewhere in this Declaration.

	ARTICLE 9
	GENERAL PROVISIONS
	6
	7
	8
	9
	9.1 Perpetual Duration; Method of Termination.  This Declaration shall continue in full force and effect and shall run with the land in perpetuity unless terminated as provided in this Section. This Declaration may be terminated at any time if such te...
	9.2 Amendments.
	9.3 Severability.  Any determination by any court of competent jurisdiction that any provision of this Declaration is invalid or unenforceable shall not affect the validity or enforceability of any of the other provisions hereof.
	9.4 Rule Against Perpetuities.  If any interest, privilege, covenant, or right created by this Declaration is determined to violate the Rule Against Perpetuities or any related rule, such interest, privilege, covenant, or right shall remain valid for ...
	9.5 Change of Circumstances.  Except as otherwise expressly provided in this Declaration, no change of conditions or circumstances shall operate to extinguish, terminate or modify any of the provisions of this Declaration.
	9.6 Laws, Ordinances and Regulations.  The covenants, conditions and restrictions set forth in this Declaration with respect to certain actions are independent of the obligation of the Owners and other Persons to comply with all Applicable Laws, ordin...
	9.7 References to this Declaration in Deeds.  Deeds to and instruments affecting any Lot or any other portion of the Project may contain the covenants, conditions and restrictions herein set forth by reference to this Declaration, but, regardless of w...
	9.8 Gender and Number.  Wherever the context of this Declaration so requires, the words used in the masculine gender shall include the feminine and neuter genders; words used in the neuter gender shall include the masculine and feminine genders; words...
	9.9 Captions and Titles.  All captions, titles or headings of the Articles and Sections in this Declaration are for the purpose of reference and convenience only and are not to be deemed to limit, modify or otherwise affect any of the provisions hereo...
	9.10 No Absolute Liability.  No provision of the Project Documents shall be interpreted or construed as imposing on Owners absolute liability for damage to the Lots. Owners shall only be responsible for damage to the Lots caused by the negligence or i...
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